



Item #6

Regional Planning Partnership

June 21, 2007

2007 Delivery Plan

Issue: 2007 Delivery Plan Update.

Recommendation: Receive staff's update on the status of the delivery plan and comment, as appropriate.

Discussion: SACOG staff will provide a verbal update of the 2007 Delivery Plan status and provide handouts.

As of the end of May, statewide delivery has used 39% of the local assistance funds available for 2006/07. With an early July deadline for delivery, that makes it highly likely that the SACOG region can get as much unused funding from other regions as we want or need for the 2007 Delivery Plan.

OW:ts

Key Staff: Pete Hathaway, Director of Transportation Planning, (916) 340-6235
Olin Woods, Project Delivery Manager, (916) 340-6220
Jason P. Crow, Senior Planner, (916) 340-6219

S:\RPP\2007 Meetings\June 07\06-Delivery plan.doc 0700203