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1. Issue:
The City of Galt requests that SACOG provide a Memorandum of Understanding (MOU)
extension to complete work on a project, partially funded through a $100,000 Community
Design Program award in 2013.

2. Recommendation:
That the Transportation Committee recommend that the SACOG Board extend and re-state
the MOU for the City of Galt’s Second Street Infill project that received a $100,000 grant
award through the Community Design Program in 2013.

3. Background/Analysis:
Cities and counties in Sacramento, Sutter, Yolo, and Yuba regularly apply for competitive
and non-competitive grants through the Community Design program. Non-competitive
$100,000 grants are available for jurisdictions that choose to not compete for larger
competitive grants. 

In December 2013, the SACOG Board of Directors approved funding awards for Round 6
of the SACOG Community Design Program. Project awards included a non-
competitive $100,000 grant to the City of Galt to construct sidewalks, curb, gutter and ADA
facilities on Second Street between D and F Streets. An MOU was executed to allocate the funds,
but it expired on December 31, 2016, before the project was completed. Extensions to the
standard three-year period are allowed for the Community Design program, subject to SACOG
Board approval.

The reason for the request, as noted in the attached letter, is that the City combined the
SACOG grant with additional funds to complete the project. Due to the delay in the
obligation of the federal funds, the project took longer than expected to complete and the
MOU with SACOG expired. To extend the MOU, the timeline within the MOU would need
to be re-stated to reflect the adjusted timeline.



4. Discussion/Analysis:
SACOG staff recommends that the SACOG Board approve the MOU extension and re-
statement. MOU extension requests from Community Design grant recipients are
periodically granted by the SACOG Board when the changes are modest.

5. Fiscal Impact/Grant Information:
There is no additional fiscal impact to the Community Design Program and no fiscal
impact to SACOG's operating budget. 
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Public Works Department 

April 12, 2018 

Greg Chew, Senior Planner 
SACOG 
Via e-mail:  GChew@sacog.org 

Subject:  Community Design Funding Grant – Second Street Infill Project 

Thank you for your cooperation in helping us identify a path forward for keeping the subject project 
active.  Please consider this a formal request for a time extension to complete construction on our Second 
Street Infill Project, under an amendment to the MOU dated January 13, 2014; as executed by your Chief 
Executive Officer on October 14, 2014.  A time extension to December 31, 2018 will allow reasonable 
time to complete project closeout and invoicing for the $100,000 grant amount. 

Gwen Owens, our former Deputy Director, had worked closely with SACOG staff over the previous two 
years to secure approval to combine multiple grant funding sources into one large project, to gain 
economies of scale and maximize the amount of work that could be accomplished with available funds.  
The outcome of these efforts was approval of the $5.14 million South Galt SRTS and Rehab project; 
which included the Second Street Infill Project grant funds combined CMAQ, Active Transportation 
Program, Regional Surface Transportation and local Measure A roadway funding.  This combined project 
is programmed in SACTrak for construction expenditures beginning in Federal Fiscal Year 2017. 

The construction contract for the combined SRTS project was awarded in November of 2017, with work 
commencing in March of 2018 and on-going at this time.  It has come to our attention that while the 
combined project was subsequently approved, the original MOU for the Second Street Infill project was 
never amended to incorporate the construction timeframe for the larger combined project. 

We respectfully request that the MOU be amended to provide an ‘Agreement Expiration Date’ of 
December 31, 2018.  We understand that such an amendment would require SACOG Board approval.  
Please advise of any additional information you may need or of any questions you may have in this 
matter. 

Sincerely, 

Steven Winkler, Public Works Director 

c: Eugene Palazzo, City Manager 
Mark Clarkson, Deputy Public Works Director 
Matt Carpenter, Director of Transportation Services 
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