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INTRODUCTION
The Overall Work Program (OWP) defines the continuing, comprehensive, and coordinated metropolitan
planning process for the six-county Sacramento Region: El Dorado, Placer, Sacramento, Sutter, Yolo, and
Yuba counties (excludes the Tahoe Basin in Placer and El Dorado counties). It establishes transportation,
air quality, and other regional planning objectives for the Fiscal Year 2020-21, the methods and timing for
achieving those objectives, and identifies planning responsibilities and funding to complete the work. The
OWP also serves as a management tool for the Sacramento Area Council of Governments (SACOG) in that
it identifies all projects and services to be provided during the year beyond those mandated by the
metropolitan planning process. The OWP, therefore, presents an annual blueprint for the agency’s use of
resources for the FY 2020-21.
Because the metropolitan planning process encompasses coordination and interaction of work being
performed within the region, including some work not undertaken directly by SACOG, this document
includes a summary of other major planning activities. These activities are projects and plans by Caltrans,
the El Dorado County Transportation Commission, and the Placer County Transportation Planning Agency.
The OWP identifies all regional planning efforts in the areas of transportation.
The OWP is organized in three sections:
a. The SACOG Prospectus describes the organizational structure, institutional relationships,
consultation and outreach processes, and planning emphasis areas required by federal
transportation planning regulations.
b. The Direct Services Project section contains the SACOG Overall Work Program, an overview of
the Work Programs of the Placer County Transportation Planning Agency, the El Dorado County
Transportation Commission, Caltrans District 3 (as it relates to regional studies), and regional
planning efforts in the area. This section also contains the SACOG proposed budget summary
which shows the use of projected revenues to complete the OWP during FY 2020-21 and shows
how resources will be allocated throughout the SACOG program.
c. The Appendix contains maps, charts, certifications, policies, goals, work profile, adopting
resolution, and glossary.
SACOG produces two documents related to Moving Ahead for Progress in the 21st Century (MAP-21) and
the Fixing America’s Surface Transportation (FAST) Act. These documents, the Metropolitan
Transportation Plan/Sustainable Communities Strategy (MTP/SCS) and Metropolitan Transportation
Improvement Program (MTIP), are updated periodically to comply with federal and state guidance.
Together, they:







Identify transportation facilities designated as the Metropolitan Transportation System;
Provide for the integrated management and operations of the system;
Consider the Federal/California Planning Emphasis Areas and the eight planning factors included
in Federal Code;
Result in a financially constrained MTP/SCS and MTIP;
Coordinate with mobile source emissions budget and transportation control measures of the
State Implementation Plan to achieve and maintain ambient air quality standards through the air
quality conformity process and finding;
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Establish and use a working partnership with state agencies, public transit operators, freight
interests, and other regional stakeholders in the planning process;
Embrace a flexible expenditure plan for CMAQ, STP, MAP-21, FAST Act, and FTA funds in addition
to other local, state, and federal funds to supplement these federal sources; and
Reflect the results of established government-to-government relations with Native American
Tribal Governments.

SACOG ORGANIZATION
Originally formed in 1965, SACOG is joint powers authority of city and county governments, organized "…
to provide a forum for the discussion and study of area-wide problems of mutual interest and concern to
the cities and counties, and to facilitate the development of policies and action recommendations for the
solution of such problems." 1 SACOG serves six counties and twenty-two cities, comprising a 6,190 square
mile area with an estimated population of 2.5 million. Member agencies are El Dorado, Placer,
Sacramento, Sutter, Yolo, and Yuba counties; the cities of Auburn, Citrus Heights, Colfax, Davis, Elk Grove,
Folsom, Galt, Isleton, Lincoln, Live Oak, Marysville, Placerville, Rancho Cordova, Rocklin, Roseville,
Sacramento, West Sacramento, Wheatland, Winters, Woodland, Yuba City; and the town of Loomis.
SACOG is governed by a thirty-two member Board of Directors (thirty-one voting and one non-voting).
Voting members are appointed by member jurisdictions from their county board of supervisors or city
councils. The one non-voting member is the Caltrans District 3 Director. The organization’s mission
statement is: Provide leadership and a dynamic, collaborative public forum for achieving an efficient
regional transportation system, innovative and integrated regional planning, and a high quality of life
within the greater Sacramento Region.
Under SACOG’s Joint Powers Agreement (JPA), each member city (excluding the city of Sacramento) and
each member county (excluding Sacramento County) are entitled to one seat and one vote on the SACOG
Board. The city of Sacramento may appoint two directors and is entitled to two votes. Sacramento County
may appoint three directors and is entitled to three votes. In addition, jurisdictions may appoint an
alternate who shall have full voting rights in the absence of the jurisdiction’s appointed director.
SACOG’s various designations and certifications include:
Designations as:
 Regional Transportation Planning Agency for Sacramento, Sutter, Yolo, and Yuba counties by the
California State Secretary of Business, Transportation and Housing Agency.
 Metropolitan Planning Organization (MPO) by the Governor and the U.S. Department of
Transportation for the Sacramento, Yuba City, and Davis Urbanized Areas.
 Metropolitan Planning Organization in the Sacramento Metropolitan Planning Area (MPA) by the
California State Secretary of Business, Transportation and Housing Agency.
 Designated Airport Land Use Commission for Sacramento, Sutter, Yolo, and Yuba counties.
 SACOG staffs the Capitol Valley Service Authority for Freeways and Expressways (CVRS-SAFE).
 Capitol Valley Service Authority for Freeway and Expressways for Sacramento, San Joaquin, Yolo,
Yuba, Sutter, and El Dorado counties.
1

Joint Powers Agreement of the Sacramento Area Council of Governments, adopted October 21, 1980, and
revised January 20, 1983; February 1, 1988; June 16, 1988; April 27, 1999; October 2, 2002; and May 15,
2003.
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Area Wide Clearinghouse for the counties of Sacramento, Sutter, Yolo, and Yuba and the cities of
Lincoln, Rocklin, and Roseville by the State of California Procedures of Intergovernmental Review
of Federal Financial Assistance and Direct Development Activities.
Metropolitan Planning Organization for the federally-designated ozone nonattainment area in
Sacramento, Yolo, El Dorado, and Placer counties, and the Sutter Buttes.

Joint Certification as:
 Sacramento Area Metropolitan Planning Process by the Federal Highway Administration (FHWA)
and the Federal Transit Administration (FTA).

Board of Directors’ Committees

Annually, the Board Chair appoints committees from among the Board's members to make policy
recommendations to the Board. Each Board member serves on at least one committee. The current
committees are:
Policy & Innovation Committee (formerly Government Relations & Public Affairs): Members
appointed to consider state and federal advocacy, innovation, media, and other activities related to
external affairs and administrative activities such as human resources, audits, the budget, and the
Overall Work Program. (Meets monthly or as needed)
Land Use & Natural Resources: Members appointed to consider land use and air quality issues,
housing, electric vehicles and other related issues. (Meets monthly or as needed)
Transportation Committee: Members appointed from the SACOG Board, and the Caltrans District 3
Director, to review all items relating to transportation issues with MTP, MTIP, and SIP as well as the
SAFE program. (Meets monthly or as needed)
Strategic Planning Committee: Members comprised of the SACOG Chair, Vice Chair, prior year’s
Chair and the Chairs of the other three committees, and the board’s CALCOG representative, to
review the JPA, Board representation, and long-term vision planning. (Meets as needed)

INSTITUTIONAL RELATIONSHIPS
SACOG’s planning process includes many regional planning partners, including the tribal governments and
other regional stakeholders. In addition to its member agencies, SACOG has cooperative agreements with
the Placer County Transportation Planning Agency and with the El Dorado County Transportation
Commission that spell out the planning and programming relationship between the agencies. SACOG’s
jurisdiction as the federal Metropolitan Planning Organization includes large portions of Placer and El
Dorado counties, but under state law, they operate as separate regional transportation planning and
programming agencies (RTPAs). Furthermore, SACOG is a close working partner of the transit agencies
and has an annual agreement with the Sacramento Regional Transit District to identify joint planning
projects. Cooperation in the programming process relies on the efforts of the staff and boards of the
county transportation agencies in setting county-wide priorities for MAP-21, FAST Act and STIP funding.
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INTERAGENCY AND COMMUNITY CONSULTATIONS/OUTREACH
Advisory Committees

The Board has established a number of advisory committees as a means of obtaining advice from citizens,
key interest groups in the community, and partner planning agencies on a variety of subjects. SACOG
seeks advice from local agencies on transportation and land use plan content and investment decisions.
SACOG works not only with the agency staff, but with governing boards, technical committees, and
advisory committees. These advisory committees typically include representatives of citizens’ advocacy
groups, the private sector, major colleges and universities, transportation management professionals, and
private citizens unaffiliated with any of the above groups. Committees are augmented, restructured,
added to, or discharged from time to time based upon the issues and concerns faced by the Board.
Currently these committees are:
5310 Regional Evaluation Committee: The role of the committee is to objectively review and score
local project applications for the FTA Section 5310 Capital Grant Program. The program provides
funds to rural and small urban areas on a statewide competitive basis for the purchase of equipment
and operations to transport elderly and disabled persons. The program apportions funds to the
Sacramento Urbanized Area and on a competitive basis for the purchase or equipment and
operations of transportation for seniors and persons with disabilities. Eligible applicants are private,
nonprofit organizations and public bodies that coordinate transportation service. The established
scoring criteria are project need, project effectiveness, ability of the applicant, and service
coordination efforts. (Meets annually)
Regional Planning Partnership: A committee with close to 100 representatives from local, regional,
state, federal agencies, and tribal governments, as well as representatives of business,
environmental, and minority organizations and associations. The Partnership assists SACOG with its
transportation and air quality planning responsibilities. It also serves as the primary forum for
interagency and public consultation requirements of federal transportation and air quality
regulations. (Meets monthly)
SACSIM Travel Demand Model User Group: The Sacramento Activity-Based Travel Simulation Model
(SACSIM) User Group is composed of planning and engineering professionals from local public
agencies, as well as consultants and others who are registered users of the SACSIM travel demand
model. The User Group has two roles: one is to provide SACSIM users with training and technical
support on the model; the other is to provide a forum for discussion of issues related to SACSIM.
Proposed SACSIM changes and improvements and the results of changes and improvements made
are presented for information and discussion. Modeling issues of a more general nature, but
germane to SACSIM or the Sacramento region, are also discussed. The SACSIM User Group meets
at least once per year, and on an as-needed basis.
Sacramento Region Intelligent Transportation Systems (ITS) Partnership: A forum for technical staff
to share information, coordinate on project planning and implementation, and provide advice and
input to SACOG on ITS funding advocacy efforts. (Meets quarterly)
Transit Coordinating Committee (TCC): The Committee provides a forum for the discussion of transit
plans and issues, coordinates transit studies and systems on a regional basis, disseminates federal,
state and local transit information, reviews and comments on the MTP and the MTIP, and gives
input into SACOG’s Overall Work Program. (Meets at least quarterly)
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Ad Hoc Committees

Occasionally, projects of great significance warrant the formation of committees of stakeholders or special
groups. In these circumstances, the Board has appointed special committees to assist in guiding efforts
on these projects. Currently the following are active Ad Hoc Committees:
Community Design Grant Review Committee: A committee made up of members from many of
SACOG’s advisory committees, such as the Transit Coordinating Committee, Regional Planning
Partnership, Transportation Demand Management Task Force, etc., who review the grant
applications for the Community Design Grant Program.

SACOG Participation in Other Public/Private Efforts in Regional PlanningRelated Issues

Cooperation and coordination in transportation and air quality issues with other agencies or groups is
obtained through participation in the following activities and organizations:
Liaison to Local Transportation Planning Agencies: SACOG maintains liaisons with each city and county
and with other transportation agencies throughout the region to help coordinate transportation planning
and programming and to facilitate information exchange. In some cases, SACOG liaisons serve on both
the technical and advisory committees. SACOG maintains liaisons with the following:















Air Districts – 5 districts within the Sacramento Air Quality Planning Area
Caltrans District 3
El Dorado County Transportation Commission (EDCTC) as the RTPA for El Dorado County
Native American Tribal Governments
Paratransit, Inc.
Placer County Transportation Planning Agency (PCTPA) as the RTPA for Placer County
Sacramento Regional Transit District (SRTD)
Sacramento Transportation Authority (STA)
Tahoe Regional Planning Agency (TRPA)
Transit Operators – 13 Regional Operators
Transportation Management Associations (TMAs)
Yolo County Transportation Advisory Committee
Yolo County Transportation District (YCTD)

California Federal Programming Group: The purpose of this group is to facilitate integration,
improvement, and maintenance of state and local databases used in transportation programming and
discussion of federal programming issues. The group’s membership includes representatives from
Caltrans and several MPOs across the state. (Meets as needed)
California Service Authority for Freeways and Expressways (SAFE) Committee: SACOG serves on the
California SAFE Committee for Capitol Valley Regional SAFE (CVR-SAFE) that covers the counties of
Sacramento, El Dorado, Sutter, Yuba, Yolo, and San Joaquin. The committee is composed of SAFE project
managers from all SAFE counties, Caltrans, and the California Highway Patrol. The Sacramento
Transportation Authority operates the Freeway Service Patrol for CVR-SAFE in Sacramento and Yolo
counties. The committee meets approximately every other month to discuss statewide and local call box
program issues.
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Caltrans Regional Coordination Committee: Caltrans and regional agency representatives meet annually,
or as needed, to discuss issues of mutual interest and to forge partnerships for common benefit on state
and federal legislation and regulatory matters. SACOG management participates regularly in these
meetings.
Capitol Corridor Joint Powers Authority (CCJPA): SACOG continues to be very active in the work of the
CCJPA that administers the Auburn-Sacramento-Oakland-San Jose (Capitol Corridor) rail service. SACOG
is a member of the Staff Coordinating Group (SCG) formed to advise the CCJPA Board on the Capitol
service and attends regularly both the SCG and Board meetings.
Central Valley Rail Committee: The counties of Sacramento, San Joaquin, and Stanislaus have formed a
committee to coordinate rail planning activities in their jurisdictions. This committee meets in Stockton;
SACOG attends the meetings as appropriate.
Cleaner Air Partnership: The Cleaner Air Partnership was formed in 1986 as a joint project of the American
Lung Association of Sacramento-Emigrant Trails and the Sacramento Metropolitan Chamber of
Commerce. It is a private/public regional coalition working to solve the ozone problem in the Sacramento
metropolitan area by reducing transportation-related emissions. The objectives are to attain air standards
for health and economic growth and to avoid business disincentives that occur when an area is unable to
achieve clean air standards. The partnership has achieved a community consensus for new air quality
programs, resulting in shifts of opinion and travel behavior; participation by business in clean air
programs; innovative public education programs; and the highest per capita participation in clean
alternative fuels and vehicles in the nation.
Regional Managers Forum: A twenty-seven member committee composed of county executives and city
managers. Advises SACOG on a wide range of administrative issues including program, relationships with
members, and administration of state and federal programs. (Meets quarterly)
Regional Transportation Planning Agencies Group: Membership composed of state-designated regional
transportation planning agencies (RTPAs). The group meets in conjunction with the California
Transportation Commission (CTC) and coordinates the regional agencies’ responses to the development
and implementation of state transportation policy.
Rural Counties Task Force: The task force consists of representatives from rural counties who meet to
discuss transportation issues affecting rural areas and to provide input to California Transportation
Commission (CTC) deliberations of rural issues.
San Joaquin Valley Rail Committee: SACOG participates in the work of the San Joaquin Valley Rail
Committee as appropriate. While the agency does not participate as actively in the San Joaquin Valley
Rail Committee’s activities as it does in the Capitol Corridor and Regional Rail efforts, SACOG understands
the value of the San Joaquin service to the region and fully supports Caltrans’ efforts to build ridership
and revenues on this important line. SACOG attends these meetings when feasible.

Public Involvement

Consultation and public participation during the development of transportation plans, programs, and
projects is an integral part of the transportation planning process. An open and accessible consultation
and public participation process is critical for discussing and resolving regional transportation issues.
SACOG has an adopted Public Participation Plan that outlines specific procedures for consultation and
public participation. This document includes evaluation procedures that measure the effectiveness of
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SACOG’s outreach and involvement efforts and ensures there is adequate effort made to include the
traditionally underserved and underrepresented in the planning process, including coordination and
consultation with Native American tribal governments.
SACOG uses a mix of committees, public hearings, workshops, social media, surveys, and publications to
inform, gauge, and respond to public concerns regarding regional issues. The direct involvement of
citizens and organizations that represent specific segments of the population is encouraged to ensure that
plans and programs reflect the diverse interests within the region. SACOG allows for public participation
at all levels of the planning process. All committee and Board of Directors’ meetings are open to the
public. SACOG also schedules public hearings during the development of the Metropolitan Transportation
Plan, Metropolitan Transportation Improvement Program, TDA Unmet Transit Needs process, and air
quality conformity process to allow for public review and comments. All public hearings are noticed in
advance via the SACOG website, local print media, and electronic mail to stakeholder lists. The SACOG
Board of Directors also provides for public comment on all items requesting action included in the monthly
board agenda, regardless of whether or not a public hearing is required by law. All meeting agendas are
posted to the SACOG website and are available for public review and comment.
Additionally, SACOG communicates with citizens and groups through the local media, agency publications,
community outreach, local events, special presentations and workshops. Newsletters, report summaries,
portable information boards, PowerPoint and oral presentations, handouts, and news releases are used
to present technical and policy issues in plain terms to a broad audience. Staff members make
presentations on specific issues to local community, civic, and business groups.
Additional information on individual topics and copies of full reports are made available on request
through the agency’s Regional Information Center, or via the Internet at SACOG’s website at
www.sacog.org. SACOG also uses its website for public access to the times and places for citizen
involvement in the various projects and issues throughout the SACOG region.
The public is invited to review and comment on the OWP through public notices published in all of the
major regional newspapers and various ethnic media and distributed to all of the regional public libraries.
The notice provides information for written comments and attendance at the public hearing held at the
SACOG Board of Directors meeting.

Federal Certification Process

Federal urban transportation planning regulations require that SACOG annually certify that its planning
process is being carried out in conformance with all applicable federal requirements. This certification is
executed with the adoption of the Overall Work Program and Budget and authorizing resolution. In
essence, the certification finding to be made by the Board of Directors is based upon five factors: (1)
The agency must be officially designated as the Metropolitan Planning Organization (MPO) for the
Sacramento Region; SACOG must have (2) an adopted Metropolitan Transportation Plan/Sustainable
Communities Strategy (MTP/SCS), (3) Metropolitan Transportation Improvement Program (MTIP) and
(4) Overall Work Program (OWP), which meet the necessary federal requirements; and finally, (5) the
MTP/SCS and MTIP must be found to be consistent with the regionally-adopted air quality plan.
As the basis for determining the adequacy of compliance, SACOG maintains on file copies and provides
Caltrans with the appropriate documents and endorsements. Annually, as a part of the OWP adoption
process, the Board makes the required certification finding, which is transmitted to Caltrans, the Federal
Highway Administration (FHWA), and the Federal Transit Administration (FTA). Caltrans notifies SACOG
if there are any deficiencies in the planning process, which could result in conditional certification. In
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such a case, the corrective actions and the date by which they must be taken are specified in an
agreement between SACOG and Caltrans.
In addition to the annual certification, a quadrennial review is conducted by the Federal Highway
Administration (FHWA) and Federal Transit Administration (FTA) to jointly review SACOG’s
transportation planning process and ensure that the agency’s planning activities are conducted in
accordance with FHWA and FTA regulations, policies, procedures, and guidance. SACOG underwent a
quadrennial review in 2019 and was recertified in May 2019.

Planning Factors

The Metropolitan Planning program under SAFETEA-LU provided funding for the integration of
transportation planning processes in the Metropolitan Planning Organizations (MPOs) into a unified
metropolitan transportation planning process, culminating in the preparation of a multimodal
transportation plan for the MPO. Title 23 of the United States Code describes Federal Planning Factors
issued by Congress to emphasize planning factors from a national perspective. Eight planning factors
from MAP-21 are found in the Code of Federal Regulations (23 CFR 450), and two added by the FAST
Act. The matrix below illustrates how SACOG’s work program for FY 2020-21 addresses these 10
planning factors.
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Planning Factor

Primary SACOG Projects

Model Development and Support
Regional Progress Report
1. Support the economic vitality of the
Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
metropolitan area, especially by enabling
Transit Technical Assistance and Programming
global competitiveness,
Transit Asset Management Plan
productivity, and efficiency.
Rural-Urban Connections Strategy
Blueprint and MTS/SCS Implementation
Shared Services
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
Transit Technical Assistance and Programming
2. Increase the safety of the transportation
Transit Asset Management Plan
system for motorized and non-motorized users.
Rural-Urban Connections Strategy
Blueprint and MTS/SCS Implementation
Performance-Based Planning and Programming
Intelligent Transportation Systems Planning and Operations
Service Authority For Freeways and Expressways
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
3. Increase the security of the transportation Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
system for motorized and non-motorized users. Transit Technical Assistance and Programming
Transit Asset Management Plan
Intelligent Transportation Systems Planning and Operations
Service Authority For Freeways and Expressways
SACOG Civic Lab Implementation
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Transit Technical Assistance and Programming
Rural-Urban Connections Strategy
Blueprint and MTS/SCS Implementation
4. Increase the accessibility and mobility of
Performance-Based Planning and Programming
people and for freight.
Transportation Development Act Administration
Transportation Demand Management
Regional Bike/Ped Data Collection
Regional Bike Share Pilot Project
Intelligent Transportation Systems Planning and Operations
Service Authority For Freeways and Expressways
Model Development and Support
Pedestrian and Bicycle Planning
5. Protect and enhance the environment,
Regional Progress Report
promote energy conservation, improve the
Regional Air Quality (and Climate) Planning
quality of life, and promote consistency
Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
between (regional) transportation
Transit Asset Management Plan
Data Development, Monitoring, and Support
improvements and State and local planned
growth and economic development patterns. Regional Housing Needs Planning
Rural-Urban Connections Strategy
Blueprint and MTS/SCS Implementation
Transportation Demand Management
Model Development and Support
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
Transit Technical Assistance and Programming
6. Enhance the integration and connectivity of Transit Asset Management Plan
the transportation system, across and
Rural-Urban Connections Strategy
between modes, people and freight.
Blueprint and MTS/SCS Implementation
Performance-Based Planning and Programming
Congestion Management Process
Regional Bike/Ped Data Collection
Regional Bike Share Pilot Project
Intelligent Transportation Systems Planning and Operations
Service Authority For Freeways and Expressways
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Work Element #
100-002-01G
100-002-10
100-004-02
100-004-07
100-004-11
100-005-05-20SB1
100-006-04
100-007-21
100-002-02
100-002-06
100-002-10
100-004-02
100-004-07
100-004-11
100-005-05-20SB1
100-006-04
100-006-11
500-007-08
500-015-01
100-002-02
100-002-06
100-002-10
100-004-02
100-004-07
100-004-11
500-007-08
500-015-01
100-001-06-IMP
100-002-06
100-002-10
100-004-07
100-005-05-20SB1
100-006-04
100-006-11
100-007-03
100-007-07
220-003-27
300-003-30
500-007-08
500-015-01
100-002-01G
100-002-02
100-002-10
100-004-01
100-004-02
100-004-11
100-005-02G
100-005-03
100-005-05-20SB1
100-006-04
100-007-07
100-002-01G
100-002-02
100-002-06
100-002-10
100-004-02
100-004-07
100-004-11
100-005-05-20SB1
100-006-04
100-006-11
100-007-25
220-003-27
300-003-30
500-007-08
500-015-01

Page 9

Planning Factor

Primary SACOG Projects

Model Development and Support
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Regional Air Quality (and Climate) Planning
7. Promote efficient system management and Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
Transit Technical Assistance and Programming
operation.
Transit Asset Management Plan
Data Development, Monitoring, and Support
Blueprint and MTS/SCS Implementation
Transportation Development Act Administration
Transportation Demand Management
Intelligent Transportation Systems Planning and Operations
Model Development and Support
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
Transit Technical Assistance and Programming
8. Emphasize the preservation of the existing
Transit Asset Management Plan
transportation system.
Rural-Urban Connections Strategy
Blueprint and MTS/SCS Implementation
Performance-Based Planning and Programming
Regional Bike/Ped Data Collection
Intelligent Transportation Systems Planning and Operations
Service Authority For Freeways and Expressways
Regional Progress Report
Programming, Project Delivery, and the Metropolitan Transportation Improvement Program
9. Improve the resiliency and reliability of the Transit Asset Management Plan
Rural-Urban Connections Strategy
transportation system and reduce or mitigate
Blueprint and MTS/SCS Implementation
storm water impacts of surface transportation.
Performance-Based Planning and Programming
Intelligent Transportation Systems Planning and Operations
Service Authority For Freeways and Expressways
Model Development and Support
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
10. Enhance travel and tourism.
Transit Technical Assistance and Programming
Rural-Urban Connections Strategy
Regional Bike Share Pilot Project
Intelligent Transportation Systems Planning and Operations
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Work Element #
100-002-01G
100-002-02
100-002-06
100-002-10
100-004-01
100-004-02
100-004-07
100-004-11
100-005-02G
100-006-04
100-007-03
100-007-07
500-007-08
100-002-01G
100-002-02
100-002-06
100-002-10
100-004-02
100-004-07
100-004-11
100-005-05-20SB1
100-006-04
100-006-11
220-003-27
500-007-08
500-015-01
100-002-10
100-004-02
100-004-11
100-005-05-20SB1
100-006-04
100-006-11
500-007-08
500-015-01
100-002-01G
100-002-02
100-002-06
100-002-10
100-004-07
100-005-05-20SB1
300-003-30
500-007-08
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FISCAL YEAR 2020-21 OVERALL WORK PROGRAM DIRECT SERVICES PROJECTS
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FY 2020-21 Total Overall Work Program Direct Services and Pass Through Project Expenditure Estimates

Project Code
100-001-02
100-001-05
100-001-05L
100-001-06-IMP
100-001-07
100-001-08
100-002-01G
100-002-01P
100-002-02
100-002-06
100-002-10
100-002-10P
100-004-01
100-004-02
100-004-07
100-004-11
100-005-02G
100-005-02P
100-005-03
100-005-05-20SB1
100-005-06
100-005-21
100-006-04
100-006-04-EIR
100-006-11
100-006-11P
100-007-03
100-007-07
100-007-21
100-007-25
200-002-15
200-003-34
200-003-35
200-010-02
200-010-14
220-003-27
220-011-01
300-003-30
302-004-07
400-005-01
400-008-11
500-007-08
500-015-01

Project Name
Program Management
Education and Outreach
Education and Outreach (Local)
SACOG Civic Lab Implementation
Overall Work Program
Legislative Analysis
Model Development and Support
Model Development and Support - PCTPA
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Regional Progress Report - PCTPA
Regional Air Quality (and Climate) Planning
Programming, Project Delivery, and the Metropolitan
Transportation Improvement Program
Transit Technical Assistance and Programming
Transit Asset Management Plan
Data Development, Monitoring, and Support
Data Development, Monitoring, and Support - PCTPA
Regional Housing Needs Planning
Rural-Urban Connections Strategy
Airport Land Use Commission - General
ALUCP/Mather Airport
Blueprint and MTP/SCS Implementation
2020 Metropolitan Transportation Plan/ Sustainable Communities
Strategy (MTP/SCS) Environmental Impact Report
Performance-Based Planning and Programming
Performance-Based Planning and Programming - PCTPA
Transportation Development Act Administration
Transportation Demand Management
Shared Services
Congestion Management Process
Total - Element 100
SACOG Big Data for Transportation Planning Pilot Project
Rural Downtown/Main Street Planning in the Sacramento Region

Total
Expenditures
$
717,684
633,634
127,751
161,398
48,759
433,050
1,048,800
148,782
134,503
288,059
153,639
69,610
341,353

Transportation Infrastructure Planning for Economic Prosperity in
the Yuba-Sutter Region
Next Generation Transit
Sacramento Region Parks and Trails Strategic Development Plan
Regional Bike/Ped Data Collection
Innovative Transit Stop Development
Total - Element 200
Regional Bike Share Pilot Project
Connect Card Operations
Total - Element 300
Regional Early Action Planning Funds (REAP)
SACOG Managed Fund Projects
Total - Element 400
Intelligent Transportation Systems Planning and Operations
Service Authority for Freeways and Expressways
Total - Element 500
TOTAL ALL WORK ELEMENTS $
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Salaries
$

179,606
169,419
35,701
45,105
13,626
116,889
281,083
41,579
36,191
79,228
42,936
19,453
94,277

Fringe
Benefits
$
277,096
261,380
55,080
69,587
21,023
154,622
433,655
64,148
55,836
122,233
66,242
30,013
145,451

Indirect
Services
$
185,982
175,434
36,969
46,706
14,110
121,039
291,062
43,055
37,476
82,040
44,461
20,144
97,624

1,246,173

325,468

502,132

337,022

596,067
200,990
1,250,456
211,932
211,116
208,114
20,224
132,749
1,158,818

152,885
20,162
297,755
59,227
57,602
58,160
4,255
4,255
314,065

235,871
31,106
459,376
91,375
88,868
89,729
6,564
6,564
484,539

158,312
20,878
308,325
61,330
59,647
60,225
4,406
4,406
325,214

195,223

12,638

19,498

13,087

22,151

14,358

147,376
555,749
85,997
85,232
50,000
1,662,758
52,735
44,333
97,068
5,569,476
1,000,000
6,569,476
579,170
1,926,534
2,505,704
25,290,948

48,276
20,954
158,415
519,542
102,795
30,780
4,652,751
70,296
35,008

31,291
13,582
102,680
336,753
66,629
19,951
3,032,451
45,564
22,691

111,969
48,599
950,380
3,295,002
239,717
71,389
14,455,942
530,185
208,218

$

35,142
24,033
23,540
165,328
14,738
12,389
27,127
42,177
42,177
46,793
110,290
157,083
3,424,166

$

54,217
37,078
36,317
255,068
22,737
19,114
41,851
65,071
65,071
41,423
170,155
211,578
5,226,320 $

Other

Consultant
$

32,402
14,064
106,325
348,707
68,994
20,659
3,140,103
47,182
23,497

26,600
35,000
5,000
4,558
-

4,000
107,840
10,000
5,000
35,000

-

150,000

360,000
400,000
1,194,687
367,143
127,022

222,960
1,690,000
1,300
2,435,950
-

75,000
430,000
999,165
242,500
183,000
425,500
2,619,352
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75,000
800
5,500
43,000
4,000
81,550

45,000
21,004
175,000
5,000
117,525
-

14,867
36,390
24,886
24,375
171,197
15,261
12,829
28,090
43,675
43,675
48,454
114,205
162,659
3,545,724 $

$

21,000

$

1,000
50,000
72,000
5,418,552
1,000,000
6,418,552
200,000
1,348,884
1,548,884
10,475,386

FY 2020-21 Total Overall Work Program Direct Services and Pass-Through Project Revenue Estimates

Project Code

100-001-02
100-001-05
100-001-05L
100-001-06-IMP
100-001-07
100-001-08
100-002-01G
100-002-01P
100-002-02
100-002-06
100-002-10
100-002-10P
100-004-01
100-004-02
100-004-07
100-004-11
100-005-02G
100-005-02P
100-005-03
100-005-05-20SB1
100-005-06
100-005-21
100-006-04
100-006-04-EIR
100-006-11
100-006-11P
100-007-03
100-007-07
100-007-21
100-007-25
200-002-15
200-003-34
200-003-35
200-010-02
200-010-14
220-003-27
220-011-01
300-003-30
302-004-07
400-005-01
400-008-11
500-007-08
500-015-01

Project Name

Toll Credits1,2

$
Program Management
Education and Outreach
Education and Outreach (Local)
SACOG Civic Lab Implementation
Overall Work Program
Legislative Analysis
Model Development and Support
Model Development and Support - PCTPA
Pedestrian and Bicycle Planning
Road, Highway, Bridge Major Investment Studies
Regional Progress Report
Regional Progress Report - PCTPA
Regional Air Quality (and Climate) Planning
Programming, Project Delivery, and the Metropolitan Transportation
Improvement Program
Transit Technical Assistance and Programming
Transit Asset Management Plan
Data Development, Monitoring, and Support
Data Development, Monitoring, and Support - PCTPA
Regional Housing Needs Planning
Rural-Urban Connections Strategy
Airport Land Use Commission - General
ALUCP/Mather Airport
Blueprint and MTP/SCS Implementation
2020 Metropolitan Transportation Plan/ Sustainable Communities
Strategy (MTP/SCS) Environmental Impact Report
Performance-Based Planning and Programming
Performance-Based Planning and Programming - PCTPA
Transportation Development Act Administration
Transportation Demand Management
Shared Services
Congestion Management Process
Total - Element 100
SACOG Big Data for Transportation Planning Pilot Project
Rural Downtown/Main Street Planning in the Sacramento Region
Transportation Infrastructure Planning for Economic Prosperity in the
Yuba-Sutter Region
Next Generation Transit
Sacramento Region Parks and Trails Strategic Development Plan
Regional Bike/Ped Data Collection
Innovative Transit Stop Development
Total - Element 200
Regional Bike Share Pilot Project
Connect Card Operations
Total - Element 300
Regional Early Action Planning Funds (REAP)
SACOG Managed Fund Projects
Total - Element 400
Intelligent Transportation Systems Planning and Operations
Service Authority for Freeways and Expressways
Total - Element 500
TOTAL ALL ELEMENTS $

28,675 $
43,770
17,205
4,876
22,940
103,230
13,764
22,940
34,410
19,384
114,700
34,410
11,470
483,628
5,669
961,071
-

FHWA PL

$
350,000
150,000
42,508
900,000
120,000
200,000
1,000,000
300,000
3,062,508
-

-

-

20,364
20,364
981,435 $

3,062,508 $

FHWA PL
Carryover

$
31,600
-

FTA 5303

FTA 5303
Carryover

250,000 $
200,000
-

-

FHWA State
Planning & SB1 Sustainable
Research
Communities
Funds (SP&R)
(RMRA)
Carryover
$

-

-

300,000

-

-

-

150,000
-

19,000
-

-

31,600
31,600 $

100,000
49,427
1,049,427
1,049,427 $

-

-

19,000
-

85,487
-

-

130,000

19,000 $

$

215,487
215,487 $

State
Highway
Account
(SHA)

-

946,173

1,246,173

-

427,067
200,990
250,456
211,932
31,116
132,335
20,224
132,749
398,827

596,067
200,990
1,250,456
211,932
211,116
208,114
20,224
132,749
1,158,818

-

-

195,223

195,223

-

-

11,969
48,599
950,380
3,598,142
239,717
21,962
9,745,778
444,698
28,412

111,969
48,599
950,380
3,598,142
239,717
71,389
14,759,082
530,185
208,218

-

-

-

Total Revenues

717,684
633,634
127,751
161,398
48,759
433,050
1,048,800
148,782
134,503
288,059
153,639
69,610
341,353

-

850,770
179,806

Other Local,
State, or
Federal

467,684 $
252,034
127,751
11,398
6,251
233,050
148,800
148,782
14,503
88,059
18,639
69,610
341,353

$
135,000
-

180,000
75,779
459,991

State Highway
Account (SHA) Sustainable
Communities
$

-

$

-

-

-

53,550

179,806
1,030,576 $

324,228
324,228
324,228 $

153,914
153,914
153,914 $

231,521
19,941
156,700
50,000
984,823
131,821
126,600
258,421
5,672,160
1,000,000
6,672,160
579,170
1,926,534
2,505,704
20,166,885 $

183,550
555,749
173,855
156,700
50,000
1,858,258
131,821
126,600
258,421
5,672,160
1,000,000
6,672,160
579,170
1,926,534
2,505,704
26,053,625

NOTES:
1- Toll credits provided by the State of California are being utilized as a match for federal FHWA PL and FTA 5303 funds. The FHWA PL and FTA 5303 amounts shown in the Budget Revenue Summary Sheet represent 100%
of the total federal participation cost, therefore toll credits are not included in the total revenue amount.
2- Total toll credits includes $503,993 as match for CMAQ funds.
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ELEMENT 100: CORE AND LONG-RANGE MEMBER, AGENCY, AND
TRANSPORTATION SERVICES AND PLANNING ACTIVITIES
Objective: To identify those activities and projects which are ongoing and span multiple years.
Discussion: This element supports efforts related to overall management, coordination and direction for
the Overall Work Program and projects and activities that continue from one year to another,
The element includes a diverse range of SACOG activities, such as: programming of federal and state
funding; monitoring of the regional transportation system to provide the technical tools required of
SACOG and members for transportation and land use planning and implementation activities; transit
assistance and monitoring and implementation of state and federally-mandated climate change and
greenhouse gas reductions; planning and other technical support for regional amenities such as airports;
support for the regional housing needs plan and housing element implementation; and recommendations
related to transportation and land use issues; continued work on the Rural-Urban Connections Strategy
(RUCS), to help develop regional policies and tools to improve and sustain the economic health and quality
of life for the region’s rural areas; transportation demand management (TDM) activities that help
encourage multimodal transportation choices and reduce VMT and congestion on the region’s road and
highway system; updating of current and alternative future land use patterns and their impacts on the
transportation system to set the stage for the update of each Metropolitan Transportation
Plan/Sustainable Communities Strategy (MTP/SCS); and development and implementation activities for
the MTP/SCS.
This element will continue to build and document consensus in a dynamic forum on policies, strategies
and projects to address the transportation needs of the region and to balance state and federal mandates
with the needs and interests of our member jurisdictions. Activities in this element will provide interaction
with the Board of Directors and its committees, coordination with partner agencies and committees and
Native American tribal councils as they relate to the project activities included in the Overall Work
Program, and will further the public participation in SACOG activities so crucial to implementing the OWP.
To inform local government decisions with impacts to the region’s transportation system, SACOG provides
core services to its member jurisdictions, local cities, and counties. Beyond the core transportation
services, there are a variety of data collection, analysis, monitoring and regional services that SACOG is in
a position to offer to local governments at an economy of scale based on the shared interests of the
region’s local governments. Staff will continue to provide regular updates to all interested government
agencies and elected officials on SACOG Board actions and staff activity and attend regular meetings with
jurisdictional staff through advisory committees and regional city and county managers groups. This
includes identifying areas of shared needs for new data collection, analysis, research and other services
to help inform member jurisdiction staff and elected officials.
Toll Credits
Toll credits provided by the State of California are being utilized as a match for federal FHWA PL and FTA
5303 funds. The FHWA PL and FTA 5303 amounts shown in the Budget Revenue Summary Sheet represent
100% of the total federal participation cost, therefore toll credits are not included in the total revenue
amount.
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PROJECTS:
PROGRAM MANAGEMENT

Project #100-001-02

Program management encompasses a broad range of activities that provide internal direction of staff
efforts and the preparation of materials for the Board and its committees. The element also includes
execution of policy direction and cooperative agreements, and preparation of agenda materials, staff
reports, and recommendations to the SACOG Board and its committees. Specific activities fully or partially
covered through the Program Management project include the tasks listed below.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed primary by SACOG staff.
Tasks:
1. Management assistance and oversight of Board materials, including committee packets and Board
workshops (ongoing; monthly)
2. Management direction and oversight of programs and special assignments initiated at the federal,
state, regional or local level, including development of plans, priorities, and project lists based on
new funding and programming opportunities (ongoing; as needed)
Final Products:
1. Board committee agendas and staff reports (Monthly, except for July)
2. Board workshops (As needed)
Total Expenses

$

717,684

Salaries and Fringe

$

456,702

Indirect

$

185,982

Other

$

75,000

Total Revenues (includes deferred) *

$

717,684

FTA 5303 Toll credit Match

$

28,675

FTA 5303

$

250,000

$

467,684

4-County TDA
* Total Revenues do not include Toll Credit Match

EDUCATION AND OUTREACH

Project #100-001-05

This project includes public outreach, education, and communication, which are aimed at the general
public; active transportation advocates; disabled and senior communities; youth; transit riders; transit
providers, member agencies; low-income and minority stakeholder groups, regional, local, and ethnic
chambers. Further our audience includes the board of directors of SACOG, the city councils and boards of
supervisors in the region, and other special district boards and staff. This element supports required tribal
consultation.
Outreach activities include but are not limited to SACOG and partner events, open houses, working
groups, large-scale outreach events, focus groups, stakeholder and public workshops, mass
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communications/newsletters, media outreach, website content development and management, and
social media communications.
This element supports specific outreach efforts to traditionally under-represented communities.
Specifically, elderly, youth, disabled, low-income, and minority communities: African-American, Hispanic,
Asian American, American Indian/Alaskan Native, and Pacific Islander. Activities include translation of
materials, engagement events, and large and small scale meetings.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Online content, print materials, and special events for projects: Blog posts and stories that inform
the public about the regional transportation planning process (As needed)
2. Press releases, responses to media – respond to questions and arrange interviews, background
for media stories: E.g. freeway call box program, rural transportation issues, and updates to
congestion-reducing projects (Monthly)
3. Website content management for projects and programs: E.g. website vendor work that ensures
our website is accessible to visually impaired people, so that they can participate in debate and
have access to information about the regional transportation planning process (Monthly)
4. Website content for projects and programs: Blog posts and stories that inform the public about
the regional transportation planning process (As needed)
5. Social media content: E.g. SACOG Facebook post to join the Local Government Commission for a
webinar on best practices for shared mobility planning, policy, and modeling (Monthly)
6. Media outreach and briefings: E.g. pitching stories to media that will engage the public in the
regional transportation planning process, such as press releases about the regional funding round,
drawing attention to a wide range of projects that were funded (Monthly)
7. Member communications of SACOG programs, activities and services in newsletters, web content,
and other materials: E.g. Sacog news section of a monthly newsletter (Monthly)
8. Documentation of tribal government-to-government relations (Monthly)
Final Products:
1. Year's worth of online content and print materials (June 2021)
2. Accurate and informative media coverage of SACOG issues, policies, and data (June 2021)
3. Accessible and compliant website (June 2021)
4. Year's worth of website material, including stories, blog posts and updated project and program
information (June 2021)
5. Social media posts (June 2021)
6. Expanded audience for accurate and informative media coverage of SACOG issues, policies, and
data (June 2021)
7. Member communications of SACOG programs, activities and services in newsletters, web content,
and other materials: E.g. Sacog news section of a monthly newsletter (June 2021)
8. Documentation of tribal government-to-government relations (June 2021)
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Total Expenses

$

633,634

Salaries and Fringe

$

430,800

Indirect

$

175,434

Other

$

27,400

Total Revenues (includes deferred) *

$

633,634

FHWA PL Toll Credit Match

$

43,770

FHWA PL

$

350,000

FHWA PL Carryover

$

31,600

$

252,034

4-County TDA
* Total Revenues do not include Toll Credit Match

EDUCATION AND OUTREACH - LOCAL

Project #100-001-05L

Same as 100-001-05, but may include certain activities that are not eligible to use federal funds.
Total Expenses

$

127,751

Salaries and Fringe

$

90,782

Indirect

$

36,969

Total Revenues (includes deferred)

$

127,751

4-County TDA

$

127,751

SACOG CIVIC LAB IMPLEMENTATION

Project #100-001-06-IMP

Civic Lab is an accelerator program for SACOG members to develop and launch pilot projects for new and
existing programs, plans, and/or policies. City or county teams apply to Civic Lab with an identified
challenge and bring along stakeholders to help develop new solutions. Civic Lab teams are guided by
SACOG staff to develop a pilot project in a short timeline. Over 20 cross-sector project teams have
developed implementable, measurable pilot projects focused on solving transportation challenges with
new mobility solutions and revitalizing aging commercial corridors during Civic Lab Year 1 and 2.
Deliverables:
• Design and implement Year 2 projects: work with project teams to develop project scope,
schedule, and budgets. Pair teams with appropriate vendors. Launch projects when funding is
identified.
• Measure outcomes for Year 1 projects: Measure the VMT reduction in pilot projects and
determine if they are a success or failure. Determine performance measurement criteria for Year
2 projects.
• Building capacity for the region: Share best practices, report on project progress, and provide
technical assistance to all jurisdictions.
• Plan for future years of the program: develop an planning document for future of the program.
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Tasks:
1. Contract with teams and vendors: Create master agreements with vendors, MOUs with teams
(March – December 2020)
2. Check-ins with teams and vendors (monthly)
3. Develop measurement criteria for Year 1 projects (April – August 2020)
4. Develop case studies or other project summaries for report (July 2020 – June 2021)
5. Develop implementation plan (July 2020)
6. Develop future planning document (July – December 2020)
Final Products:
1. Year 1 & 2 project reports (June 2021)
2. 11 completed Civic Lab year 1 projects (December 2020)
3. Measurement analysis for Year 1 projects (December 2020)
4. Case study summaries of Year 1 projects (February 2021)
5. Completed contracts with 12 project teams (September 2020)
Previous Work Completed:
1. Develop scope, schedule, budgets with each project team (get team launch ready) (January –
March 2020)
Total Expenses

$

161,398

Salaries and Fringe

$

114,692

Indirect

$

46,706

Total Revenues (includes deferred) *

$

161,398

FHWA PL Toll Credit Match

$

17,205

FHWA PL

$

150,000

$

11,398

4-County TDA
* Total Revenues do not include Toll Credit Match

OVERALL WORK PROGRAM

Project #100-001-07

This element includes development of the annual OWP and coordination and oversight of staff work
within the OWP. The OWP is required to describe the scope of transportation planning activities funded
with Consolidated Planning Grant funds, but also includes other activities performed by SACOG
throughout the fiscal year that are funded with other federal, state, and local funding sources.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Development of the Budget & OWP document pertaining to transportation planning and the
CPG/RPA work elements (November 2020 – May 2021)
2. Monitoring development of and progress on OWP planning activities and products. Efforts include
the coordination of quarterly reports to Caltrans (Quarterly)
3. Coordinating with Caltrans and SACOG project managers on changes needed to improve the
process and content in OWP-related submittals to Caltrans and project billings (As needed)
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4. Management oversight of staff efforts to complete grant projects, including FHWA PL, FTA 5303,
FTA 5304, and SPR grants (Annual)
5. Assisting agency staff and local agencies in the preparation of grant proposals, including proposals
for annual Caltrans grant programs (Annual)
6. Contract management oversight, including the development and coordination of various
contractual and budgetary agreements necessary to complete grant study awards on time and
within budget (Quarterly, As needed)
Final Products:
1. Closeout FY2019/20 Overall Work Program (August 2020)
2. Administrative Draft Overall Work Program for FY 2021/22 (November 2020 - March 2021)
3. Final Overall Work Program for FY 2021/22 (May 2021)
4. Overall Work Program quarterly reports and invoices (Quarterly)
5. Overall Work Program amendments (As needed)
Total Expenses

$

48,759

Salaries and Fringe

$

34,649

Indirect

$

14,110

Total Revenues (includes deferred) *

$

48,759

FHWA PL Toll Credit Match

$

4,876

FHWA PL

$

42,508

$

6,251

4-County TDA
* Total Revenues do not include Toll Credit Match

LEGISLATIVE ANALYSIS

Project #100-001-08

SACOG needs to understand the contents and implications of various state and federal legislative and
regulatory proposals, as well as track the progress on all legislation, initiative language, state and federal
regulations, and state and federal guidelines of interest. Staff canvasses bills that are introduced, reads
and analyzes bill language and state proposals to understand their requirements and consequences, tracks
their progress, and reports on to committees and to the board. Staff also reviews state and federal
proposed guidelines and regulations of relevance, analyzes them to understand the implications, tracks
their progress, and reports on it to committees and to the board. This also includes reinforcing relations
with our member jurisdictions, public agencies, and service providers within the six-county area by
maintaining a staff presence on projects and issues related to our core policy areas and providing updates
as appropriate through a variety of methods. This work task covers these analytic activities. Advocacy
activities are funded under Lobbying and Advocacy in non-Overall Work Program activities elsewhere in
the agency budget. This work element is completed annually, as such the previous work is the same as
the current Fiscal Year.
Tasks:
1. Regular state and federal policy tracking and analysis, including reports to SACOG committees and
board (As needed)
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Final Products:
1. Legislative Action Summaries (As needed)
2. Year-end report to board on status and final disposition of tracked bills (December 2020)
Total Expenses

$

433,050

Salaries and Fringe

$

271,512

Indirect

$

121,038

Other

$

40,500

Total Revenues (includes deferred) *

$

433,050

FTA 5303 Toll credit Match

$

22,940

FTA 5303

$

200,000

$

233,050

4-County TDA
* Total Revenues do not include Toll Credit Match

MODEL DEVELOPMENT AND SUPPORT

Project #100-002-01G

This project includes SACOG staff time for general development of modeling and forecasting tools not
funded by specific grants. For FY 2020-21, it includes:

1. Model development/improvement: continue to refine the regional travel demand model (SACSIM)
traffic analysis zone system, and the local/collector roadway network to support it; implementation of
"true shapes" GIS-based travel model network for SACSIM.
2. Technical support and training for the SACSIM: technical support for member agencies (or their
consultants) using SACSIM for agency projects; same technical support for Caltrans projects using SACSIM;
preparations for 2021 user conference; update of the SACSIM website; workshops and training sessions
for SACSIM users.
3. Transportation monitoring: continue to assemble observed transportation data collected by others and
the coding and integration of that data to make it useful for various other SACOG projects and member
agencies). Two major efforts will be: development of traffic accident data and congestion data for use in
various other projects.
All of the above work is primarily by SACOG staff.
Tasks:
1. Provide technical support to jurisdiction's general plan update and other project evaluations (As
needed, tie to jurisdictions' schedules)
2. Provide technical support to CalTran's corridor/manage lane study (As needed, tie to CalTran's
project schedules)
3. Refine TAZ boundary and model roadway network (As needed)
4. Search and study for a new population synthesizer (As needed)
5. Update SACSIM Model Website (As needed)
6. Application of Big Data to SACSIM19 calibration and validation (As needed)
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7. Collect and process congestion & accident data for PM1/PM3 and project performance evaluation
in funding round (As needed, tie to funding round schedules)
8. Other data layers (PEMS/traffic counts, GTFS transit files, etc.) for Transportation monitoring and
funding round (As needed)
9. Provide data analysis for internal projects, e.g. grant applications (As needed)
10. SB743 support (Ongoing)
11. Review land use modelling tools (As needed)
12. Prepare for 2021 user conference (September 2020 – March 2021)
Final Products:
1. Task 1 - travel model scenario runs; data tables (Ongoing)
2. Task 2 - recommendations; (Ongoing)
3. Task 3 - new TAZ geometries for the region; modified model network with appropriate centroid
connectors to modified TAZs (June 2021)
4. Task 4 - a new population synthesizer ready to use in 2024 MTP/SCS (June 2021)
5. Task 5 - updated, more informative website (Ongoing)
6. Task 6 - new set of coefficient files (June 2021)
7. Task 7 - data tables; GIS layers (Ongoing)
8. Task 8 - data tables; GIS layers (Ongoing)
9. Task 9 - data tables (Ongoing)
10. Task 10 - screening maps, VMT summaries by jurisdictions, place types (Ongoing)
11. Task 11 - review report and recommendations (June 2021)
12. Task 12 - user conference, presentations (March 2021)
Previously Completed Work:
1. Task 1 - have provided assistance to many jurisdictions for their general plan updates (Ongoing)
2. Task 2 - have provided technical supports and reviewed CalTran's 51 corridor study scenarios
(Ongoing)
3. Task 5 - did limited update to serve 2019 User conference and SACSIM19 Beta testing (August
2019)
4. Task 7 - have processed NMPRDS data and applied the data in 2019 funding round (Ongoing)
5. Task 8 - have collected and processed 2016 and 2018 traffic counts and GTFS data for 2020
MTP/SCS and Replica validation (ongoing)
6. Task 9 - have provided data and analysis to various internal projects, such as Measure A project
evaluation (Ongoing)
7. Task 10 - screen maps based 2016 MTP/SCS (June 2016)
8. Task 11 - held 2019 user conference (January 2019)
Total Expenses

$

1,048,800

Salaries and Fringe

$

714,738

Indirect

$

291,062

Other

$

43,000
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Total Revenues (includes deferred) *

$

1,048,800

FHWA PL Toll Credit Match

$

103,230

FHWA PL

$

900,000

4-County TDA

$

7,977

$

140,823

Other State or Local
* Total Revenues do not include Toll Credit Match

MODEL DEVELOPMENT AND SUPPORT – PCTPA

Project #100-002-01P

This project includes SACOG staff time for Placer County-related travel demand and transportation
modeling, data assembly, analysis, and monitoring work. This work element is completed annually, as
such the previous work is the same as the current Fiscal Year.
Tasks:
1. Provide data analysis and modeling assistance to Placer County's various plan updates, including
integration of efforts with the Congestion Management Process; SB743 implementation
(ongoing)
Final Products:
1. Land use/Demographic data summaries; VMT screening maps for SB743 implementation
(ongoing)
Previously Work Completed:
1. Model network updates; RTP data support; review of Placer-Sacramento Gateway plan
(November 2019)
Total Expenses

$

148,782

Salaries and Fringe

$

105,727

Indirect

$

43,055

Total Revenues (includes deferred) *

$

148,782

Other State or Local

$

148,782

PEDESTRIAN AND BICYCLE PLANNING

Project #100-002-02

SACOG is a forum for bicycle and pedestrian planning activities throughout the region to further the
implementation of complete streets using context-sensitive designs and encourage the routine inclusion
of bicycle and pedestrian projects with other transportation projects. Staff will be available to local
jurisdictions and partner organizations to collaborate on bicycle and pedestrian planning and education
efforts.
Staff will support active transportation planning efforts by reviewing local Pedestrian Transportation and
Bicycle Transportation/Master Plans; serving on Technical Advisory Committees and consultant selection
committees for bicycle and pedestrian plans and projects; coordinating regional educational activities and
information-sharing opportunities to discuss new developments and best practices in active
transportation design and implementation; and participating in statewide efforts to expand or enhance
the state of bicycle and pedestrian design.
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Staff convenes bicycle and pedestrian staff/professionals and stakeholders to discuss active
transportation issues affecting the region and to provide input to staff in the development and
implementation of bicycle and pedestrian planning efforts. As needed, staff also serves a coordinating
role for multi-jurisdictional planning efforts and projects.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Provide technical assistance on grant applications that support the reduction of vehicle travel by
increasing bicyclist and pedestrian travel options (Ongoing)
2. Service on technical advisory and consultant selection committees to identify and plan policies,
strategies, programs and actions that maximize and implement the regional transportation
infrastructure (Ongoing)
3. Provide active transportation expertise in support of bicycle and pedestrian plans and projects at
the local, regional, and state level to ensure compatibility with statewide and regional
transportation needs and goals (Ongoing)
4. Coordinate active transportation planning efforts with regional and local plans and programs
related to other transportation modes and land use discussions (Ongoing)
5. Organize information-sharing activities through the Bicycle & Pedestrian Advisory Committee
meetings to support partnerships that facilitate regional active transportation planning (ad-hoc)
6. Host webinars/workshops/regional information-sharing activities that support the reduction of
vehicle travel by increasing bicyclist and pedestrian travel options (Ongoing)
Final Products:
1. Technical assistance programs in support of grants, as needed
2. Membership on local, interregional, and state TACs and committees, as needed
3. Bicycle & Pedestrian Advisory Committee meetings and webinars/workshops, as needed
Previously Work Completed:
1. Technical assistance provided for ATP, Urban Greening, AHSC grant programs to increase active
transportation options in support of decreasing regional VMT
2. Served on several local technical advisory and consultant selection committees
3. Provided active transportation expertise on several state and local plans
4. Hosted multiple webinars and information-sharing activities to integrate active transportation
and land use, and support reduced regional VMT through increase active transportation options
Total Expenses

$

134,503

Salaries and Fringe

$

92,027

Indirect

$

37,476

Other

$

5,000

Total Revenues (includes deferred) *

$

134,503

FHWA PL Toll Credit Match

$

13,764

FHWA PL

$

120,000

$

14,503

4-County TDA
* Total Revenues do not include Toll Credit Match
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ROAD, HIGHWAY, BRIDGE MAJOR INVESTMENT STUDIES

Project #100-002-06

Regional transportation planning encompasses all modes, including coordination and analytic work
related to highway, local roads, transit and active transportation. For the fiscal year, SACOG will continue
to focus on supporting the development and implementation of major transportation projects and other
topics to inform the regional transportation plan and programming efforts that are also consistent with a
regional congestion management process. These activities may in some cases yield a report, but in
general, the output will be used in the implementation of the MTP/SCS and ongoing support for the
regional congestion management process.
SACOG also participates in and leads a number of planning activities related to freight hauling and goods
movement on the region’s roads, freeways, railways, airports, and seaways/ports. SACOG works with
partner organizations and local officials to evaluate the effect of freight haulers on the transportation
infrastructure in the region and promote the most effective methods of moving the maximum amount of
goods within and through the region.
As one of the fastest growing segments of the economy, goods movement will have a tremendous impact
on the region’s highways, railroads, and airports. Through implementation of investments in the current
MTP/SCS and the efforts towards the plan update, SACOG will help ensure that freight continues to move
given the constraints of the current transportation infrastructure and other planning challenges.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Coordination with local agencies (Ongoing, as needed)
2. Planning studies for major investment projects (Ongoing, as needed)
3. Develop MOU and other efforts (Ongoing, as needed)
4. Provide technical assistance to consultants, Caltrans and local agencies (Ongoing, as needed)
Final Products:
1. Technical assistance for planning studies (Ongoing, as needed)
Total Expenses

$

288,059

Salaries and Fringe

$

201,461

Indirect

$

82,040

Other

$

4,558

Total Revenues (includes deferred) *

$

288,059

FHWA PL Toll Credit Match

$

22,940

FHWA PL

$

200,000

$

88,059

4-County TDA
* Total Revenues do not include Toll Credit Match

REGIONAL PROGRESS REPORT

Project #100-002-10

The Regional Progress Report provides data and analysis on key indicators useful in understanding
changes in the region's development and travel over the last several years. Transportation and travel have
implications and impacts on many aspects of the economy, qualify of life, and the environment. For
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example, the amount, locations, and types of housing and job growth are important variables for
understanding how a transportation system serves businesses and residents in the region and guiding
decisions on how to invest in that system. The Regional Progress Report will provide data for integrated
planning across these demographic, economic, land use, housing and transportation indicators, and show
how the region has changed since the last progress report, released in June of 2017.
The activities align with the Sustainable Communities Grant Specific Objectives, SACOG's MTP/SCS, and
the State's greenhouse gas reduction targets. The work will coordinate with other regional efforts and
partnerships, such as the Metro Chamber's metrics progress and Greater Sacramento Economic Council
data collection, to maximize the breadth of the project's reach. The data collection, analysis, and sharing
conducted through the project leads to a discreet deliverable work product in the form of the Regional
Progress Report.
This project is funded, in part, by SACOG’s share of fiscal year 2020/21 SB1 Sustainable Communities
Formula funds. This work will be performed by SACOG staff.
Tasks:
1.
2.
3.
4.
5.
6.
7.

Finalize audience, issues and indicators (February – March 2020)
Partnership coordination (March – December 2020)
Data collection: demographics (April – July 2020)
Data collection: jobs and economy (April – July 2020)
Data collection: housing (April – August 2020)
Data collection: land use and development (April – August 2020)
Data collection: transportation, observed data, MTP indicators and safety (April – September
2020)
8. Mapping (August – November 2020)
9. Final data tables (August – November 2020)
10. Thematic progress report and analysis (September – December 2020)
Final Products:
1. Final data tables (November 2020)
2. Regional Progress Report (December 2020)
Total Expenses

$

153,639

Salaries and Fringe

$

109,178

Indirect

$

44,461

Total Revenues (includes deferred) *

$

153,639

FY 20/21 SB1 Sustainable Communities Formula & Competitive

$

135,000

4-County TDA

$

18,639

REGIONAL PROGRESS REPORT – PCTPA

Project #100-002-10P

This project includes SACOG staff time for Placer County-related Regional Progress Report work. The
Regional Progress Report provides data and analysis on key indicators useful in understanding changes in
the region's development and travel over the last several years. Transportation and travel have
implications and impacts on many aspects of the economy, qualify of life, and the environment. For
example, the amount, locations, and types of housing and job growth are important variables for
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understanding how a transportation system serves businesses and residents in the region and guiding
decisions on how to invest in that system. The Regional Progress Report will provide data for integrated
planning across these demographic, economic, land use, housing and transportation indicators, and show
how the region has changed since the last progress report, released in June of 2017.
This work will be performed by SACOG staff.
Tasks:
1.
2.
3.
4.
5.
6.
7.

Finalize audience, issues and indicators (February – March 2020)
Partnership coordination (March – December 2020)
Data collection: demographics (April – July 2020)
Data collection: jobs and economy (April – July 2020)
Data collection: housing (April – August 2020)
Data collection: land use and development (April – August 2020)
Data collection: transportation, observed data, MTP indicators and safety (April – September
2020)
8. Mapping (August – November 2020)
9. Final data tables (August – November 2020)
10. Thematic progress report and analysis (September – December 2020)
Final Products:
1. Final data tables (November 2020)
2. Regional Progress Report (December 2020)
Total Expenses

$

69,610

Salaries and Fringe

$

49,466

Indirect

$

20,144

Total Revenues (includes deferred) *

$

69,610

Other State or Local

$

69,610

REGIONAL AIR QUALITY (AND CLIMATE) PLANNING

Project #100-004-01

This project will continue SACOGs coordination with local air districts, California Air Resources Board
(CARB), Environmental Protection Agency (EPA), and other stakeholders on climate and air quality matters
related to planning/data & projects/technical assistance.
The Regional Planning Partnership will continue to be a forum for interagency consultation matters and a
meeting space for regional partnership updates.
As part of the formal air quality consultation process, SACOG will continue to hold regular meeting and
related sub-groups to review regulations, procedures, assumptions, timelines, project level conformity
determinations, transportation conformity budget development, and regional transportation conformity
determinations.
As a forum for regional updates, the RPP will serve as a space to share and provide input on planning
activities such as climate, blueprint, RUCS, and local agency activities.
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SACOG will monitor and participate in activities to further emission reduction goals and strategies both
locally and regionally linking MTP work with district/state/federal lead efforts.
SACOG will participate in the development and monitoring of policies/data/strategies related to State
Implementation Plans such as PM2.5, Ozone, and Conformity. SACOG will also coordinate with partner
agencies in responding to new conformity regulations and other plan development needs as they arise.
SACOG will continue to monitor, implement, and participate in training relevant to changes, adjustments,
or updates to the emissions modeling software EMFAC.
SACOG will continue to work with project sponsors on requirements affecting project level conformity on
transportation projects. All project sponsors of federally funded, non-exempt projects located in the
PM10/PM2.5 Conformity Boundaries bring their projects to the RPP and related sub-groups to determine
whether they have a Project of Air Quality Concern (POAQC), or present a PM10/PM2.5 Hot Spot Analysis.
SACOG will continue to monitor the implementation of TCMs as part of each conformity update. On an
as-needed basis, staff will work to educate local agencies on the required implementation of the
project/policies. Additionally, staff will provide any necessary consultation in TCM substitution.
SACOG staff will review and assist with quantification of air quality impacts and strategies for member
agencies seeking funds to implement the MTP/SCS through integrated planning.
Tasks:
1. Coordinate and host the Regional Planning Partnership (Ongoing; bimonthly)
2. Participated in State Implementation Plan development and updates: data development,
transportation control measures, and interagency coordination (Ongoing)
3. Monitoring of and assistance with federal, state and local efforts to improve air quality via
programs, policies, and stakeholder engagement (Ongoing)
4. Participate in federal/state/local meetings related to criteria pollutants and greenhouse gas; such
as APCOs, Statewide Conformity Working group, Cap and trade program, etc. (As needed)
5. Assistance and circulation of Projects of Air Quality Concern; management of the RPP subgroup
(Ongoing)
6. Participate in development/training/activities associated with EMFAC updates (Ongoing)
7. Facilitate Interagency Consultation-Caltrans/EPA/FHWA/MTC (As needed)
8. Development of conformity documentation and analysis (As needed)
9. Assistance, monitoring, and technical assistance with climate policy and strategy
10. Participate in regional climate change meetings; outreach and collaboration with regional
stakeholders (As needed)
11. Research and monitoring state and federal policies and programs related to climate adaptation;
provide technical assistance to local jurisdictions, regional agencies, and internal teams (As
needed)
Final Products:
1. Agendas and materials from Regional Planning Partnership meetings (Quarterly)
2. Committee and board items related to issues of air quality and climate planning (Quarterly)
3. Air Quality Conformity Documentation related to amendments to the Metropolitan
Transportation Improvement Program and Metropolitan Transportation Plan (Quarterly)

OWP FY 2020-21 — DRAFT March 2, 2020

Page 28

Total Expenses

$

341,353

Salaries and Fringe

$

239,729

Indirect

$

97,624

Other

$

4,000

Total Revenues (includes deferred)

$

341,353

4-County TDA

$

41,353

Other State or Local

$

300,000

PROGRAMMING, PROJECT DELIVERY, AND THE METROPOLITAN TRANSPORTATION
IMPROVEMENT PROGRAM
Project #100-004-02

This project will continue to advance agency's performance-based programming practice to fund costeffective transportation projects that implement the MTP/SCS, continue to secure unanimous board
action on funding round staff item and support the timely implementation of state and federally funded
transportation projects and achieve SACOG's programmatic delivery goals.
We will continue to prepare amendments to the current 2019 MTIP as needed and make administrative
modifications monthly or as needed. We may or may not adopt a 2021 MTIP, depending on what the state
decides. This includes liaison work to support partner organizations on programming projects in the MTIP,
ongoing coordination with Caltrans, FHWA, and FTA, coordination on programming-related topics with
PCTPA and EDCTC, and participating in the California Federal Programming Group (CFPG). Related to this
work, we will serve on the Highway Bridge Program (HBP) Local Assistance Advisory Committee and
Highway Safety Improvement Program Committee.
We will begin developing the 2022 STIP, programming projects selected from the 2018, 2019, and 2020
Flexible Funding Rounds. SACOG will amend the STIP as needed. Related to this work, SACOG will attend
Regional Transportation Planning Agency meetings and California Transportation Commission meetings.
We will support project sponsors in the timely delivery of transportation projects, particularly those
funded with state or federal funds, such as RSTP/STBGP, CMAQ, HIP, RIP, IIP, ATP, SB 1, HBP, and HSIP.
SACOG will collect and update estimated request for authorization/allocation dates for phases of work.
We will also develop a 2021 Delivery Plan for submittal to Caltrans Local Assistance. It will list all projects
intending to obligate federal funding from the following categories: RSTP, CMAQ, HBP, and HSIP. We will
maintain and monitor this list to ensure that the region uses all its Obligation Authority and as much of
the RSTP and CMAQ apportionments as possible. We will also support individual project delivery. SACOG
will educate and update sponsors on funding opportunities such as SB 1, and facilitate strong relationships
between local agency public works, Caltrans Local Assistance, and SACOG. SACOG will accomplish this
through regular (at least quarterly) meetings with the Transit Coordinating Committee and through
Project Delivery Coordination Group meetings spread around the region in which Local Assistance and the
following jurisdictions participate:
a.
b.
c.
d.
e.
f.

City of Sacramento and County of Sacramento
Yolo County agencies
Cities and agencies within Sacramento County
El Dorado County agencies
Placer County agencies
Yuba & Sutter County agencies
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SACOG will also continue implementation, improvements, and maintenance of its SACTrak transportation
improvement program project database. Improvements to SACTrak will continue to place an emphasis
on project tracking and monitoring capabilities in addition to the associated reporting and financial
management capabilities that the system has in place to assist SACOG in its Designated Recipient role.
SACOG will solicit a request for proposals for a new contract for a software-as-a-service provider to
maintain SACTrak.
For the Funding Round, programming activities include participation in guideline development and review
for new and existing funding opportunities at the local, state, and federal level. This includes liaison work
to support partner organizations on programming requirements for both state and federal programming,
e.g. collaborating and tracking the reauthorization of a new federal transportation act, USDOT
implementation of FAST, MAP-21 performance provisions, monitoring California Transportation
Committee programs, ongoing coordination with the FHWA and FTA, and coordination on programmingrelated topics with PCTPA and EDCTC. SACOG will continue to monitor and participate in activities for the
state Active Transportation Program (ATP) and coordinate with EDCTC and PCTPA to prepare for the next
cycle of the state and regional ATP.
For FY20/21, major activities include: call for projects for the 2020 funding round, evaluation of submitted
projects; and funding recommendation for 2020 SACOG funding programs. This work will be performed
by SACOG staff.
Tasks:
1.
2.
3.
4.

Project Delivery Coordination Group meetings (Quarterly)
Continued improvements to the SACTrak database (Ongoing)
Maintain Project delivery plan (Ongoing)
Participation and liaison on federal programming with the Federal Highway Administration and
Federal Transit Administration (Ongoing)
5. Participation in the Regional Transportation Planning Agency meetings (Bimonthly)
6. Attendance of California Transportation Committee meetings (Bimonthly)
7. Participation in the development of guidelines for funding programs, such as SB 1 (As needed)
8. Participation in the HBP Advisory Committee and HSIP Advisory Committee (Quarterly)
9. Attendance of EDCTC TAC and Commission meetings (Monthly)
10. Update the 2019 MTIP (Ongoing)
11. Evaluate projects for 2020 SACOG funding round
12. Staff recommendation 2020 SACOG funding round and associated board item
13. Technical assistance on other competitive funding programs
14. Conduct 2021 Regional ATP call for projects in coordination with EDCTC, PCTPA, CTC, and Caltrans
15. Evaluate projects for 2021 Regional ATP funding round
16. Working group recommendation 2021 Regional ATP funding round and associated board items
17. Adoption of 2021 Regional ATP funding program by board and CTC
18. State ATP guidelines and preparation, policy framework adoption for Regional ATP cycle 5
(October 2020 - June 2022)
Final Products:
1. MTIP amendments (As needed)
2. MTIP administrative modifications (As needed)
3. 2020 Flexible Funding Round recommendations and board packets (December 2020)
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4. 2021 Delivery Plan (April 2021)
5. 2021 Regional ATP Funding Round recommendations and board packets (March 2021)
Total Expenses

$

1,246,173

Salaries and Fringe

$

827,600

Indirect

$

337,023

Other

$

81,550

Total Revenues (includes deferred) *

$

1,246,173

FTA 5303 Toll credit Match

$

34,410

FTA 5303

$

300,000

Regional Surface Transportation Program (RSTP)

$

212,650

State Planning, Programming, Monitoring

$

727,000

$

6,523

4-County TDA
* Total Revenues do not include Toll Credit Match

TRANSIT TECHNICAL ASSISTANCE AND PROGRAMMING

Project #100-004-07

SACOG will execute its ongoing role in administering FTA and state transit funding programs in the SACOG
region, including: coordinating the award of FTA 5307 and 5339 funds in the Sacramento Urbanized Area
based on the MOU with Sacramento Regional Transit District; coordinating the award of FTA 5307 and
5339 funds for the Davis, Woodland and Yuba City Urbanized Areas where Caltrans is the designated
funding recipient; programming Section 5310 funds for this region in coordination with Caltrans;
supporting the award and programming of regional funds for transit capital projects; completing
administration, monitoring, and reporting for the 5303 funds for planning projects that improve mobility
and lead to the planning, programming, and implementation of transportation improvement projects; and
and completing administration, monitoring, and FTA reporting for the former 5316 Jobs Access Reverse
Commute and 5317 New Freedom Program grants that have been awarded and programmed for the
Sacramento Urbanized Area until those grants are completed.
SACOG will provide ongoing grants management support, including review of grant funding applications,
and provide letters of concurrence, review and track fund transfers, and track progress in completing
projects in the individual grant budgets. SACOG will continue to conduct the programming activities
necessary to ensure that projects of the region’s transit operators are properly programmed in the SACOG
MTIP and MTP/SCS so that operators can file grant applications to obtain the funds necessary to operate,
maintain, and carry out the programs of their systems. SACOG will also work with stakeholders to update
the Coordinated Human Services Transportation Plan as needed.
SACOG will provide ongoing technical and analytical support for the region’s transit operators, as broadly
directed by the Transit Coordinating Committee (TCC). Activities include planning support, data analysis,
digital mapping, surveys, research, and interagency consultations. These activities will involve planning
efforts in coordination with road planning and modeling analysis efforts in support of the regional
Congestion Management Process. SACOG also provides small transit operators with NTD reporting
assistance on annual and monthly financial and non-financial data analysis.
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SACOG’s TCC will continue to serve as the FTA fund programming committee associated with the
SACOG/transit operator MOUs and will prepare the recommended project lists for SACOG Board action
in the MTIP and RTIP programming process. Through the TCC, SACOG will continue to improve the
integration of financial planning and the development and integration of short-range transit planning with
the region’s long-range transportation plan.
SACOG will also participate in the Central Valley Regional Rail Working Group, a collection of Central Valley
jurisdictions working with the California High-Speed Rail Authority to enhance regional rail in the Central
Valley corridor between Sacramento and Merced. In addition, SACOG will monitor the work of the
California High-Speed Rail Authority and provide input to the Authority as it proceeds with its plans for
implementing a high-speed rail system between northern and southern California. SACOG staff will
actively participate in the planning activities connected with development of the downtown Sacramento
Intermodal Project. SACOG will also attend San Joaquin Valley Rail Committee meetings, working with
Caltrans and others to enhance the San Joaquin Rail service. Finally, SACOG will respond to various
passenger rail proposals, which are reviewed for potential connectivity to the SACOG region.
To support passenger rail transit planning, SACOG will participate in planning, programming, and
operations activities of the Capitol Corridor Joint Powers Authority (CCJPA) through its membership on
the Staff Coordinating Group (SCG). The main focus of this participation will be to identify funds and
resolve issues related to supporting the current 16 weekday and 11 weekend round trips and to improve
travel times, safety and reliability. In this regard, obtaining additional locomotives and coaches and
performing needed upgrades to support Positive Train Control are the highest priority items. The agency
will also monitor and participate in the efforts to implement regional rail (i.e., commuter) service between
Auburn and Oakland.
SACOG administers the Proposition 1B transit programs - the Public Transportation Modernization,
Improvement, and Service Enhancement Account (PTMISEA). SACOG will continue its role as the Lead
Agency/Project Sponsor for the regional funds within the four-county MPO Area. SACOG will continue to
oversee the management of the funds and performance of the recipient agencies until all work related to
each project is completed. SACOG transit team will meet all the requirements of tracking and
administering grant funds with sub-recipients. Staff will continue to provide Semi-annual Progress
Reports, Transportation Development Act Audits, Corrective Action Plans, Final Reports and any
additional information needed in case of an audit.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Track planning and programming of projects that support Regional State of Good Repair (SGR)
performance goals (Monthly)
2. Meeting Reports to SACOG Committees and/or Board on passenger rail development efforts
(Periodic)
3. Planning and programming of regional rail projects that support the GHG & multi-modal goals
(Periodic)
4. Progress Reports on the efforts of the Central Valley Regional Rail Group to implement
a regional rail service between Sacramento and Merced (Periodic)
5. Progress Reports on the San Joaquin Valley Rail Committee meetings (Periodic)
Tasks (LOCAL FUND):
OWP FY 2020-21 — DRAFT March 2, 2020

Page 32

6.
7.
8.
9.
10.
11.
12.
13.
14.
15.

Participation in state and federal meetings, webinars, and coordination opportunities (Monthly)
Administer the FTA 5307, 5310, 5337, and 5339 grants in the SACOG Region (Ongoing)
Provide support and assistance to transit operators (Ongoing)
Provide NTD reporting-related assistance (Ongoing)
Provide grants management and programming support (Ongoing)
Prepare TCC agendas and materials (Ongoing)
Execute subrecipient agreements and amendments with Prop1B grantees (Ongoing)
Prepare and submit Prop1B progress reports (August 15, February 15)
Reimburse eligible Prop1B project expenditures (Ongoing)
Fulfill all other Prop1B reporting and administrative requirements as determined by Caltrans
(Ongoing)
Final Products:
1. Coordination of Capitol Corridor Service with Regional Commuter Rail Proposals (Throughout FY
2020-21)
Final Products (LOCAL FUND):
2. Annual FTA fund programming process (5307, 5339, 5310) (June 2021)
3. Prepare and submit Final Prop1B Project Reports to Caltrans (As needed)
Total Expenses

$

596,067

Salaries and Fringe

$

388,755

Indirect

$

158,312

Other

$

49,000

Total Revenues (includes deferred) *

$

596,067

FTA 5303 Toll credit Match

$

19,384

FTA 5303

$

150,000

FTA 5303 Carryover

$

19,000

$

427,067

4-County TDA
* Total Revenues do not include Toll Credit Match

TRANSIT ASSET MANAGEMENT PLAN

Project #100-004-11

The Federal Transit Administration now requires transit operators annually update the Transit Asset
Management (TAM) Plan for maintaining a state of good repair of their vehicles, facilities, and other
capital assets. The TAM plan are required to set performance targets and report information related to
the condition of their assets to the National Transit Database.
In this project, SACOG will help regional operators comply with the new Transit Asset Management (TAM)
Plan requirements and improve the region’s TAM practices. SACOG will provide ongoing support and
assistance for both Tier I and Tier II providers across the region to develop their TAM plans, coordinate
transit capital investment planning, and report to NTD on their TAM plans and progress.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff, with consulting assistance as needed.
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SACOG and Sacramento Regional Transit (SacRT) will undertake integrated transportation and land use
planning to optimize transit and transit-oriented development (TOD) in SacRT’s service area: Sacramento,
Citrus Heights, Folsom, Rancho Cordova, and urbanized Sacramento County. In addition, SACOG will
provide support and guidance with transit providers and stakeholders with integrated transportation and
land use planning to optimize transit and transit-oriented development (TOD) in their local service areas.
The projects will deliver a ROS/TOD Action Plan to support increased TOD to help support regional GHG
reductions.
This work will be performed by SACOG and SacRT staff and providers.
Tasks:
1. Provide ongoing support and assistance to Tier I and II providers on TAM Planning, NTD Reporting
(On-going)
2. Coordinate with transit providers on transit capital investments (Ongoing)
3. Develop process to incorporate TAM Plan into Capital Replacement (Ongoing)
4. Provide ongoing support and assistance to providers on ROS design and planning via REMIX
software
5. Coordinate with transit providers on ROS needs; Define and assesses transit alternatives
(Ongoing)
6. Provide webinars and workshops to providers on REMIX software (As needed)
7. ROS Software RFQ/RFP/Sole-Source Justification process
Final Products:
1. Transit Asset Management (TAM) Plans (Ongoing)
2. NTD Reporting (December 2020)
Total Expenses

$

200,990

Salaries and Fringe

$

51,268

Indirect

$

20,878

Other

$

128,844

Total Revenues (includes deferred) *

$

200,990

FTA 5307

$

123,180

4-County TDA

$

77,810

DATA DEVELOPMENT, MONITORING, AND SUPPORT

Project #100-005-02G

As part of its role in analyzing the combined effects of land use patterns and phased investments in
transportation infrastructure and services, SACOG must establish consistent, comprehensive and
complete datasets quantifying and describing land use, transportation, and demographic characteristics
of the region. This effort is critical to promoting “consistency between transportation improvements and
State and local planned growth and economic development patterns” as described identified in the
Metropolitan Planning Process (23 CFR 450). A major task in this process is periodic updates to
assumptions representing the base year for MTP/SCS forecasting analysis. This project includes staff time
and resources to start the land use, demographic, and transportation datasets representing conditions in
2020 that are integral to the development of the MTP/SCS. These base year data files provide the basis
for creation of future year data files which capture land use growth and development, changes to key
demographic factors, and planned investments in the region’s transportation system. In addition to the
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use of the data files by SACOG for the MTP/SCS update, these data files are available for use by local
member agencies for local planning purposes. This year, staff will continue working on an annual housing
inventory and look into new opportunities in creating and maintaining an annual employment inventory.
SACOG provides information for public access through three channels: the Information Center staff, the
SACOG library, and our electronic media. The library is primarily used by SACOG staff, but outside users
may also view materials. Electronic media include SACOG’s website and e-mail. The Information Center
receives most of its data requests by telephone and e-mail, but occasionally users visit in person. Available
information ranges from current estimates and forecasts of detailed demographics including population
and employment characteristics, to detailed U.S. Census data on areas within the region and beyond.
SACOG’s Information Center staff also provides references to data and sources of information available
at other organizations as well as serving as the Sacramento Regional Census State Data Center (SDC) in
the U.S. Census Bureau’s SDC Program. SACOG works with the U.S. Census Bureau, local agencies and the
public on all census-related issues in the region including participation in Decennial Census Geographic
Programs, and other Decennial Census activities on behalf of the SACOG Region.
Much of SACOG’s information is available in both written and electronic format for the convenience of
the person requesting it. SACOG staff includes data profiles and an interactive data viewer to the agency’s
updated and expanded web-based information center tools. The information is updated regularly as
needed, and periodic training is provided on new data and tools.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff and by independent auditors.
Tasks:
1. Creating and updating Census and other demographic data for Info Center Data and Mapping
Requests (American Community Survey, California Economic Development Department, LEHD)
(July2020 - June 2021)
2. Collecting and updating GIS boundary and reference data files used in the Open Data Portal and
agency projects (parcel boundaries, regional centerline GIS, Census geographies, agency
community plan areas) (July 2020 - June 2021)
3. Collecting and updating Land Use inventories used in MTP Base year, Funding Round (housing
permits and total units and affordable housing inventory) (July 2020- June 2021)
4. Creating new methodology for Employment Inventory updates. RFQ with be complete end of Q4
2019 and will be updated annually
5. Collecting and updating Transportation infrastructure inventories used in ATP Funding, Outside
Agency Grant Applications (bike lanes, transit lines & stations, bike share infrastructure) (July 2020
- June 2021)
6. Collecting and updating Environmental data layers for Regional Trails Grant, RUCS (flood zones,
wetlands, open space, farmland & crops, Williamson Act) (July 2020 - June 2021)
7. Special projects on behalf of member agencies (aerial imagery procurements, Regional GIS
Cooperative) Requests are sporadic, so updates will happen monthly for FY20-21
8. Updating Regional Progress Report and creating updated materials for next report (Q3 – Q4)
9. Fulfilling requests coming from the Regional Info Center (ongoing)
Final Products:
1. 2020 MTP/SCS Open Data Page (Q1)
2. New Bikeways and Trials Inventory (Q3)
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3. New 2020 Housing Inventory (Q2)
4. New methodology for Employment Inventory updates and 2021 Employment Inventory (Q4)
Total Expenses

$

1,250,456

Salaries and Fringe

$

757,131

Indirect

$

308,325

Other

$

185,000

Total Revenues (includes deferred) *

$

1,250,456

FHWA PL Toll Credit Match

$

114,700

FHWA PL

$

1,000,000

$

250,456

4-County TDA
* Total Revenues do not include Toll Credit Match

DATA DEVELOPMENT, MONITORING, AND SUPPORT - PCTPA

Project #100-005-02P

This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.

a) This project includes SACOG staff time for work on updating Placer County-related data and analysis.
As part of its role in analyzing the combined effects of land use patterns and phased investments in
transportation infrastructure and services, SACOG must establish consistent, comprehensive and
complete datasets quantifying and describing land use, transportation, and demographic characteristics
of the region. This effort is critical to promoting “consistency between transportation improvements and
State and local planned growth and economic development patterns” as described identified in the
Metropolitan Planning Process (23 CFR 450). A major task in this process is periodic updates to
assumptions representing the base year for MTP/SCS forecasting analysis. The base year will be 2020 for
the MTP/SCS for adoption in 2024. This project includes staff time and resources to start the land use,
demographic, and transportation datasets representing conditions in 2020 that are integral to the
development of the MTP/SCS. These base year data files provide the basis for creation of future year data
files which capture land use growth and development, changes to key demographic factors, and planned
investments in the region’s transportation system. In addition to the use of the data files by SACOG for
the MTP/SCS update, these data files are available for use by local member agencies for local planning
purposes.
b) This year, staff will continue working with the Employment Inventory. Staff will create an RFQ for new
employment inventory and a new base year allocation.
c) This project also maintains up-to-date inventories of available data on housing, employment, land
use, and local agency general plans in the region. The inventories developed under this project are used
to both support work by internal teams and member agency staff through SACOG’s Regional Information
Center. The ongoing monitoring programs included in this project integrate the housing, employment,
and general plan information with parcel data sets and land development economic data.
d) The ongoing monitoring programs included in this project integrate the housing, employment, and
general plan information with parcel data sets and land development economic data. These datasets will
be house in the SACOG Open Data Portal where internal staff and external stakeholders can access up-todate and comprehensive data and analysis for the region.
e) Using up-to-date visuals, staff will update the Regional Progress Report. To meet this goal, the project
team proposes to expand work activities from data collection to include analysis and further reporting
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functions. And instead of a fixed annual report as the primary deliverable, the team proposes a more
current stream of content and analysis housed on a new page on the agency website. Hosting project
content on the agency website will allow staff to be more flexible in how to share project material
(including live demos in meetings) and will also help address a parallel project goal of expanding agency
reputation, influence and reach in this space. To meet this goal, the project team proposes to expand
work activities from data collection to include analysis and further reporting functions. And instead of a
fixed annual report as the primary deliverable, the team proposes a more current stream of content and
analysis housed on a new page on the agency website. Hosting project content on the agency website will
allow staff to be more flexible in how to share project material (including live demos in meetings) and will
also help address a parallel project goal of expanding agency reputation, influence and reach in this space.
Tasks:
1. Creating and updating Census and other demographic data for Info Center Data and Mapping
Requests (American Community Survey, California Economic Development Department, LEHD)
(July2020 - June 2021)
2. Collecting and updating GIS boundary and reference data files used in the Open Data Portal and
agency projects (parcel boundaries, regional centerline GIS, Census geographies, agency
community plan areas) (July 2020 - June 2021)
3. Collecting and updating Land Use inventories used in MTP Base year, Funding Round (housing
permits and total units and affordable housing inventory) (July 2020- June 2021)
4. Creating new methodology for Employment Inventory updates. RFQ with be complete end of Q4
2019 and will be updated annually
5. Collecting and updating Transportation infrastructure inventories used in ATP Funding, Outside
Agency Grant Applications (bike lanes, transit lines & stations, bike share infrastructure) (July 2020
- June 2021)
6. Collecting and updating Environmental data layers for Regional Trails Grant, RUCS (flood zones,
wetlands, open space, farmland & crops, Williamson Act) (July 2020 - June 2021)
7. Updating Regional Progress Report and creating updated materials for next report (ongoing)
Final Products:
1. 2020 MTP/SCS Open Data Page (Q1)
2. New Bikeways and Trials Inventory (Q3)
3. New 2020 Housing Inventory (Q2)
4. New methodology for Employment Inventory updates and 2021 Employment Inventory (Q2)
5. Updated SB743 Open Data Page (Q4)
Total Expenses

$

211,932

Salaries and Fringe

$

150,602

Indirect

$

61,330

Total Revenues (includes deferred)

$

211,932

4-County TDA

$

234

Other State or Local

$

211,698
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REGIONAL HOUSING NEEDS PLANNING

Project #100-005-03

State housing element law requires each council of governments to prepare a Regional Housing Needs
Plan (RHNP) for all cities and counties within its jurisdiction. The RHNP provides each city and county with
a measure of its share of the region's projected housing need by household income group over the eightyear period of each jurisdiction's updated housing element. The sixth cycle of the RHNP (2021-29) was
adopted in Spring, 2020. Local jurisdictions are now implementing their housing elements based on the
allocations. During this FY, the emphasis of this activity will be to provide assistance to local jurisdictions
in meeting their housing element requirements as needed, through compiling required growth projection
data, built residential data, and other information. SACOG staff will also be providing assistance to local
jurisdictions in terms of tracking State legislative changes, and helping find ways to remove barriers to the
production of housing at all income categories.
This project is funded, in part, by SACOG’s share of fiscal year 2020/21 SB1 Sustainable Communities
Formula funds. The activities align with the Sustainable Communities Grant Specific Objectives, SACOG's
MTP/SCS, and the State's greenhouse gas reduction targets. Specifically, housing production, particularly
within existing suburban and urban communities in the SACOG region, is a critical objective of the land
use strategy included in the MTP/SCS. SACOG's ongoing technical assistance and coordination with
housing planners coordination is an important part of identifying and developing solutions to regulatory
and other obstacles to housing production.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Conduct housing planners meetings as needed. The purpose of the meetings are to coordinate
efforts, share information and identify technical assistance opportunities (July 2020 – June 2021)
2. Ongoing technical assistance to local agencies (As needed)
3. Tracking legislative developments in housing as they affect local agencies (July 2020- June 2021)
Final Products:
1. Housing planner committee meeting packets (June 2021)
2. Documentation of technical assistance to local agencies (As needed and to be identified)
3. Summary of legislative changes related to local agencies and RHNA law (June 2021)
Total Expenses

$

211,116

Salaries and Fringe

$

146,470

Indirect
Other

$
$

59,646
5,000

$

211,116

$

180,000

$

31,116

Total Revenues (includes deferred)
FY 20/21 SB1 Sustainable Communities Formula &
Competitive
4-County TDA

RURAL-URBAN CONNECTIONS STRATEGY

Project #100-005-05-20SB1

The Rural-Urban Connections Strategy (RUCS) is a complementary effort to Blueprint implementation. It
approaches the region’s growth and sustainability objectives from a rural perspective, emphasizing the
challenges and opportunities in rural areas and ensures good rural-urban connections by promoting the
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economic viability of rural lands while also protecting open space resources to expand and support the
MTP/SCS growth strategy. The project will emphasize integration into other projects in the SACOG
program in a complementary and measured fashion.
The project is developing and integrating policy recommendations and technical tools to support local and
regional objectives/strategies for enhancing agriculture and rural economies, resource conservation,
recreation, quality of life, and regional sustainability.
Through the RUCS program, staff continues to coordinate and consult with various stakeholders and
participate in working groups to promote and disseminate case study findings related to challenges,
opportunities, innovations, and implementation strategies for issue areas including: land use,
transportation, goods movement, air quality, environmental protection, energy conservation, regional
markets/agritourism, water, and forestry.
This project is funded, in part, by SACOG’s share of fiscal year 2019/20 SB1 Sustainable Communities
Formula funds.
Tasks:
1. Conduct specific research and provided technical support for program partners, i.e. food hub;
grants (Ongoing, as needed)
2. Outreach and collaboration with regional stakeholders and other stakeholders outside the region
(Ongoing, as needed)
3. Implementation of RUCS 2.0 identified strategies (Ongoing)
4. Collaboration on the prosperity plan agricultural sector (July 2019 – February 2022)
5. Alignment of RUCS 2.0 and Blueprint strategy (July 2019 – February 2022)
6. Rural Broadband Agenda Development/support (July 2019 – February 2022)
Final Products:
1. Summary of meeting agendas and staff reports (Quarterly)
Previous Work Completed:
1. RUCS 2.0 Work Plan
Total Expenses

$

208,114

Salaries and Fringe

$

147,889

Indirect

$

60,225

Total Revenues (includes deferred) *

$

208,114

FY 19/20 SB1 Sustainable Communities Formula & Competitive

$

75,779

4-County TDA

$

132,335

AIRPORT LAND USE COMMISSION-GENERAL

Project #100-005-06

SACOG is the designated Airport Land Use Commission (ALUC) for Sacramento, Sutter, Yolo, and Yuba
counties and is responsible for developing and maintaining Airport Land Use Compatibility Plans (ALUCPs)
for the areas around each airport and for working with cities and counties to ensure consistency between
the ALUCPs and local land-use decisions. Staff will continue to review development proposals for
consistency with adopted ALUCPs and provide consistency determinations for member cities and
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counties. During the fiscal year, regional airport operators may request SACOG to update the Airport Land
Use Compatibility Plans for their airports. Such updates will be added as contracts.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Review ALUC development applications as needed (Ongoing)
Final Products:
1. To be determined
Total Expenses

$

20,224

Salaries and Fringe

$

10,819

Indirect

$

4,406

Other

$

5,000

Total Revenues (includes deferred)

$

20,224

4-County TDA

$

20,224

AIRPORT LAND USE COMPATIBILITY PLAN FOR MATHER FIELD

Project #100-005-21

This project will update the Airport Land Use Compatibility Plan (ALUCP) for Mather Field in Rancho
Cordova. The ALUCP will plan for the compatibility of land uses near Mather Field from a noise, airspace
and safety standpoint. SACOG, serving as the Airport Land Use Commission, will oversee the project with
guidance from Sacramento County Dept. of Airports, which operates the airport and will provide funding
for the update project. The project will carry across fiscal years.
Tasks:
1. Release the draft ALUC for public review (July – December 2020)
2. Conduct Initial Study (July – December 2020)
3. Update SACOG Board (ALUC) on draft ALUC (July – December 2020)
4. Board action to adopt ALUCP (July – June 2021)
Final Products:
1. Draft update ALUCP for Mather Field and all public review materials (anticipated December, 2020
2. Adopted update ALUCP for Mather Field (anticipated by May, 2021)
Total Expenses

$

132,749

Salaries and Fringe

$

10,818

Indirect

$

4,406

Other

$

117,525

Total Revenues (includes deferred) *

$

132,749

Other State or Local

$

132,749
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BLUEPRINT AND MTP/SCS IMPLEMENTATION

Project #100-006-04

SACOG adopted the 2020 Metropolitan Transportation Plan/Sustainable Communities Strategy
(MTP/SCS) in November 2019. The 2020 MTP/SCS lays out a transportation investment and land use
strategy to support a prosperous region, with access to jobs and economic opportunity, transportation
options, and affordable housing that works for all residents. This 20-year plan is organized around four
primary goals: (1) build vibrant places for today’s and tomorrow’s residents, (2) foster the next generation
of mobility solutions, (3) modernize the way we pay for transportation infrastructure, and (4) build and
maintain a safe, reliable, and multimodal transportation system.
The MTP/SCS builds on the success of the Sacramento Region Blueprint. Developed in 2002-2004, the
Regional Blueprint relies on smart growth principles to envision a development footprint that provides
plenty of capacity for a growing region while conserving farmland and natural resources, improving air
quality, and raising the overall quality of life for the region’s residents. Both the Blueprint and the MTP/SCS
shape much of SACOG’s work program.
Implementation of the Blueprint and MTP/SCS is a regional effort that cannot be accomplished by SACOG
alone. The objective of this work element is to outline the activities SACOG is taking on throughout the
fiscal year to further regional goals and to provide support for ongoing regional Blueprint and MTP/SCS
implementation efforts undertaken by SACOG’s member and partner agencies. In Fiscal Year 2020-21,
these activities include participation in a number of coordination and partnership meetings aimed at
monitoring and steering programs or projects that implement portions of the MTP/SCS, technical
assistance to member and partner agencies, and tracking and monitoring of land use and transportation
activities related to MTP/SCS implementation.
This project is funded, in part, by SACOG’s share of FY 2020-21 SB1 Sustainable Communities Formula
funds. The activities align with the Sustainable Communities Grant Specific Objectives, SACOG's MTP/SCS,
and the State's greenhouse gas reduction targets.
Tasks:
1. Lead and participate in the Land Use, Transit, and Air Quality partnership for Sacramento County
(Monthly)
2. Explore place-based investment priority strategy (Ongoing)
3. Provide Blueprint and SCS presentations as requested (Ongoing)
4. Lead and participate in the transit-oriented development focused coordination meetings
(Monthly)
5. Provide implementation support to local and transit agencies pursuing transit-oriented
development efforts (Ongoing)
6. Participate in Sacramento Plug-in Electric Vehicle (PEV) collaborative (Monthly)
7. Participate in the economic prosperity partnership (Monthly)
8. Track and support local actions to implement recommendations from the Housing Policy Toolkit
(Monthly)
9. Tracking and monitoring of land use and transportation activities and planning (Ongoing)
10. Provide support to member agencies including document and plan review, data analysis, TAC
participation, and best practices guidance (Ongoing)
11. Provide SCS guidance to member agencies (Ongoing)
Final Products:
1. Monthly staff report to board on land use related activities (Monthly)
2. Blueprint review and SCS consistency letters (Ongoing)
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3. Updated guidance on CEQA streamlining and SCS consistency determinations (June 2021)
4. Housing policy implementation report (June 2021)
Total Expenses

$

1,158,818

Salaries and Fringe

$

798,604

Indirect

$

325,214

Other

$

35,000

Total Revenues (includes deferred) *

$

1,158,818

FHWA PL Toll Credit Match

$

34,410

FHWA PL

$

300,000

FY 20/21 SB1 Sustainable Communities Formula & Competitive

$

459,991

$

398,827

4-County TDA
* Total Revenues do not include Toll Credit Match

BLUEPRINT & METROPOLITAN TRANSPORTATION PLAN/SUSTAINABLE COMMUNITIES
STRATEGY (MTP/SCS) ENVIRONMENTAL IMPACT REPORT
Project#100-006-04-EIR

Use this for litigation for FY 2020-21. All local funds. Most litigation activities are anticipated in FY 201920 so this is carry over for reading briefs, contract management and ongoing education/minor work
related to prep for the next EIR
Tasks:
1. Review briefs (July – December 2020)
2. Misc. support and/or prep for future plan (July – December 2020)
Total Expenses

$

195,223

Salaries and Fringe

$

32,137

Indirect

$

13,087

Other

$

150,000

Total Revenues (includes deferred)

$

195,223

4-County TDA

$

45,223

Other State or Local

$

150,000

PERPORMANCE-BASED PLANNING AND PROGRAMMING

Project #100-006-11

The purpose of this element is to ensure that SACOG is meeting its obligation to integrate performancebased planning and programming into the Metropolitan Transportation Plan and Transportation
Improvement Program.
Beginning with the Moving Ahead for Progress in the 21st Century Act (MAP-21) and continuing under the
Fixing America’s Surface Transportation Act (FAST Act), state departments of transportation are required
to set and report on progress toward achieving performance measures targets related to safety, air
pollution emissions, infrastructure condition, freight movement, congestion, and reliability. Following the
state target setting process, Metropolitan Planning Organizations (MPOs) have 180 days to set their own
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targets or elect to support the state’s targets. Following the establishment of both state and regional
targets, MPOs must report annually to the state on progress toward meeting those targets.
In Fiscal Year 2020/21, SACOG will update or re-certify targets for the Safety Performance Measures (PM1)
and update or re-certify targets for Pavement/Bridge Condition (PM2) and System Performance Measures
(PM3). As the MPO for an urbanized area that does not meet the air quality standards identified in the
Clean Air Act, SACOG is responsible for development of a CMAQ Performance Plan to be submitted by
Caltrans to FHWA in the first Baseline Performance Period Report for PM3. SACOG will also integrate
performance goals, objectives, measures, and targets into the planning process for the 2020 MTP/SCS,
2019 MTIP, and agency funding rounds. Staff will closely monitor and support the long-term delivery
progress of projects most likely to achieve MTP/SCS performance targets and federal performance target
support.
This work will be performed by SACOG staff.
Tasks:
1.
2.
3.
4.

Monitor safety performance data for PM1 (Annually)
Monitor state highway, non-state highway, and bridge conditions for PM2 (Annually)
Monitor regional system performance metrics for PM3 (Annually)
Participate in state and federal meetings, webinars, coordination opportunities, and workshops
to develop statewide targets in partnership with Caltrans and MPOs. (Ongoing)
5. Track planning and programming of projects that support statewide performance goals (Ongoing)
6. Update project performance assessment tool (Ongoing)
7. Develop CMAQ Performance Plan (August - October 2021)
Final Products:
1. Year 2 Safety Performance Targets (PM1) (February 2021)
2. Pavement and Bridge Performance Targets (PM2) (November 2020)
3. System Performance Targets (PM3) (November 2020)
4. CMAQ Performance Plan (September 2020)
5. Project Performance Assessment Tool Improvements (April 2021)
6. MTP Project Tracking, Performance, and Delivery Timing (November 2020)
Total Expenses

$

111,969

Salaries and Fringe

$

79,567

Indirect

$

32,402

Total Revenues (includes deferred) *

$

111,969

FTA 5303 Toll credit Match

$

11,470

FTA 5303

$

100,000

$

11,969

4-County TDA
* Total Revenues do not include Toll Credit Match

PERPORMANCE-BASED PLANNING AND PROGRAMMING – PCTPA

Project #100-006-11P

This project includes SACOG staff time for Placer County-related Performance-Based Planning and
Programming work.
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The purpose of this element is to ensure that PCTPA is meeting its obligation to integrate performancebased planning and programming into the Metropolitan Transportation Plan and Transportation
Improvement Program.
Beginning with the Moving Ahead for Progress in the 21st Century Act (MAP-21) and continuing under the
Fixing America’s Surface Transportation Act (FAST Act), state departments of transportation are required
to set and report on progress toward achieving performance measures targets related to safety, air
pollution emissions, infrastructure condition, freight movement, congestion, and reliability. Following the
state target setting process, Metropolitan Planning Organizations (MPOs) have 180 days to set their own
targets or elect to support the state’s targets. Following the establishment of both state and regional
targets, MPOs must report annually to the state on progress toward meeting those targets.
In Fiscal Year 2020-21, SACOG will update or re-certify targets for the Safety Performance Measures (PM1)
and update or re-certify targets for Pavement/Bridge Condition (PM2) and System Performance Measures
(PM3). As the MPO for an urbanized area that does not meet the air quality standards identified in the
Clean Air Act, SACOG is responsible for development of a CMAQ Performance Plan to be submitted by
Caltrans to FHWA in the first Baseline Performance Period Report for PM3. SACOG will also integrate
performance goals, objectives, measures, and targets into the planning process for the 2020 MTP/SCS,
2019 MTIP, and agency funding rounds. Staff will closely monitor and support the long-term delivery
progress of projects most likely to achieve MTP/SCS performance targets and federal performance target
support.
Tasks:
1.
2.
3.
4.

Monitor safety performance data for PM1 (Annually)
Monitor state highway, non-state highway, and bridge conditions for PM2 (Annually)
Monitor regional system performance metrics for PM3 (Annually)
Participate in state and federal meetings, webinars, coordination opportunities, and workshops
to develop statewide targets in partnership with Caltrans and MPOs. (Ongoing)
5. Track planning and programming of projects that support statewide performance goals (Ongoing)
6. Update project performance assessment tool (Ongoing)
7. Develop CMAQ Performance Plan (August - October 2021)
Final Products:
1. Year 2 Safety Performance Targets (PM1) (February 2021)
2. Pavement and Bridge Performance Targets (PM2) (November 2020)
3. System Performance Targets (PM3) (November 2020)
4. CMAQ Performance Plan (September 2020)
5. Project Performance Assessment Tool Improvements (April 2021)
6. MTP Project Tracking, Performance, and Delivery Timing (November 2020)
Total Expenses

$

48,599

Salaries and Fringe

$

34,535

Indirect

$

14,064

Total Revenues (includes deferred) *

$

48,599

Other State or Local

$

48,599
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TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION

Project #100-007-03

As the Regional Transportation Planning Agency (RTPA) for four counties and fifteen cities, SACOG
administers the funds made available through the Transportation Development Act. These TDA funds are
necessary to provide transit services within the SACOG Region.
These funds include a quarter cent sales tax for the Local Transportation Fund (LTF) and a slice of the
diesel fuel state tax for the State Transit Assistance Fund (STA). The LTF funds are collected by the State
Board of Equalization and returned to the Counties. The STA funds are managed at the state level by the
State Controller’s Office and an award is forwarded on a quarterly basis to SACOG. As the administrator
of the LTF and STA funds, SACOG oversees and approves the transfer of the funds to individual agencies.
The process involves several steps or tasks which are completed similarly from year to year. These steps
involve an apportionment of funds to the agencies for budgeting purposes. Funds are then allocated to
the agencies through the TDA claim process. With the allocation, SACOG issues an authorization which
allows the Counties and SACOG to make payments to the individual agencies based on the year to date
funds received from the Board of Equalization or State Controller’s Office and a pro rata share.
A key requirement for the allocation of LTF funds to projects of the individual agencies is the Unmet Transit
Needs process. SACOG conducts the annual unmet transit needs process by conducting public hearings
throughout the RTPA Region. After compiling the public comments regarding transit needs, SACOG and
the County Social Service Transportation Advisory Councils review the information and requests to
determine whether they are reasonable to meet based on adopted SACOG criteria. Findings and
recommendations are then presented to the SACOG Board for approval. Per Board direction, SACOG
reviewed and updated the Unmet Transit Needs Process and Definitions in August 2015.
SACOG is also responsible for providing the necessary annual fiscal audits and the triennial performance
audits for all claimants.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff and independent auditors.
Tasks:
1.
2.
3.
4.
5.
6.
7.
8.

Approve Findings of Apportionment for LTF and STA funds (February 2021)
Approve TDA claims and update related documents and databases (Monthly)
Provide for the Annual Fiscal Audits (September 2020– January 2021)
Advertise Notices for Unmet Transit Needs Hearings (September 2020)
Hold Unmet Transit Needs Hearings (October-November 2020)
Final Unmet Transit Needs Hearing before SACOG Board (January 2021)
Approve Unmet Transit Needs Findings for each jurisdiction (February 2021)
Provide Unmet Transit Needs minutes and recommendations based on public hearings and the
meetings with the Social Service Transportation Advisory Councils (February 2021)
Final Products:
1. Provide for Triennial Performance audits (April 2020-March 2021)
2. Provide for the Annual Fiscal Audits (September 2020-January 2021)
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Total Expenses

$

950,380

Salaries and Fringe

$

261,095

Indirect

$

106,325

Other

$

582,960

Total Revenues (includes deferred)

$

950,380

4-County TDA

$

944,380

Other State or Local

$

6,000

TRANSPORTATION DEMAND MANAGEMENT

Project #100-007-07

SACOG’s Regional Transportation Demand Management (TDM) program promotes alternative mode use
(carpooling, vanpooling, public transit, bicycling, walking, and telecommuting) for all types of trips and
supports education, outreach & planning efforts that support those modes. SACOG provides region-wide
Internet ridematching and alternative mode information through the 511 telephone number and website.
Outreach is done primarily through outreach partners (transportation management
agencies/organizations and public agencies).
The program will continue to invest in, test, and expand new and existing programs and tools that increase
the number of private sector mobility providers, reduce vehicle emissions and miles traveled, test new
mobility solutions, and make options like biking, walking, taking transit, and sharing rides the easy choice
for all types of trips.
Deliverables include develop a mobility innovation accelerator program and network to help cities and
counties develop and test new ideas through pilot projects, attract private sector partners and
investment, build capacity by providing appropriate levels of technical assistance to cities and counties to
incubate and launch pilot projects, and expand the reach of existing and new tools, programs, and
incentives that reduce emissions and/or vehicle miles traveled.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff and the local transportation management organizations.
Tasks:
1. Design, Launch, and Manage Mobility Accelerator (July 2020 – June 2021)
2. Release TDM Regional Challenge Grants (March – December 2020)
3. Promote and manage guaranteed ride home program (July 2020 – June 2021)
4. Promote and manage vanpool subsidy program (July 2020 – June 2021)
5. Promote and manage Sac Region 511 website and phone calls (July 2020 – June 2021)
6. Monitor grant/subrecipient projects & agreements (July 2020 – June 2021)
7. Develop performance measurement standards for all TDM projects (June – December 2020)
8. Host vendor open houses (July 2020 – June 2021)
Final Products:
1. Completed accelerator project status list (June 2021)
2. Region-wide GRH program that includes private sector vendors (June 2021)
3. NTD reporting documents (December 2020)
4. Grant management process (August 2020)
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5. Set of performance measurement standards (June 2021)
Total Expenses

$

3,295,002

Salaries and Fringe

$

856,295

Indirect

$

348,707

Other

$

2,090,000

$
$
$
$
$

3,598,142
483,628
2,418,142
1,000,000
180,000

Total Revenues (includes deferred) *
CMAQ Toll Credit Match
CMAQ
Regional Surface Transportation Program (RSTP)
Other State or Local
* Total Revenues do not include Toll Credit Match

SHARED SERVICES

Project #100-007-21

This project will provide coordinated support for the Board of Directors, member jurisdictions, and other
local public agencies for opportunities for shared and direct services that save money or improve services;
includes communication and coordination with member jurisdiction staff, other local public agencies; staff
to research, analyze, solicit comment, share best practices and strategies and coordinate regional
discussions for shared service opportunities either as related to MPO/COG functions or as a conduit to
independent member jurisdiction shared service efforts in the future. The current fiscal year will add an
internal project assistance component to providing a shared service lens to priority projects that may
include but is not limited to; cooperative contracting, scaled implementation, and expansion of outreach.
This element provides the overall management, coordination and direction for Shared Services activity
including Policy and Innovation Committee and working groups representing city managers, county
executives, other local public agency executives, and local public agency departmental staff. Activities in
this element will include interaction with the Board of Directors, its committees, local public agencies, and
SACOG project managers. SACOG's work in this area will align with member jurisdictions and other local
public agencies shared interests in order to scale opportunities to the region.
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
This work will be performed by SACOG staff.
Tasks:
1. Contract administration (Ongoing)
2. Contract/initiative marketing (Ongoing)
3. Deliver IBTS Shared Service agreement and program (As needed)
4. Develop Internal Assistance Framework (As needed)
5. Internal Project Assistance (Ongoing)
6. Attendance at local jurisdiction, sub-regional, and regional discussions of shared services and new
governance structure considerations (As needed)
7. New opportunities/initiatives (As needed)
Final Products:
1. Add additional participation on master agreements (Ongoing)
2. Internal Assistance Framework (August 2020)
3. Internal Project Assistance (Ongoing)
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Previous Work Completed:
1. Regional Fuel & Lubricants Agreement
2. Tank Software Agreement
Total Expenses
Salaries and Fringe
Indirect
Other

$
$
$
$

239,717
169,423
68,994
1,300

Total Revenues (includes deferred)
4-County TDA
Other State or Local

$
$
$

239,717
199,717
40,000

CONGESTION MANAGEMENT PROCESS

Project #100-007-25

As reported to the Board in June 2016, a confluence of several events have resulted in a heightened need
to develop an formal congestion management process (CMP) as part of its normal transportation
monitoring, planning, and programming activities: 1) FHWA comments on the lack of a formal CMP in last
SACOG MPO certification; 2) requirements in Federal transportation authorizations for performance
monitoring, with an emphasis on congestion and delay; and 3) availability of new data on roadway system
performance. A more formal CMP would allow for a coordinated response to these three events.
Additionally, the passage of Senate Bill (SB) 743 provides the opportunity to develop a systematic
approach to evaluate transportation and land use projects in the region for transportation impacts,
including congestion and accessibility. The legislation deletes an old metric (Level of Service) for CEQA
analysis. Active and planned coordination between regional agencies and the State Office of Planning and
Research are underway to implement new metrics through a series of case studies that will illustrate
efficient and effective methods to evaluate impacts and develop mitigation measures. The lessons learned
can then be applied to development of CMP improvements.
SACOG’s updated CMP work activities will involve a cooperatively developed metropolitan-wide strategy
of analyzing new and existing transportation facilities in the six-county region. SACOG’s CMP will
complement the regional transportation plan and include the following elements:
•
•
•
•
•
•

•

New methods to monitor and evaluate congestion on the roadway system and its effects on
travelers
Opportunities for leveraging existing congestion monitoring and management efforts (e.g.
congestion management agencies)
Objectives and performance measures
Identification of priority corridors to include in the CMP
Data collection and analysis
Identification and evaluation of anticipated performance and expected benefits of Congestion
Management strategies, including demand management, traffic operational improvements,
public transportation improvements, ITS technologies, and additional system capacity, (where
necessary)
Assessment of the effectiveness of previously implemented strategies
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This work element is completed annually, as such the previous work is the same as the current Fiscal Year.
Tasks:
1. Identify stakeholders (July 2020 – June 2021)
2. Update CMP scope (July 2020 – June 2021)
3. Analysis of methodology (July 2020 – June 2021)
4. Report (July 2020 – June 2021)
Final Products:
1. Updated CMP Report (January 2021)
Previous Work Completed:
1. CMP Report (December 2018)
Total Expenses

$

71,389

Salaries and Fringe

$

50,730

Indirect

$

20,659

Total Revenues (includes deferred) *

$

71,389

FTA 5303 Toll credit Match

$

5,669

FTA 5303

$

49,427

$

21,962

4-County TDA
* Total Revenues do not include Toll Credit Match
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ELEMENT 200: DISCRETIONARY TRANSPORTATION PLANNING GRANT
ACTIVITIES AND PARTNERSHIP PROJECTS
Objective: To identify certain shorter-term transportation planning projects that have received
discretionary planning grant funding and/or partnership funding.
Discussion: This element identifies specific studies or projects funded with discretionary transportation
planning grants that are designed generally to have a term of one to three years. These include SACOGled efforts, projects in which SACOG is a partner, and pass-through grants awarded to partner agencies as
subrecipients to SACOG. This element also supports various projects that have grant, contractual and/or
partnership funding. This element supports projects that include regional planning and implementation
efforts, including a regional pedestrian and cycling data collection and evaluation effort, new RUCSrelated agriculture and open space projects; and regional technical assistance programs that support local
jurisdictions on implementation activities related to the MTP/SCS, including safe routes to school,
infill/revitalization and corridor planning.

PROJECTS:
SACOG BIG DATA FOR TRANSPORTATION PLANNING PILOT PROJECT

Project #200-002-15

SACOG, is partnering with the California Department of Transportation (Caltrans) and the California Air
Resources Board (CARB), to seeking a contractor to provide data services on personal travel, personal
vehicle activities, and freight flows. The contractor will develop a web-based platform and authorize the
partners to access the platform for more than eighteen months. SACOG staff will make use of the data to
conduct in depth analysis on some topics of high priority transporation planning. The expected
deliverables of the project in FY 2020-2021 include data covering from March - November 2020, and
applications.
Tasks:
1. Data collection on traffic counts
2. Data collection on transit ridership
3. Replica data development for March – May, 2020 (June – August 2020)
4. Replica data development for June – August 2020 (September – November 2020)
5. Replica data development for September – November 2020 (December 2020 – February 2021)
6. Deliverable review on Replica data for March – May 2020 (August -September 2020)
7. Deliverable review on Replica data for June – August 2020 (November 2020 – January 2021)
8. Deliverable review on Replica data for September – November 2020 (February – March 2021)
9. Case Studies, Funding Round Support, Member Requests and other Applications
10. Project management (Ongoing)
Final Products:
1. Traffic counts for Replica calibration (June 2021)
2. Transit boardings for Replica calibration (June 2021)
3. Replica data for March - May 2020 (September 2020)
4. Replica data for June – August 2020 (January 2021)
5. Replica data for September – November 2020 (March 2021)
6. Case Studies, Funding Round Support, Member Requests and other Applications (June 2021)
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Previous Work Completed:
1. Data collection on traffic counts
2. Data collection on transit ridership
3. Replica online platform
4. Replica data development for September - Nov 2018
5. Replica data development for December 2018—February 2019
6. Replica data development for March – May 2019
7. Replica data development for June – August 2019
8. Replica data development for September – November 2019
9. Replica data development for December 2019 – Feb 2020
10. Case Studies, Funding Round Support, Member Requests and other Applications
Total Expenses

$

530,185

Salaries and Fringe

$

115,860

Indirect

$

47,182

Other

$

367,143

Total Revenues (includes deferred)

$

530,185

FHWA State Planning & Research Funds (SP&R) Carryover
4-County TDA

$

85,487

$

173,576

Other State or Local

$

271,122

RURAL DOWNTOWN/MAIN STREET PLANNING IN THE SACRAMENTO REGION
Project #200-003-34

This project will provide a two-year planning assistance program focused on rural town centers. Through
a partnership with Local Government Commission and other contractors selected through an RFP process,
SACOG will help up to a total of 12 rural communities in the SACOG region to plan for streetscape and
active transportation improvements and infill/land uses to bolster the vitality of their rural Main Street,
downtown core, or town center. This work will be performed by SACOG staff and its partners.
This project is funded, in part, by SACOG’s share of fiscal year 2018/19 SB1 Sustainable Communities
Formula funds.
Tasks:
1. Continue the implementation of technical assistance scopes of work for up to 12 communities
(January – March 2020)
2. Submit final grant invoice and final work products to Caltrans (April 2021)
Final Products:
1. Final developed based on individual scopes of work (December 2020)
2. Final invoice and final work products to Caltrans (April 2021)
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Total Expenses

$

208,218

Salaries and Fringe

$

57,699

Indirect

$

23,497

Other

$

127,022

Total Revenues (includes deferred)

$

208,218

FY 18/19 SB1 Sustainable Communities Formula & Competitive

$

179,806

4-County TDA

$

28,412

TRANSPORTATION INFRASTRUCTURE FOR ECONOMIC PROSPERITY IN THE YUBA-SUTTER
REGION
Project #200-003-35

This partnership of local agencies, Caltrans, and SACOG will develop a plan for vital transportation projects
to support greater economic prosperity in the two-county Yuba-Sutter region. The project will identify the
infrastructure improvements on state highways and regional roadways that are most needed to foster
tradable industries-- businesses with outside sales that bring in new wealth-- and further growth of the
area's food, agriculture, tourism, mining, manufacturing, military, and technology sectors. The project will
produce three deliverables. First, a recommended core set of transportation projects in the Yuba-Sutter
area that support tradable sectors. Second, a summary of potential funding sources and strategies. Finally,
the projects will produce an implementation strategy to fund these core transportation projects
supporting economic prosperity.
Tasks:
1.
2.
3.
4.
5.
6.
7.

Project Initiation (FY20-21)
Assess Plans and Current Conditions (FY20-21)
Stakeholder and Community Engagement (FY20-21)
Identify Candidate Sites and Transportation Projects (July 2020- January 2021)
Complete Draft and Final Documents (January 2021 – June 2021)
Fiscal Management (FY20-21)
Implementation (April 2021 – FY21-22)

Final Products:
1. Regional Economic Profile (July 2020)
2. List of Criteria for Key Sites and Transportation Projects (June 2020)
3. Engagement and Outreach Plan (June 2020)
4. Recommended list of core transportation projects (September 2020)
5. Funding strategy and sources (January 2021)
6. Implementation strategy (June 2021)
7. Final report (June 2021)
Total Expenses

$

147,376

Salaries and Fringe

$

36,508

Indirect

$

14,868

Other

$

96,000
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Total Revenues (includes deferred)

$

183,550

FHWA State Planning & Research Funds (SP&R) Carryover
4-County TDA

$

130,000

$

32,550

Other State or Local

$

21,000

NEXT GENERATION TRANSIT

Project #200-010-02

SACOG will work in conjunction with the consultant that will analyze and recommend strategies for
developing a more robust public transportation and mobility system in the SACOG region, given changes
in service demand, financial challenges, and advances in technology.
Based on the transit challenges that are specific and unique to our six-county region, the consultant will
develop the framework to articulate a vision for next generation transit and a road-map to help the SACOG
Region achieve the vision.
Under the direction of a Policy Advisory Committee (PAC) and Technical Advisory Committee (TAC), the
consultant will develop this framework for the six-county SACOG region. SACOG staff will provide
background data and analysis support to the advisory committees and the selected consultant on the
preparation of this deliverable.
The focus will be on a longer-term vision that describes where our region should aim to go, and a set of
shorter-term implementation strategies describing how our region should get there. Time-frames can be
flexible and are open to negotiation, but generally the long-term vision should be for 15-20 years, and the
short-term implementation strategies should be for 1-5 years. This work will include a definition
statement for how the region should define public transit looking forward in an adaptable manner that
complements related initiatives by SACOG and regional stakeholders represented on the PAC.
Complementary SACOG initiatives include the Innovative Mobility Program and the Economic Prosperity
Partnership.
As part of the strategic plan framework, the consultant will develop a brief summary of where traditional
public transit is going, and what the future looks like for the success of traditional public transit services
given regional changes in technology, land use, demographics, and employment. SACOG, with the
assistance of a consulting firm, will perform the work on this project.
SACOG, with the assistance of a consulting firm, will perform the work on this project.
Tasks:
1. Project Initiation (March 2020)
2. Public and Stakeholder Outreach (July 2020 – December 2020)
3. Coordinate PAC and TAC for NextGen
4. Conduct meetings with the PAC and TAC and TCC
Final Products:
1. Complete background research on Next Generation Transit Outlook for SACOG Region (February
2021)
2. Regional Comprehensive Next Generation Analysis Reports (February 2021)
3. Implementation of a Policy Advisory Committee (PAC) and Technical Advisory Committee (TAC)
(February 2021)
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4. Grant Administration (Invoicing, Quarterly OWP Reports, Grant Closeout) (Quarterly)
Total Expenses

$

555,749

Salaries and Fringe

$

89,359

Indirect

$

36,390

Other

$

430,000

Total Revenues (includes deferred)

$

555,749

State Highway Account (SHA)

$

324,228

4-County TDA

$

231,521

SACRAMENTO REGIONAL PARKS AND TRAILS STRATEGIC DEVELOPMENT PLAN
Project #200-010-14

The plan will develop a community and business-supported vision and strategic implementation approach
for a connected regional trail system using public outreach, data analysis, and project prioritization. The
ultimate system will create low-stress access for disadvantaged populations to parks and other
community destinations to add to the region's sustainability and quality of life through increased active
transportation opportunities that can improve public health. To support achieving regional long-range
transportation plan goals of a per capita increase of 14% for bike trips and 19% for walking trips by 2036,
it will use regional transportation and land use data to identify priority segments to complete the regional
trail system with park access and highlight the areas in greatest need of low-stress active transportation
networks.
Tasks:
1. Outreach (July 2019 – February 2022)
2. Inventory and Analysis (November 2019 – October 2020)
3. Plan Development (FY20-21)
4. Plan Completion and Implementation Efforts (January 2021 – February 2022)
Final Products:
1. Technical Advisory Committee meetings and community-based outreach events (February 2022)
2. Identified gaps in the network of regional trails and parks (October 2020)
3. Prioritized list of trail segments (June 2021)
4. Final Strategic Development Plan (February 2022)
Total Expenses

$

85,997

Salaries and Fringe

$

61,111

Indirect

$

24,886

Total Revenues (includes deferred)

$

173,855

State Highway Account (SHA) - Sustainable Communities

$

153,914

4-County TDA

$

19,941
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REGIONAL BIKE/PED DATA COLLECTION

Project #220-003-27

SACOG staff will develop a pilot bicycle/pedestrian counter data collection program and
bicycle/pedestrian project evaluation standards for future funding rounds. Staff will consult with member
agency and local advocacy staff to identify preferred deliverables/outcomes, inform the selection of
bicycle/pedestrian counters, and nominate installation sites for the pilot program. Staff will use this
information to analyze the needs for data counters in the Sacramento region, procure data counters,
develop a leasing program, and work with select member agency departments to install and maintain
counters.
This work will be performed by SACOG staff and will involve hiring a vendor for the bicycle/ pedestrian
data counters.
Tasks:
1. Implement loan program of bike/ped counting equipment to partner agencies (March 2019 –
January 2021)
2. Bike/ped project evaluation standards (October 2019 – January 2021)
Final Products:
1. Database of data collection equipment (January 2021)
2. Enhanced bike/ped data and metrics integrated into regional transportation performance tools
(October 2020)
Previous Work Completed:
1. Developed a updated mobile phone application to crowdsource information about bicycle travel
routes and comfort on those routes (June 2016)
2. Collected, analyzed, and shared four years of crowdsourced data (June 2019)
3. Released an RFI (2016) to learn about new technologies and approaches and an RFP (2019) to
procure bike/ped data collection solutions (December 2019)
4. Procure data collection equipment (June 2020)
5. Loan agreement and site selection protocols (June 2020)
Total Expenses

$

85,232

Salaries and Fringe

$

59,857

Indirect

$

24,375

Other

$

1,000

Total Revenues (includes deferred)

$

156,700

Regional Surface Transportation Program (RSTP)

$

156,700

INNOVATIVE TRANSIT STOP DEVELOPMENT

Project #200-011-01

In an effort to implement examples of Blueprint principles throughout the region, SACOG teamed with
the Sacramento Metropolitan Air Quality Management District (SMAQMD) established this pilot grant
program to implement enhanced bus shelters. An enhanced bus shelter is a bus stop that serves more
functions than a transit stop. The shelter could as a community gather space with function services such
as community notice board, public service registrations (e.g. little league, scouts), mini‐farmers market
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stand. SACOG advertised to the region's public transit agencies for nominations for implementation, and
the Yolo County Transportation District was awarded the grant, which is funded by SMAQMD.
The project will build at least one enhanced bus shelter or more, depending on how far budget resources
will go. The SACOG Board of Directors approved entering into a sole source design contract with the
Portland State University Center for Public Interest Design (CPID) to serve as design consultant for the bus
stops. CPID would be responsible for design, coordinating the permitting and overseeing the installation
of the project. The SMAQMD grant funds would be used to pay for the fabrication/construction and
installation of the enhanced bus shelter and would go directly to YCTD through an MOU, and/or a selected
contractor through an RFP process. YCTD would be responsible for the construction and installation of the
enhanced bus shelter(s). SACOG staff time would utilized for project coordination with the other parties.
Tasks:
1. Complete plans, fabrication and installation of enhanced bus shelter (December 2020)
Final Products:
1. Final design drawings for enhanced bus shelters (December 2020)
1. Approved required permission for installation of bus shelter (December 2020)
2. Installed, operational enhance bus shelters (December 2020)
3. Invoice to SMAQMD (March 2021)
Previous Work Completed:
1. Draft design for bus shelter (December 2019)
Total Expenses

$

50,000

Other

$

50,000

Total Revenues (includes deferred) *

$

50,000

Other State or Local

$

50,000
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ELEMENT 300: REGIONAL PROJECTS
Objective: This element supports activities to develop a Regional Project in the Sacramento region.
Discussion: This element includes the work to plan, establish a governance and operations structure, fund,
implement, and evaluate regional program in the SACOG region.
Projects:

REGIONAL BIKE SHARE PILOT PROJECT

Project # 300-003-30

This project plans and launches the initial phase of a regional Bike Share system. JUMP launched 300
bikes by May 2018 and 600 more bikes at the end of Summer 2018. Bike share is a membership-based
system that can be used for recreation, commuting, exercise, or other trips. It connects people to transit,
neighborhoods, shops, restaurants, and jobs, and encourages people to be more active. JUMP’s e-bikes
are similar to regular bikes, but they have electric pedal assist. The e-bikes still require pedaling (the
electric assist comes in a form of a “boost” that is dependent on how much the user pedals) but the
electric assist makes it easier for people to travel longer distances in a shorter amount of time.
Remaining tasks include setting up a system for collecting and analyzing data, and planning for potential
expansion of the system.
Tasks:
1. Planning for expansion of the system (January – December 2020)
2. Piloting parking solutions in low-density residential areas (February – October 2020)
3. Education and outreach to increase use and safety of the system (February – December 2020)
4. Install additional bicycle parking (January – December 2020)
Final Products:
1. Parking Pilot Findings Report (December 2020)
2. Education and outreach materials - print and electronic (October 2020)
3. Map of parking locations (December 2020)
Total Expenses

$

52,735

Salaries and Fringe

$

37,474

Indirect

$

15,261

$
$
$
$

131,821
20,364
101,821
30,000

Total Revenues (includes deferred) *
CMAQ Toll Credit Match
CMAQ
Other State or Local
* Total Revenues do not include Toll Credit Match
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SACOG CONNECT CARD OPERATIONS

Project #302-004-07

Connect Card is a regional, contact-less electronic transit fare system managed by a Consortium of 9
regional transit operators. Project participants include SACOG, Yolo County Transportation District,
Sacramento Regional Transit, Folsom Stage Lines, Elk Grove Transit, Yuba-Sutter Transit, El Dorado Transit,
Roseville Transit, Placer County Transit, and SCT Link. SACOG is the primary project sponsor and is the
managing partner during implementation for all funding and contracting. SACOG has had an active role
from the inception of the project through its current implementation into full roll out. The goal has always
been a transition of SACOG involvement to Sacramento Regional Transit and the consortium partners. To
ensure a smooth transition, SACOG will continue to support the consortium and project with technical
assistance, meeting facilitation, and other activities associated with operations. SACOG will continue to
have the responsibility for Contract Management with the Vendor, INIT and will continue to until final
system acceptance and first year warranty. The work outlined below is to ensure full and complete
delivery of an operational and performing smart card system.
This work will be performed by SACOG staff.
Tasks:
1. Facilitation and Coordination (Ongoing)
2. Activities leading up to and during Reliability, Maintainability and Accuracy Test (JulyNovember 2020)
3. Final System Acceptance (July – December 2020)
4. Project Close Out (December 2020 – March 2021)
Total Expenses

$

44,333

Salaries and Fringe

$

31,504

Indirect

$

12,829

Total Revenues (includes deferred) *

$

126,600

Other State or Local

$

126,600
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ELEMENT 400: PASS-THROUGH TO OTHER AGENCIES
Objective: To identify pass-through funds awarded to partner agencies.
Discussion: This element identifies grants or other funds are awarded to transportation partners that
must flow through SACOG as the official recipient or Regional Transportation Planning Agency for the
region. SACOG exercises limited administrative duties, such as progress reporting and financial
reimbursement on behalf of the grantee; however, the grantee has responsibility for managing the tasks
associated with the grant.

Projects:
REGIONAL EARLY ACTION PLANNING FUNDS (REAP)

Project #400-005-01

Assembly Bill 101 established the Local Government Planning Support Grants Program to provide regions
and jurisdictions with one-time funding to establish priorities that support housing planning and
accelerate housing production. SACOG, as the regional Council of Governments, is eligible for $6,762,880
to address our region’s unique housing priorities and planning needs. The regional allocation is referred
to as “Regional Early Action Planning” (REAP).
Senate Bill 113, signed in October 2019, makes up to 25% of $6,762,880 allocated to SACOG through this
REAP program available immediately. SACOG is assuming it will apply for the 25% ($1.7 million) in FY 19/20
and the remaining in early FY 20/21.
To access these funds, SACOG is required to submit an application to HCD. How SACOG will receive the
money from HCD is not yet known (reimbursement vs upfront cash).
Tasks:
1. Create a spending plan for the early 25% - $1,690,720. Needs board approval and resolution
(December 2019 – February 2020)
2. Apply to HCD for the 25% (February – March 2020)
3. Create a spending plan for the remaining $5.1 million. Needs board approval and resolution
(October 2020 – June 2021)
4. Apply to HCD for the funds (May– July 2020)
5. On-going project research (October – December 2020)
6. On-going project management and support (October – December 2020)
Total Expenses

$

5,569,476

Salaries and Fringe

$

107,249

Indirect

$

43,675

Other

$

5,418,552

Total Revenues (includes deferred)

$

5,672,160

SB113 House Planning (HCD)

$

5,672,160
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SACOG MANAGED FUND PROJECTS

Project #400-008-11

Local agencies were awarded SACOG Managed Funds by the Board, to study, design, and or construct
specific projects as part of the Regional Programming Rounds. As an agency completes specific project
tasks as outlined in the project MOU, SACOG reimburses the expenses. There are currently about 4
active projects that received these funds prior to 2018, and another 10 projects that received SMF in
Dec 2018 as a result of Round 8 of the Community Design Funding Program.
This work will be performed by local agency staff and/or consultants.
Tasks:
1.
2.
3.
4.

Tasks are per the project-specific MOU between the local agency and SACOG (ongoing)
Periodically check in with grant recipients about project status (ongoing)
Process invoices for payment (ongoing)
Sign off on projects once grant recipient notifies SACOG of completeness (ongoing)

Total Expenses

$

1,000,000

Other

$

1,000,000

Total Revenues (includes deferred)

$

1,000,000

Other State or Local

$

1,000,000
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ELEMENT 500: SERVICES TO OTHER AGENCIES
Objective: To identify activities performed for other agencies.
Discussion: This work element accounts for carrying out projects, operations and administration of the
Capitol Valley Regional SAFE program for the SAFE member counties and providing contractual support
for the Glenn County SAFE.

Projects:
INTELLIGENT TRANSPORATION SYSTEMS PLANNING AND OPERATIONS

Project #500-007-08

This project is used to account for planning and operations of Intelligent Transportation Systems (ITS) in
the region. SACOG staff will continue to work with partner counties in planning and implementing ITS
elements in the region. Work will be done by ITS program manager, other SACOG staff and consultants.
Tasks:
1. Work with consultants in implementing STARNET
2. Develop work scope and budget for future (Annual)
3. Process all vendor invoices for payment (As needed)
4. Identify next steps in implementing Smart Region Plan (Ongoing)
5. Work with local agencies in planning for ITS implementation projects
6. Coordination between various member agencies in implementing regional projects
Final Products:
1. Starnet support ongoing (Annual)
2. Smart Region Implementation ongoing (Annual)
3. ITS partnership meetings (Monthly)
4. Coordination efforts (Monthly)
Total Expenses

$

579,170

Salaries and Fringe

$

88,216

Indirect

$

48,454

Other

$

442,500

Total Revenues (includes deferred)

$

579,170

Other State or Local

$

579,170

SERVICE AUTHORITY FOR FREEWAYS AND EXPRESSWAYS

Project #500-015-01

This project is used to account for SACOG's administrative activities for implementing, operating, and
maintaining the motorist aid system of call boxes within the Counties of El Dorado, Sacramento, San
Joaquin, Sutter, Yolo, and Yuba. SACOG is reimbursed for these costs from the Capitol Valley SAFE Special
Revenue Fund. SACOG staff will continue to work with partner counties on implementation of the CVRSAFE Strategic Plan adopted in 2015.
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The work done on behalf of the Glenn County SAFE, for implementing, operating and maintaining the
motorist aid system of call boxes within the County of Glenn takes very little time. SACOG is reimbursed
for these costs from the Glenn County SAFE Special Revenue Fund.
Work will be performed by CVR-SAFE Program Manager and other SACOG staff.
Tasks:
1. Work with vendors to support the maintenance and operation of remaining call box system (As
needed)
2. Monitor ongoing call box operations for the six-county call box area (Weekly)
3. Review consultant reports regarding call box usage and frequency of activity (Monthly)
4. CVR-SAFE FY 20-21 draft and final budget (Annually)
5. Provide CVR-SAFE Committee and Board with project/budget updates and amendments (As
necessary)
6. Process all vendor invoices for payment (As needed)
7. Monitor and maintain 511 Traveler Information Systems (web and telephone based) (As needed)
8. Monitor Freeway Service Patrol activities (As needed)
9. Identify next steps in implementing CVR-SAFE Strategic Plan (Ongoing)
10. Monitor daily call box operations for the Glenn County call box area (Weekly)
11. Process all vendor invoices for payment (As needed)
Final Products:
1. Bring recommendation items to Board (Ongoing)
2. Provide draft annual budget (May 2020)
3. Provide final annual budget (June 2020)
4. Provide annual SAFE Report to CVR-SAFE Committee, including Summary of Call box calls for the
year, Call box Calls grouped by Type of Assistance, Bike Trail Call boxes, Freeway Service Annual
Reports of activity and types of assists (June 2021)
5. Report activity to the County of Glenn upon their request (Upon request)
Total Expenses

$

1,926,534

Salaries and Fringe

$

280,445

Indirect

$

114,205

Other

$

1,531,884

Total Revenues (includes deferred)

$

1,926,534

Other State or Local

$

1,926,534

OWP FY 2020-21 — DRAFT March 2, 2020

Page 64

INDIRECT PROJECTS
Objective: To provide management and administrative support of the agency’s advisory role to local
government on matters of interjurisdictional concern, its comprehensive planning program in
transportation, and its mandates in airport land use planning, housing, air quality, and water quality.
Discussion: To provide management support of SACOG’s transportation project funding and delivery
efforts and its comprehensive transportation planning programs, the public information, technical
services, various special projects, and local technical assistance.
Projects:

INFORMATION SYSTEMS

(State and Federal Requirements)
Information Systems staff maintains and develops SACOG's computing and networking environment;
provides programming and database application support; and prepares an annual Information Technology
Plan to guide improvements to the environment.
Tasks:
a.
An effective and well-maintained computing and information systems environment (Ongoing)

FINANCE/ACCOUNTING/AUDITING

Staff performs a number of tasks, including the financial monitoring of grant awards, preparation of the
annual operating and OWP budget, obtaining approval of the Cost Allocation Plan, preparation of various
external and internal financial reports, and ongoing accounting and record-keeping duties. In addition,
staff prepares and obtains approval of numerous third-party contracts to implement various components
of the work program; arranges for the required annual financial and TDA audits and ensures their
completion in a timely manner; maintains compliance with internal control structure and procedures for
administering grants, ensuring that there are no violations of laws and regulations; provides risk
management services; administers the purchasing policy; administers pass-through funds; and provides
support to SACOG staff.
Tasks:
a.
Various grant invoices for reimbursement (Pursuant to grant requirements)
b.
Various monthly/quarterly external/internal financial reports (Monthly/Quarterly)
c.
Agreements with funding agencies to secure funding (Ongoing)
d.
Obtain and maintain adequate insurance policies to provide necessary coverage for office
facilities and equipment (Ongoing)
Final Products:
e.
Annual financial transactions report to the State Controller (January 2021)
f.
Annual financial audit of SACOG for fiscal year 2019-20 (December 2020)
g.
Annual Operating Budget for FY 2021-22 (May 2021)
h.
Cost Allocation Plan for FY 2021-22 (May 2021)

HUMAN RESOURCES

Responsible for SACOG’s salary and benefits administration; human resource policy monitoring and
compliance; recruitment of and recordkeeping for staff; insures compliance with all federal and state
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wage and benefit regulations; performs wage, benefit and classification studies; prepares updates to all
internal administrative documents, e.g., Personnel Rules, Classification Plan, Administrative Procedures;
and interprets adopted agency policies and procedures for staff and external requests.
Tasks:
a.
Maintain the Employee Handbook (Ongoing)
b.
Performance evaluation reports of staff (Ongoing)
e.
Maintain and administer agency compensation and benefits plans (Ongoing)
f.
Maintain personnel files (Ongoing)
h.
Prepare and maintain records of all payroll/personnel records (Ongoing)
i.
File and report payroll/personnel transactions to appropriate entities (Monthly)

OFFICE OPERATIONS

Staff performs a variety of tasks including secretarial, receptionist, photocopying, mail processing, errand
running, bulk mailing, office equipment maintenance, vehicle maintenance, meeting arrangements and
scheduling, travel arrangements, FPPC reporting functions, and ensuring compliance with the Brown Act.
This project includes all administrative functions involved with Board of Directors meetings, including the
preparation, processing, and posting of agendas in accordance with the Brown Act, agenda package
assembly, and preparing minutes of the meeting. Staff also provides administrative support to Board
committee meetings. Administrative functions include programming and training of word processing
system utilized by all staff, as well as maintenance of pertinent office forms, records, and documents.
Tasks:
a.
Agendas and staff reports for monthly Board of Directors and committee meetings (Ongoing)
b.
Agency correspondence, forms and documents (Ongoing)
c.
Minutes of Board and committee meetings (Ongoing)
d.
Maintain and administer legal agreements with third-party contractors, partner agencies and
others (Ongoing)
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SACRAMENTO AREA COUNCIL OF GOVERNMENTS
FISCAL YEAR 2020-2021 DRAFT BUDGET AND OWP
INDIRECT COSTS

Total Direct Salaries from OWP (includes BOA)
Total Indirect Expenditures
Carry Forward (+/-) from FY 2018-19
Adjusted Indirect Total Costs1
INDIRECT RATE - FY 2020-21
(Total Adjusted Indirect Costs ÷ Total Direct Salaries
from OWP)

EXPENDITURES:
Buidling Cost
Career Development Program
Computer Software & Maint
Consultant
Depreciation
Insurance
Legal Service
Meeting and Membership
Office and Equipment
Other
Staff Training
Indirect Staffing (Base Salary + Fringe only)1
TOTAL FOR FY 2020-21

$

3,529,302
3,396,656
257,800
3,654,456

103.55%

Amount
687,952
75,000
233,200
199,400
100,000
100,000
162,000
36,000
91,000
38,750
41,191
1,632,163
$3,396,656

1

This dollar amount includes the $257,800 carryover number from the cumulative FY 201819 Indirect cost calculation, per Caltrans ICAP audit procedures.
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APPENDIX
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MAP: SACRAMENTO METROPOLITAN PLANNING AREA
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MAP: FEDERAL AIR QUALITY PLANNING BOUNDARIES
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GLOSSARY
AHSC – Affordable Housing and Sustainable Communities
ALUC – Airport Land Use Commission
ALUCP –Airport Land Use Compatibility Plans
APCO – Air Pollution Control Officer
ATP – Automated Trip Planning
CALCOG – California Association of Councils of Government
CALTRANS – California Department of Transportation
CARB – California Air Resources Board
CCJPA – Capitol Corridor Joint Powers Authority
CEQA – California Environmental Quality Act
CFPG – California Federal Programming Group
CFR – Code of Federal Regulations
CMAQ – Congestion Mitigation and Air Quality
CMP – Congestion Management Process
COG – Council of Governments
CPG – Consolidated Planning Grant
CPID – Center for Public Interest Design
CTC – California Transportation Commission
CVR-SAFE – Capitol Valley Service Authority for Freeways and Expressways
EDCTC – El Dorado County Transportation Commission
EMFAC – EMission FACtors
EPA – Environmental Protection Agency
FAST Act – Fixing America’s Surface Transportation Act.
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FHWA – Federal Highway Administration
FPPC – Fair Political Practices Commission
FTA – Federal Transit Administration
FY – Fiscal Year
GHG – Greenhouse Gas
GIS – Geographic Information System
GRH – Guaranteed Ride Home
GTFS – General Transit Feed Specification
HBP – Highway Bridge Program
HCD – Housing and Community Development
HIP – Highway Infrastructure Program
HSIP – Highway Safety Improvement Plan
IIP – Interregional Improvement Program
INIT – Innovations In Transportation Inc.
ITS – Intelligent Transportation Systems
JPA – Joint Powers Agreement
LEHD – Longitudinal Employer-Household Dynamics
LTF – Local Transportation Fund
MAP-21 – Moving Ahead for Progress in the 21st Century
MOU – Memorandum of Understanding
MPA – Metropolitan Planning Area
MPO – Metropolitan Planning Organization
MTC – Metropolitan Transportation Commission
MTIP – Metropolitan Transportation Improvement Program
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MTP – Metropolitan Transportation Plan
MTP/SCS – Metropolitan Transportation Plan/Sustainable Communities Strategy
NMPRDS – National Performance Management Research Data Set
NTD – National Transit Database
OWP – Overall Work Program
PAC – Policy Advisory Committee
PCTPA – Placer County Transportation Planning Agency
PEMS – States Freeway Performance Measure System
PEV – Plug-in Electric Vehicle
PM – Particulate Matter
POAQC – Project of Air Quality Concern
PTMISEA – Public Transportation Modernization, Improvement, and Service Enhancement Account
REAP – Regional Early Action Planning
RFI – Request for Information
RFP – Request for Proposal
RFQ – Request for Quotation
RHNA – Regional Housing Needs Allocation
RHNP – Regional Housing Needs Plan
RIP – Regional Improvement Program
RPA – Regional Planning Agency
RPP – Regional Planning Partnership
RSTP – Regional Surface Transportation Plan
RTP – Regional Transportation Plan
RTPA – Regional Transportation Planning Agency
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RUCS – Rural-Urban Connections Strategy
SACOG – Sacramento Area Council of Governments
SacRT – Sacramento Regional Transit
SACSIM – Sacramento Activity-Based Travel Simulation Model
SAFE – California Service Authority for Freeways and Expressways
SCG – Staff Coordinating Group
SCS – Sustainable Communities Strategy
SCT Link – South County Transit Link
SECAT — Sacramento Emergency Clean Air and Transportation Program
SDC – State Data Center
SGR – State of Good Repair
SIP – State Implementation Plan
SMF – SACOG Managed Funds
SMQAMD – Sacramento Metropolitan Air Quality Management District
SPR – State Planning and Research
SRTD – Sacramento Regional Transit District
STA – Sacramento Transportation Authority
STA Fund – State Transit Assistance Fund
STARNET – Sacramento Transportation Area Network
STBGP – Surface Transportation Block Grant Program
STIP – State Transportation Improvement Program
STP – Surface Transportation Program
TAC – Technical Advisory Committee
TAM – Transit Asset Management
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TAZ – Transportation Analysis Zone
TCC – Transit Coordinating Committee
TCM – Transportation Control Measure
TDA – Transportation Development Act
TDM – Transportation Demand Management
TMA – Transportation Management Associations
TOD – Transit-Oriented Development
TRPA – Tahoe Regional Planning Agency
U.S. DOT — U.S. Department of Transportation
U.S.C. — United States Code
VMT – Vehicle Miles of Travel or Vehicle Miles Traveled
YCTD – Yolo County Transportation District
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WHAT WE DO

EXECUTIVE STAFF

The Sacramento Area Council of Governments (SACOG) is an
association of local governments in the six-county Sacramento region.
Its members include the counties of El Dorado, Placer, Sacramento,
Sutter, Yolo, Yuba and the 22 cities within.

James Corless
Executive Director

SACOG provides transportation planning and funding for the region and
serves as a forum for the study and resolution of regional issues. In
addition to preparing the region’s long-range transportation plan,
SACOG approves the distribution of affordable housing in the region and
assists in planning for transit, bicycle networks, clean air and airport land
uses.
This report was funded in part through grants from the Federal Highway Administration and
Federal Transit Administration, U.S. Department of Transportation. The views and opinions of
the authors or agency expressed herein do not necessarily state or reflect those of the U.S.
Department of Transportation.

Erik Johnson
Deputy Executive
Director of Operations
Kacey Lizon
Deputy Executive
Director of Planning &
Programs
PROJECT STAFF
Loretta Su
Finance Director
Angelina Catabay
Grants/Budget Analyst
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SACOG.ORG
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