



## SACOG Board of Directors

Item #07-3-6  
Consent

March 8, 2007

### Requests for Time Extension and Allocation of State Transportation Improvement Program (STIP) Funds

**Issue:** SACOG authorization for the California Transportation Commission (CTC) to proceed with requests for time extension and allocation of Regional Improvement Program (RIP) funds in the STIP for the attached list of projects.

**Recommendation:** The Transportation Committee recommends that the Board approve the attached requests to the CTC.

**Committee Action/Discussion:** *SACOG Policies for RIP-Funded Local Projects* requires requests for time extensions to implement a project and local allocation requests for RIP funds to be approved by the SACOG Board prior to CTC action. The City of Galt and Yolo County are requesting both time extensions and allocations for two projects on the attached list as precaution against losing the funds. Should the reasons for the time extension requests be overcome before the last CTC meeting in June 2007 – the deadline for allocating the funds – funding allocations for the two projects will be requested; otherwise, time extension requests will proceed. Staff has reviewed the requests and determined that they are consistent with the STIP and the current CTC STIP policies.

Approved by:

Mike McKeever  
Executive Director

MM:SAO:gg

Key Staff: Pete Hathaway, Director of Transportation Planning, (916) 340-6210  
Debra Jones, Project Delivery and Programming Manager, (916) 340-6242  
Samson A. Okhade, Senior Planner, (916) 340-6222

cc: Steve Propst, Caltrans  
Dawn Cheser, Caltrans  
Steve Hetland, Caltrans  
Daren Grilley, City of Galt  
Rick Moore, Yolo County

**Time Extension Request**

<i>Project Sponsor</i>	<i>Project Description</i>	<i>STIP Amount</i>	<i>Reason For Extension</i>
City of Galt	Preliminary design work for the Route 99 Central Galt Interchange project (PPNO: 6894)	\$1,200,000	Requests a twelve-month time extension to allocate preliminary design funds due to current inability to secure project approval and environmental document certification because of ongoing hazardous waste clean-up activities and other issues.
Yolo County	Construction work for the Road 32A, from Road 105 to Covell Road, widening for bikeway project (PPNO: 3L48)	\$141,000	Requests a six-month time extension to conclude property acquisition negotiations with an owner and secure the right-of-way certification.

**Allocation Requests**

<i>Requesting Agency</i>	<i>Project</i>	<i>Amount in the STIP</i>	<i>Amount Requested</i>
City of Galt	Preliminary design work for the Route 99 Central Galt Interchange project (PPNO: 6894)	\$1,200,000	\$1,200,000
Yolo County	Construction work for the Road 32A, from Road 105 to Covell Road, widening for bikeway project (PPNO: 3L48)	\$141,000	\$141,000
Yolo County	Construction work for the Davis-Woodland bikeway, Roads 99 and 29, project (PPNO: 3L45)	\$1,400,000	\$1,400,000