

Preliminary Project Schedule

No.	<u>Description</u>	<u>Task Reference</u>	<u>Schedule</u>
0	Kick-off meeting to review Title VI requirements & develop survey	1, 2	Jan – Mar 2013
1	Develop survey implementation procedures, surveying plan, staffing plan, and schedule	3, 4	Feb-Mar 2013
2	Conduct survey (phase 1)	5	Apr-May 2013
3	Data clean up, compilation, correction, entry	6, 7	April-July 2013
4	Analysis and reporting	8, 9	August-Oct 2013
5	Conduct survey (phase 2)	10	Mar-May 2014
6	Data clean up, compilation, correction, entry	11, 12	April-July 2014
7	Analysis and reporting	13, 14, 15	August- Nov 2014