



**Item #15-2-4
Consent**

SACOG Board of Directors

February 12, 2015

Approve Connect Card INIT Change Order Rail Station Hardware South Line Phase 2

Issue: Should SACOG negotiate a change order with Innovations in Transportation (INIT) to purchase light rail station hardware for Sacramento Regional Transit District's (SRTD) South Line Phase 2 extension?

Recommendation: The Transportation Committee recommends that the Board grant the Chief Executive Officer authority to negotiate and execute a change order with INIT in an amount not to exceed \$220,000 to purchase Connect Card station hardware services for SRTD.

Committee Action/Discussion: The Connect Card project is currently completing the installation and testing phase and is preparing for system roll out early in calendar year 2015. SRTD is nearing completion of the South Line Phase 2 (SLP2) project, and wishes to outfit the four new stations with Connect Card hardware so that they can fully participate in the system. SLP2 is not in the current INIT scope of work for the Connect Card. Staff proposes that SACOG purchase the rail station hardware through a change order with INIT at known prices, and that SACOG and SRTD execute a reimbursement agreement so that SRTD can pay the full cost of the required hardware.

Staff recommends negotiating a change order with INIT for the SLP2 hardware. The change order will not impact the Connect Card project budget since SRTD will fully reimburse SACOG for the purchases. Staff expects that the new hardware can be ordered, delivered, and installed in time for SLP2 to fully participate in Connect Card at the time of its opening.

Approved by:

Mike McKeever
Chief Executive Officer

MM:RM:ds

Key Staff: Kirk Trost, Chief Operating Officer, (916) 340-6210
Matt Carpenter, Director of Transportation Services, (916) 340-6276
Robert McCrary, Senior Planner, (916) 340-6228