

# Draft Development Schedule

## 2021-24 MTIP, 2020 MTP/SCS Amendment #1, and Draft Conformity Analysis

---

July 22, 2020	Call for Updates to MTIP Project List
August 21	Deadline for submittals
August 24 – November 20	SACOG review of submittals, determination of financial constraint, determination of regional significance, identification of grouped project listings, air quality modeling, and air quality conformity analysis.
November 23 - December 7	Interagency Review of Draft MTIP, Draft 2020 MTP/SCS Amendment #1, and Draft Conformity Analysis
December 8–January 6, 2021	Public Comment Period
December 9	Transit Coordinating Committee Presentation
December 17	Board: Public Hearing
January 20	Regional Planning Partnership Presentation
February 4	Transportation Committee: Board Recommendation
February 18	Board Adoption of MTIP
March 1	Final MTIP due to Caltrans
March 8 – 22	Statewide FSTIP Public Comment Period
April 1	Caltrans submits FSTIP (which includes SACOG MTIP) to FHWA and FTA
April 16	Final MTIP & Air Quality Conformity Determination approval by Federal DOT