
 
 

 Item #08-5-21 
S A C O G  B o a r d  o f  D i r e c t o r s  Act ion 

May 22, 2008 
 
Approve the 2008 Project Delivery Plan    
 
Issue:  Review and approval of the 2008 Project Delivery Plan     
 
Recommendation:  The Transportation Committee recommends that the Board approve the 2008 Project 
Delivery Plan, including borrowing funds from other regional agencies, as appropriate. 
 
Committee Action/Discussion:   The 2008 Project Delivery Plan is attached for your review.  It includes:  
 

 Tier I – 2008 MTIP projects ready for obligation now 
 Tier II – 2009 MTIP projects that are ready and can be accommodated within the apportionment 

“budget” 
 Tier III – Very large 2009 projects, , “new” 2009 projects, and 2010/2010+ projects which could be 

brought forward if there is a delivery failure or if sufficient loans can be obtained 
 Reserve – Miscellaneous projects which are ready and could be obligated if there is significant failure in 

Tiers I, II & III 
 
Based on available apportionments, staff is recommending approval of Tier I and Tier II at this time.  Staff is 
also seeking the Board’s approval to seek out loans from other regional transportation agencies to fund as many 
of the Tier III Reserve List projects as possible.  It is understood that such loans would conform to the 
following criteria: 
 

1. Zero percent interest 
2. Payable no sooner than federal fiscal year 2010-11, unless an exceptional opportunity presents itself 
3. No greater than a one percent loan incentive payment if necessary (e.g., borrow $100,000 and pay back 

$101,000) 
 
Attached for your information is a loan agreement with Riverside County Transportation Commission (RCTC).  
This loan agreement conforms to the above criteria and was signed by the Executive Director on an emergency 
basis in order to avoid a lapse of the borrowed funds.  
 
Approved by: 
 
 
Mike McKeever 
Executive Director 
 
MM:OW:gg 
Attachments 
           
Key Staff: Matt Carpenter, Manager of Transportation Planning, (916) 340-6276 
  Olin Woods, Project Delivery Manager, (916) 640-6220 
S:\SACOG\BRDPCKTS\2008 Packets\May 08\21-Project Delivery.doc  0800102 



                                      Attachment A







SACOG 2008 Project Obligation Plan

District MPO/RTPA Local Project Num Project Location Project Scope / Description Remarks
Agency (formerly HBRR) (formerly HES) Fed. Federal $

RSTP $  CMAQ $ HBP $  HSIP $ HRRR $ SRTS $ STIP $ Total Obligation

1 03 SACOG / 
EDCTC

Placerville 
DPW

ELD19269 El Dorado Trail Bike 
Path

Design and construct a Class I bike path 
along the El Dorado Trail between Clay 
Street and the Bedford Ave. Bike and 
Pedestrian Overcrossing. 7/30/2008 $85,000 $85,000

RIP - STP Enhancements

2 03 SACOG / 
EDCTC

Placerville 
DPW

ELD19185 Placerville Drive 
Hangtown Creek 
Bridge

Hangtown Creek Bridge at Placerville 
Drive: Widen bridge to four through lanes, 
with a turn lane and a pedestrian and bike 
facilities to match the existing roadway.

7/30/2008 $351,000 $351,000

Highway Bridge Program

3 03 SACOG / 
EDCTC

Placerville 
DPW

ELD19261 School Zone SRTS In Placerville, Install four radar speed 
feedback signs and two in-road crosswalk 
lighting systems in two of the most 
challenging K-8th grade school zones: 1) 
Markam Middle School and 2) Schnell 
Elementary School. Safe Routes to 
School ID SRTSD03_0008

7/30/2008 $167,211
4 03 SACOG / 

EDCTC
Placerville 
DPW

Bridge 
Lump Sum

Blairs Lane Hangtown 
Creek Bridge

Blairs Lane, South of Broadway in the City 
of Placerville: Replace one lane bridge 
over Hangtown Creek with 2-lane bridge 7/30/2008 $90,000

5 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19262 Green Valley Rd 
Sidewalk - Bass Lake 
Rd to Pleasant Grove 
Middle School (SRTS)

ELDDOT CIP# 73113 - In Rescue, on 
Green Valley Road from Bass Lake Road 
west to Pleasant Grove Middle School: 
Construct 5 foot wide concrete sidewalk 
on the south side of Green Valley Rd west 
toward Pleasant Grove Middle School to 
connect with existing sidewalk in front of 
school.  This project will also construct a 5 
foot wide asphalt concrete sidewalk on the
north side of Green Valley Rd from future 
signalized Silver Springs Parkway east to 
existing asphalt walkway. 12/17/2007 52,900$       $52,900

Safe Routes To School ID 
SRTSD03_0003; RFA for PE 
approved by FHWA 12/18/07.  PE 
phase will be completed by 6/30/08.  

6 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19262 Green Valley Rd 
Sidewalk - Bass Lake 
Rd to Pleasant Grove 
Middle School (SRTS)

ELDDOT CIP# 73113 - In Rescue, on 
Green Valley Road from Bass Lake Road 
west to Pleasant Grove Middle School: 
Construct 5 foot wide concrete sidewalk 
on the south side of Green Valley Rd west 
toward Pleasant Grove Middle School to 
connect with existing sidewalk in front of 
school.  This project will also construct a 5 
foot wide asphalt concrete sidewalk on the
north side of Green Valley Rd from future 
signalized Silver Springs Parkway east to 
existing asphalt walkway. 3/24/2008 382,400$     $382,400

Safe Routes To School ID 
SRTSD03_0003; Anticipated 
completion by 11/01/08.  

7 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19186 Northside School Class 
I Bike Paths

ELDDOT CIP# 72304 - In Cool Township, 
planning/environmental & design 
engineering for a Class I Bike path along 
the west side of SR49 from Northside 
Elementary School to the intersection of 
SR49 and SR193; and a Class I Bike Path 
along the north side of SR 193 from SR49 
to the community of Auburn Lake Trails. 
Both paths are anticipated to lie entirely 
within Caltrans rights-of-way.

7/12/2006 247,500$     $247,500

Regional Transportation 
Enhancement Activities; Total STIP-
TE programmed $247,500; $30,000 
has been billed; remaining $217,500 
will be billed by 6/30/08.

Enter any comments or additional information and 
provide a contact, with a name &  phone number, 

for questions

Planned Date 
of Obligation  
(please enter as 

MM/DD/YY)

Federal Fund Type
(enter as:  STP 
1234(567);   if 
not known 
please provide 

Provide location of project-street 
name, highway, cross-street, etc.

Provide a brief discription and scope of project

Tier I - 2008 MTIP Projects Ready for Obligation Now

Version 5/21/08a 1 5/22/2008 12:04 PM



SACOG 2008 Project Obligation Plan
8 03 SACOG / 

EDCTC
El Dorado 
County DOT

ELD19169 Pleasant Valley Road 
Left Turn Lane

ELDDOT CIP# 73318 - In Diamond 
Springs, construction of a center two-way 
left turn lane on Pleasant Valley Road 
from approximately Toyan Way on the 
west to 225 feet easterly of Pearl Place on 
the east; includes minor widening of 
existing roadway and shoulder 
improvements.  Project does not include 
any new through travel lanes.  HES grant 
approved for two-way left turn lane. 

3/19/2007 
(last FHWA 

update)   $  598,000 $598,000

Highway Safety Improvement 
Program; project completed Oct 
2007; $84,000 to be billed by 
4/30/08; remainder will be billed in 
FY2009; waiting for Caltrans audit of 
indirect rates to process final invoice.

9 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19173 US 50/El Dorado Hills 
Blvd Pedestrian 
Overcrossing

ELDDOT CIP# 71340- In El Dorado Hills, 
just east of US 50/El Dorado Hills 
Boulevard Interchange; construct 
pedestrian and bicycle overcrossing over 
US 50.

7/12/2006 180,000$     $180,000

Regional Transportation 
Enhancement Activities; Caltrans 
Coop Agreement # 03-0329 effective 
7/12/06; Request for Time Extension 
Local Highway Projects to 6/30/09 
submitted to EDCTC 3/26/08; 
pending EDCTC/CTC approval.

10 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19260 Latrobe Road North of 
Ryan Ranch Road (MP 
7.0 - 7.35)

ELDDOT CIP# 73359 - Realignment of 
0.35 miles of the roadway to widen a tight 
curve and improve sight distance for 
safety. 8/11/2008  $  814,500 $814,500

RFA for CON anticipated to be 
submitted by 08/11/08. (ROW - local 
funds).

11 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19259 Marshall Grade 
Realignment

ELDDOT CIP# 73357 - Roadway 
improvements to Marshall Grade 1 mile 
east of Hwy 49; Improvements include 
vertical and horizontal alignment 
modifications, and change to the 
superelevation. 4/11/2008  $  782,100 $782,100

RFA for CON anticipated to be 
submitted by 4/11/08; CON 
anticipated to be completed by 
10/2008.

12 03 SACOG / 
EDCTC

El Dorado 
County DOT

VAR10050 Green Valley Road at 
Tennessee Creek - 
Bridge Replacement

ELDDOT CIP# 77109 - Replacement of 
bridge, includes widening, realignment 
and improvements to roadway 
approaches 6/1/2008 308,467$     $308,467

RFA for additional PE anticipated to 
be submitted by 06/01/08.

13 03 SACOG / 
EDCTC

El Dorado 
County DOT

VAR10050 Green Valley Road at 
Tennessee Creek - 
Bridge Replacement

ELDDOT CIP# 77109 - Replacement of 
bridge, includes widening, realignment 
and improvements to roadway 
approaches 6/1/2008 362,973$     $362,973

RFA for ROW anticipated to be 
submitted by 6/01/08.

14 03 SACOG / 
EDCTC

El Dorado 
County DOT

VAR10050 Rubicon Trail at Ellis 
Creek - Bridge 
Replacement

ELDDOT CIP# 77117 - Replacement of a 
low water crossing with a new bridge.

6/1/2008 241,434$     $241,434

RFA for PE anticipated to be 
submitted by 06/01/08.  RFA for 
ROW anticipated to be submitted by 

15 03 SACOG / 
EDCTC

El Dorado 
County DOT

VAR10050 Sly Park Road at Clear 
Creek Crossing - 
Bridge Rehabilitation

ELDDOT CIP# 77115 - Bridge structure 
rehab; project includes widening and 
improvements to roadway approach. 6/1/2008 $1,048,909 $1,048,909

RFA for additional PE anticipated to 
be submitted by 6/01/08.

16 03 SACOG / 
EDCTC

El Dorado 
County DOT

VAR10050 Wentworth Springs Rd 
at Gerle Creek - Bridge 
Replacement

ELDDOT CIP# 77118 - Replacement of a 
low water crossing with a new bridge.

6/1/2008 277,099$     $277,099

RFA for PE anticipated to be 
submitted by 06/01/08.

17 03 SACOG / 
EDCTC

El Dorado 
County 
Parks and 
Recreation

ELD19172 Class I Bike Path: 
Sacramento - 
Placerville 
Transportation Corridor 
(SPTC)

Construct a Class I Bike path along the 
Sacramento-Placerville Transportation 
Corridor from Forni Road to Missouri Flat 
Road.

5/29/2008 1,099,550$  $1,099,550

RIP - STP Enhancements; The 
Allocation Request for construction 
funds ($1,099,550) has been 
submitted to Caltrans for the May 
2008 CTC agenda. 

18    SACOG / 
EDCTC

El Dorado 
County 
Parks and 
Recreation

ELD19268 El Dorado Hills Bike 
Path - SMUD Corridor

Design and construct a Class I bike path 
between Silva Valley Road and El Dorado 
Hills Blvd along the SMUD Powerline 
Corridor in El Dorado Hills.

5/29/2008 44,000$       $44,000

RIP - STP Enhancements; PE 
programming anticipated to be 
approved by CTC by 05/29/08; PE 
anticipated to be completed by 
6/30/09. Contact Jordan Postlewait 
at 530-621-5330.

19 03 SACOG / 
PCTPA

Auburn 
DPW

PLA25181 Maidu Drive 
Pedestrian/Bikeway 
Facilities

Class 2 bike lane and sidwalk along 
Maidu Drive to allow for a continuous bike 
lane and sidewalk to the Skyrdige 
neighborhood and to the Skyridge School. 
(VOC .15, Nox .15 kg/day) 2008 $384,421 $384,421

Already requested from Caltrans 
Authorization to Proceed w/ 
Construction - waiting on Caltrans

Version 5/21/08a 2 5/22/2008 12:04 PM



SACOG 2008 Project Obligation Plan
20 03 SACOG / 

PCTPA
Auburn 
DPW

PLA25226 Palm Avenue 
Sidewalks / Bicycle 
Lane

Installation of sidewalks and Class 2 bike 
lanes from Highway 49 to Nevada Street.

2008 $696,955 $696,955

Requested authorization to move 
forward with PE ONLY for $65,000, 
waiting on Caltrans                    Safe 
Routes to School

21 03 SACOG / 
PCTPA

Lincoln 
DPW

PLA25032 State Route 65 Signal 
Coordination Project

Analysis, design, and construction of 
traffic signal modifications, signage, and 
striping improvements along State Route 
65 from Ferrari Ranch Road to 7th Street 
to relieve traffic congestion within 
downtown Lincoln.  LIMITS: In Lincoln: 
Between Ferrari Ranch Road and 7th 
Street; traffic signal, striping, and minor 
roadway improvements.  STREET NAME: 
State Route 65 Aug-08 $202,000 $202,000

CON 

22 03 SACOG / 
PCTPA

Loomis 
DPW

PLA19100 Loomis Rail Station 
Enhancements

Design and construct pedestrian and 
landscaping improvements at the 
multimodal center including a Class I bike 
facility adjacent to Taylor Rd. from 
downtown Loomis to Sierra College Blvd.

2008 $59,220 $59,220

  

23 03 SACOG / 
PCTPA

Loomis 
DPW

PLA25182 Multi-Modal Parking 
Facility - Phase 1

Multi-modal parking facility, bus stop & 
bicycle & pedestrian improvements on 
approximately 10 acres of Union Pacific 
property on Horseshoe Bar Road, 
adjacent to downtown Loomis. Phase 1 
includes environmental, engineering & 
design, property acquisition & initial 
construction; future phases 2 & 3 cover 
construction only.  Air quality emissions 
reduction is estimated at 1.0 kg per day.  
LIMITS: Downtown Loomis, on Horseshoe 
Bar Road. 2008 $400,697 $400,697

24 3 SACOG/PC
TPA

Roseville 
DPW

PLA25348 Woodcreek Oaks at 
Camino Capistrano 
Signal Project

Install all-way traffic signal.

05/16/08 $0 $232,000 $232,000

Project FFY:  09/10 
Contact: Susanna Aaltonen, 
Sr. Eng. Technician
Phone:  916-774-5562

25 3 SACOG/PC
TPA

Roseville 
DPW

PLA25363 Mahany ITS Equipment 
Conversions Project: 
from Roseville Civic 
Center to Mahany 
EOC.

Install ITS equipment 

05/30/08 $524,000 $524,000

Project FFY:  09/10 Contact: 
Susanna Aaltonen, Sr. Eng. 
TechnicianPhone:  916-774-5563.  
NEPA to Caltrans 5/16.

26 3 SACOG/PC
TPA

Roseville 
DPW

PLA25364 Sierra College ITS 
Equipment 
Conversions Project:  
along/near Sierra 
College and Douglas 
Boulevards.

Install ITS equipment.

05/23/08 $468,757 $468,757

Project FFY:  09/10 Contact: 
Susanna Aaltonen, Sr. Eng. 
TechnicianPhone:  916-774-5564.  
NEPA to Caltrans 5/16.

27 3 SACOG/PC
TPA

Roseville 
DPW

PLA25341 Fiber Optics to Mahany 
Project:  from Roseville 
Civic Center to Mahany 
EOC/Fiddyment Road

Install fiber optic cable in new/existing 
conduit.

06/27/08 $388,690 $388,690

Project FFY:  09/10 Contact: 
Susanna Aaltonen, Sr. Eng. 
TechnicianPhone:  916-774-5565.  
NEPA to Caltrans 5/16.

28 3 SACOG/PC
TPA

Roseville 
DPW

PLA25360 Douglas Blvd. at Sierra 
College Blvd. 
Intersection 
Impovement Project

Install EB and WB dual left-turn lanes, ITS 
equipemnt, reduce medians, micro-pave 
and restripe approaches. 

08/04/08 $810,000 $810,000

Grant application pending. 
Contact: Susanna Aaltonen, 
Sr. Eng. Technician
Phone:  916-774-5566
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SACOG 2008 Project Obligation Plan
29 03 SACOG / 

PCTPA
Roseville 
DPW

PLA25340 2008 RSTP Arterial 
Microsurfacing Project

In Roseville, microsurface the following 
roadway segments:Foothills Boulevard 
from Blue Oaks to end of the Foothills 
Boulevard, East Roseville Parkway from 
Olympus Drive to Broadstone Drive,  
Rocky Ridge Drive from Cirby Way to 
East Roseville Parkway,  Lead Hill Blvd 
from North Sunrise Avenue to East 
Roseville Parkway, Blue Oaks Boulevard  
from Crocker Ranch to Foothills 
Boulevard, Old Auburn Road from Sierra 
College Boulevard to East Roseville 
Parkway, Olympus Drive/ Professional 
Drive from Douglas Boulevard to Sierra 
College Boulevard, Secret Ravine Road 
from East Roseville Parkway to Sierra 
College Boulevard, E Roseville Parkway 
from Sierra College Boulevard to City 
Limits with Placer County, Eureka Road 
from Sierra College Boulevard to the City 
Limits wit Placer County,  Fairway Drive 
from the City Limits with The City of 
Rocklin to Stanford Ranch Road, and 
Stanford Ranch Road from Highway 65 to 
the City Limits with the City of Rocklin 06/04/08 $2,839,478 $2,839,478

Nina Buelna   916-746-1300

30 03 SACOG / 
PCTPA

Roseville 
DPW

PLA25339 City of Roseville SRTS Proposes a Safe Routes to School pilot 
program within Roseville beginning with 
the Dry Creek School District. It will hire a 
consultant to develop a "SRTS Tool Box." 
The Tool Box would include strategies for 
education, encouragement, enforcement, 
engineering and evaluation. 
SRTSD50_0043 06/05/08 $215,000 $215,000

Jana Cervantes  916-746-1300

31 03 SACOG / 
PCTPA

Roseville 
DPW

PLA25372 Roseville Transit 
Commuter Bus 
Purchase

Purchase two expansion commuter buses 
to implement new commuter service to 
the 50 corridor 07/10/08 $600,000 $600,000

Teri Sheets  916 774-5449

32 3 SACOG / 
PCTPA

Placer 
County 
DPW

PLA25358 Auburn Folsom Road 
Bikeway - Phase 1

From the Auburn City/Placer County 
Limits to approximately 450 feet within the 
City limit, widen Auburn-Folsom Road by 
1-3 feet on the west side of the roadway to
accommodate Class II bicycle lanes.  This 
first phase will tie into a future, larger 
Placer County project that will widen 
Auburn-Folsom Road from Shirland Tract 
Road to the Auburn City limits. This 
project is identified in the 2002 Regional 
Bikeway Plan as one of seven high priority
bikeway projects listed in the plan. 
(Emission Benefits in kg/day: ROG 0.02, 
NOx 0.02)

2008 (RFA 
will be turned 
in by March 
28, 2008) $193,687 $193,687

33 03 SACOG / 
PCTPA

Placer 
County 
DPW

PLA25186 Douglas Blvd. 
Pedestrian Facilities 
and Landscaping

Along north side of Douglas Blvd. 
between Sierra College Blvd. and Auburn-
Folsom Road: Install approximately 1,400 
feet of sidewalk and 42,000 SF of 
landscaping. There are several "missing" 
links of walkway that need to be 
constructed. (ROG 0.041, NOx 0.027, 
PM10 0.012)

2008 (RFA 
will be turned 
in by May 1, 
2008) $784,250 $784,250
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SACOG 2008 Project Obligation Plan
34 03 SACOG Elk Grove SAC24130 Elk Grove Creek/SR 99 

Trail Crossing and 
Pedestrian Bridge

Extend the existing Class I bikeway from 
Laguna Springs Dr cross over W. 
Stockton Blvd/SR-99 and E Stockton Blvd 
and connect to Emerald Park Drive. 
Project includes a bike/pedestrian 
overcrossing at State Route 99. (VOC .66, 
NOx .17 kg/day). 1-May-08 $414,350 $414,350

ENV/ENG - Project subject to 80% 
CMAQ Rule; total project $5.3M & 
CMAQ share 7.76%.

35 03 SACOG Elk Grove SAC19380 Sheldon Road at State 
Route 99

In Elk Grove, SR99 at Sheldon Road: 
Reconstruct Sheldon Road interchange 
on State Route 99.  Relocate and 
increase capacity of transit park-and-ride 
lot in the southeast quadrant of the 
interchange; provide bus shellter and 
pedestrian crosswalks. 1-May-08 $2,038,000 $2,038,000

CON

36 03 SACOG Galt DPW SAC24149 Road Rehab 2007 and 
2008

Various Locations: Rehabilitate roads in 
2007 and 2008. ($130,297 RSTP funds 
awarded for 2008 in 3/2007 Regional 
Programming) 2009 $130,297 $130,297

Regional Surface Transportation 
Program

37 3 SACOG Galt DPW Seven school zones 
within the City

Install flashing beacons, permanent radar 
speed feedback signs and in-pavement 
lighted crosswalks.

7/15/2008 $100,000 $100,000

Program Project ID 6203.  Total 
funding of $522,500 (Local = 
$52,250).  Contact Trung Trinh (209) 
366-7260

38 03 SACOG Rancho 
Cordova

SAC24233 Rancho Cordova Pilot 
Transit Shuttle System

The City is initiating new transit service 
that will provide shuttle connections to 
RT's Gold Line. Local fees are currently 
being collected that will support the 
Shuttle Program from the new 
development areas.  After several years of
testing and adjusting the service, the City 
plans to initiate a system that will be 
owned and operated internally and will be 
appropriately coordinated to provide 
connectivity with the region's transit 
service providers. 2008 $300,000 $300,000

Request for Transfer to FTA has 
been approved by FHWA; RT will 
process grant application by June 
2008.

39 03 SACOG SACOG VAR56030 Regional Transit 
Mobility Training

Regional Transit Mobility Training: 
Encourage and train new riders to use 
public transportation. (Emissions Benefits 
in kg/day: 0.1 ROG, 0.1 NOx) 6/23/2008 $30,000 $30,000

40 03 SACOG SACOG VAR56008 RSTP Administration Administer all RSTP-funded projects, 
using 1% of RSTP funds. Ongoing. 4/15/2008 $201,000 $201,000

41 03 SACOG SACOG VAR56029 Transit 511/Automated 
Trip Planning 
Implementation

Transit 511/Automated Trip Planning 
Implementation: Provide the software, 
consultant and staff services necessary to 
fully implement the automated trip 
planning system and to operate and 
maintain the database. (previously 
programmed as REG17410) 3/6/2008 $200,000 $200,000

42 03 SACOG SACOG VAR56028 Universal Transit Fare 
Card

Universal Transit Fare Card Procurement 
& Implementation: Implement a Universal 
Transit Fare Card System (UTFS) in the 
SACOG region, including hiring a 
consultant. [This project has $537k STIP 
in 2010, but will implement AB3090 in 
order to use State Bond Transit in 2008] 4/15/2008 $500,000 $500,000

Total project $3,451,000; only 
$500,000 needed for start up.  

43 03 SACOG City of 
Sacramento 
DPW

SAC24394 Pedestrian 
Improvements at Robla 
School

Installation of new curbs, gutters and 
sidewalks in the vicinity of Robla 
Elementary School. Also included are 
street crossing enhancements to facilitate 
access to the existing bike trail that leads 
to the school. SRTSD03_0012 2008 $542,000 $542,000

Safe Routes to School

44 03 SACOG City of 
Sacramento 
DPW

SAC24384 Road Rehab City of 
Sac

Various locations: Rehabilitate roads

3/17/2008 $3,336,618 $3,336,618

CON
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SACOG 2008 Project Obligation Plan
45 03 SACOG City of 

Sacramento 
DPW

SAC24405 Upgrade Traffic Signals In Sacramento, at intersection of Rio 
Linda Blvd at Bell Ave: Upgrade traffic 
signals to include left turn phase.

2008 $70,000 $70,000

ENV/ENG - Programmed amount for 
project is $364,590; Env/Eng phase 
to be obligated this yr. estimated at 
$70k.

46 03 SACOG Sacramento 
County DOT

SAC244380 Elk Grove-Florin Rd. 
Bridge

Elk Grove-Florin Rd, over Elder Creek, 
0.1 mi north of Gerber Rd.: Rehabilitate 
functionally obsolete 2 lane bridge and 
widen to 6 lanes.  (This is part of road 4/30/2008 $270,017 $270,017

Contact: Steve White, (916) 874-
6291 for project specific questions.  
Proposed to move r/w $ to FFY 
2009.

47 03 SACOG Sacramento 
County DOT

SAC24396 SRTS Five Safe Routes to School 1. Will conduct 5 
walkability/bikability audits per year at K-8 
schools; 2. Will annually invite schools to 
initiate school site walking/bicycling 
events and programs; 3. Will hold an 
annual summit or conference to promote 
walking and biking at school and district 
level; 4. Will initiate a SRTS Resource 
Advisory Committee; 5. Will prepare and 
present an annual report to the County 
Board of Supervisors.  SRTSD50_0049 7/31/2008 $500,000 $500,000

Contact: Ron Vicari, Senior Civil 
Engineer, (916) 874-6291.

48 03 SACOG Sacramento 
County DOT

SAC24066 Freedom Park 
Drive/Watt Avenue 
Enhancements

In Sacramento County, Freedom Park 
Drive, from 32nd St. to Watt Ave and Watt 
Ave, from Don Julio Blvd to Karl Dr on the 
west side of the roadway in the community
of North Highlands. Construct pedestrian 
and streetscape improvements to serve 
as a gateway into adjacent McClellan 
Park. The project proposes to construct 
the following:  1) installation of sidewalks 
and bike lanes;  2) creation of pedestrian 
plazas; and  3) streetscape improvements 
such as decorative street lamps and 
landscaping.  Watt Avenue improvements 
consist of sidewalks and pedestrian 
facilities, bikeway improvements, transit 
access improvements, streetscape 
improvements at intersections, and other 
landscape and streetscape improvements 
within the corridor.

6/30/2008 $400,000 $400,000

Waiting for MTIP amendment 07-18.  
The $400k will be deobligated from 
Watt Ave Enhancements, Phase 3 
(SAC22720) and re-obligated to this 
project upon approval of the MTIP 
amendment.  Contact:  Refugio 
Razo, Senior Civil Engr., (916) 874-
6074

49 #3 SACOG SMAQMD VAR56006 SFNA Spare The Air voluntary driving 
curtailment Program

8/1/2008 $175,000.00 $175,000

CON - District wishes to advance 
funds from 2009 ($533k, CMAQ) and 
2010 ($483,428) for same project.  
See Tier II below.

50 3 SACOG Live Oak STPL-5297( In the City of Live Oak 
at the intersection of 
State Route 99 and 
Elm Street

Install new traffic signal, ADA ramps and 
pre-emption at nearby UPRR xing

9/30/2008 900,000 $900,000

Mike Bohlander, (530) 695-2112

51 3 SACOG Yuba City 
DPW

SUT10830 Various Locations - 
Yuba City

Various Locations: Rehabilitate roads in 
2007.  Rehabilitate roads in 2008.  
Rehabilitate roads in 2009. 2008 $1,177,355 $1,177,355

CON - contact: Benjamin Moody 
(530) 822-4783

52 3 SACOG Yuba City 
DPW

SUT10794 Bridge Street - Yuba 
City

In Yuba City on Bridge Street from 
Plumas Street to Shasta Street, install 
landscape strips, a landscape median, 
pedestrian scale lighting, and new 
sidewalks as part of the downtown 
revitalization project. 2008 700000 $700,000

CON - Programmed as SHOPP - 
TEA - STP Enhancement.  Contact: 
Benjamin Moody (530) 822-4783

53 03 SACOG Davis DPW YOL19243 2008 Road 
Rehabilitation

Various arterial and collector streets on 
the Federal System as determined by the 
City’s Pavement Management Program 
and the project engineer. The road 
rehabilitation would consist of 1.5” asphalt 
overlays and/or street reconstructions.

12/5/2007 $246,720 $246,720

Envirnmental clearance approved by 
Caltrans.                                   
Contact Mary Ann Baker at 530-757-
5686
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54 03 SACOG Davis DPW YOL19242 8th Street Corridor 

Improvement
In the City of Davis, on East 8th Street, 
from west of L Street to east of Pole Line 
Road, construct pedestrian, bicycle, transit
and streetscape improvements. 3/10/2008 $575,445 $575,445

Contact Mary Ann Baker at 530-757-
5686

55 03 SACOG Davis DPW YOL19252 K-8 Street Smarts 
Safety Campaign 
SRTS

K-8 Street Smarts is a public-private traffic 
safety educational program. It will provide 
1000 hours of a temporary part-time 
Coordinator. Collaborative efforts with the 
school district, law enforcement, 
businesses, UCD and community based 
organizations will be used. Safe Routes to 
School ID SRTSD50_0023 3/19/2008 $333,740 $333,740

Contact Mary Ann Baker at 530-757-
5686

56 03 SACOG Davis DPW YOL19214 Road Rehab Various locations, rehabilitate roads.
12/5/2007 $273,451 $273,451

Contact Mary Ann Baker at 530-757-
5686

57 03 SACOG Davis DPW YOL19258 Road Rehab Rehabilitate various roadways in Davis.
10/31/2008 $247,937 $247,937

Contact Mary Ann Baker at 530-757-
5686

58 03 SACOG Woodland 
DPW

YOL19219 Casa Del Sol East Street in the vicinity of Cross Street 
(between East Oak Avenue and 
Pendegast Street)Installation of a new bus
stop, curbs, gutters, sidewalks, and 
streetscape improvements. (Emission 
Benefits: ROG 2, NOx 2, PM10 2 kg/day)

6/15/2008 $431,391 $431,391

CON 

59 03 SACOG Yolo County 
DPW

YOL19263 County Rd 57/over 
Cache Creek

In Yolo County: On County Road 57, over 
Cache Creek, .42 miles east of State 
Highway 16. Replace the existing 
structurally deficient one lane truss bridge 
with a new two lane bridge. 9/17/2007 $35,412 $35,412

ROW RFA submitted, pending MTIP 
amendment approval.   Xiaopei Qi 
530 666 8842

60 03 SACOG Yolo County 
DPW

YOL19250 CR 23 Shoulder 
Improvements

County Road 23 between CR 86A and CR 
86B: widen or improve shoulders.

7/1/2008 $522,000

PE authorized 12/28/07 ($63,000)  
NEPA submitted to Caltrans 
3/19/2007.  Darlene Comingore 503 
666 8433

61 03 SACOG Yolo County 
DPW

YOL15984 CR 140 Shoulder 
Improvements

County Road 140 between CR 141 and 
CR 142: widen or improve shoulders. 1/17/2008 $45,000

Darlene Comingore 503 666 8433

62 3 SACOG YCTD YCT18176 Yolo County Purchase 4 replacement fully equipped 
transit buses 7/1/2008 $1,112,000 $1,112,000

63 3 SACOG Marysville     Rideout Way between 
Hall and Covillaud

Phase 2 Pavement Rehabilitation.  Limits: 
Rideout Way from Hall Street to Covillaud 
Street 7/31/2008 $425,000 $425,000

Project Manager:  Catharine Dykes, 
530-749-3936

64 3 SACOG Marysville YUB15989 10th and Ramirez 
Intersection 
Improvements

Install a new traffic signal, complete 
pedestrian improvements and landscaping
improvements, complete a road 
rehabilitation in and adjacent to the 
intersection and complete channelization 
changes. 7/31/2008        $100,000 $100,000

CON - See same project below in 
Tier II.  Project Manager:  Catharine 
Dykes, 530-749-3936

65 03 SACOG Yuba 
County 
DPW

YUB15600 Honcut Road Bridge 
Replacement

In Yuba County, Community of Loma 
Rica, Honcut Road Bridge over Honcut 
Creek: Replace 1 lane bridge with 2 lane 
bridge. 5/29/2008 $2,305,321 $2,305,321

Expect to submit HBP RFA for 
Construction in May 2008 in amount 
of $2,305,321 for project 
construction beginning May 2009.

66 03 SACOG Yuba 
County 
DPW

YUB15993 Alleghany Rd Bridge 
Replacement

In Yuba County: Alleghany Rd, over 
Oregon Creek, 0.1 mile east of SR 49.  
Replace the existing one lane historic 
bridge with a new two lane bridge while 
preserving the existing structure. 8/8/2008 $234,605 $234,605

Submitted application 02/15/07. Due 
to Fed process do not expect 
Authorization before Sept/Oct 2008. 
RFA will be for ENV/ENGR & ROW

67 03 SACOG Yuba 
County 
DPW

YUB15985 Spenceville Rd. Left 
Turn

Intersection of Spenceville Road at Camp 
Far West/Monarch Trail: Construct new 
left-turn lane at nonsignalized intersection.

5/15/2008 $18,000 $18,000

RFA ROW Phase for $18,000 Fed 
Funds 5/15/08. Construction RFA 
($310,500 Feb 2009 for project 
construction May 2009).

68 03 SACOG Yuba 
County 
DPW

YUB15986 Traffic Signal In Linda, Intersection of Hammonton-
Smartville Rd. and Simpson Ln.: Install 3-
phase traffic signal.

9/17/2007 $40,500 $40,500

RFA (ENV/ENGR)submitted 
09/17/07. RFA for Construction 
$315,900 (will be submitted February
2009). Total = $356,400
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69 03 SACOG Yuba 

County 
DPW

YUB15992 Timbuctoo Rd. Bridge 
Replacement

In Yuba County: Timbuctoo Road, over 
Deep Ravine No.1, 1 mile NW/O SR 20.  
Replace the existing structurally deficient 
one lane bridge with a new two lane 
bridge. 8/8/2008 $126,598 $126,598

Submitted application 02/15/07. Due 
to Fed process do not expect 
Authorization before Sept/Oct 2008. 
RFA will be for $117,745 
ENV/ENGR and $8853 ROW  (Total 

70 03 SACOG Yuba 
County 
DPW

YUB Smartville Rd. Bridge at 
Vineyard Creek 
Replacement

In Yuba County: Smartville Road over 
Vineyard Creek , 0.4 mile south of Waldo 
Road.  Replace the existing timber trestle 
bridge with a new concrete bridge.

8/8/2008 $104,256 $104,256

Submitted application 03/26/08. Due 
to Fed process do not expect 
Authoization before Sept/Oct 2008. 
RFA will be for ENV/ENGR 
($79,256) & ROW ($25,000) TOTAL 
$104,256

SUBTOTAL TIER I 10,890,856 7,168,463 5,756,091 2,418,500 2,181,600 3,122,206 3,456,495 34,994,211
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71    SACOG / 
PCTPA

Auburn 
DPW

PLA25124 Road Rehab and 
Overlays

In Auburn, various locations: perform 
annual pavement resurfacing and/or 
rehabilitation on urban roadways for 2006 
through 2010. FFY 2006: Electric Street 
from Lincoln Way to End of Street and 
Mikkelson Drive from Auburn Ravine to 
Auburn Ravine. FFY 2008: Auburn Ravine 
from Palm Avenue to City limits and Dairy 
Road base repair from Auburn Ravine to 
242 Dairy and 252 Dairy to 485 Dairy. 
Also Dairy Road from Auburn Ravine to 
Incline Drive and E Lincoln Way from Hwy 
49 to N. City Limits FFY 2009: Indian Hill 
Road from Auburn Folsom to W. City 
LimitsFFY 2010: Auburn Folsom from 
Sunrise Ridge Road to Southridge Drive

2008 $202,584 $202,584

Seeks to ADVANCE from 2009 to 
2008.  (Project was previously 
programmed in 2008 FFY.) Final 
invoice should be submitted in May 
2008.  Regional Surface 
Transportation Program

72 03 SACOG / 
PCTPA

Loomis 
DPW

PLA25342 Sierra College 
Boulevard Project

Sierra College Blvd., from Brace Road to 
300 feet north of Granite Drive: 
reconstruct approximately 1400 feet. 2008 $119,974 $119,974

Seeks to ADVANCE from 2009 to 
2008.  (Project was previously 
programmed in 2008 FFY.) 

73 03 SACOG / 
PCTPA

Roseville 
DPW

PLA25207 Bonded Wearing 
Course Road Rehab

In Roseville on Foothills Blvd from 
Pleasant Grove to Blue Oaks: Annual 
roadway resurfacing project. 05/01/08 $845,000 $845,000

Seeks ADVANCE from 2009 to 2008. 

74 03 SACOG / 
PCTPA

Roseville 
DPW

PLA19960 I-80 to Royer Park 
Bikeway Phase 2

Roseville, Harding Blvd. @ Dry Creek, I-
80 to Royer Park: construct class 1 
bikeway in 2 phases.  Phase I from I-80 to 
Harding completed in 2004 (PLA20870).  
This is phase 2 from Harding Blvd. to 
Royer Park.  Local funds include TCSP 
funds of $268,717.  Funding shown 
includes phases 1 & 2. 05/30/08 $1,462,264 $1,462,264

Seeks ADVANCE from 2009 to 
2008.  (Project orginally programmed
in 2008.)  Carl Walker  916-746-
1300

75 03 SACOG / 
PCTPA

Roseville 
DPW

PLA25028 Riverside Avenue 
Revitalization Project

Riverside Ave. from Douglas Blvd. to 
Darling Way; develop traffic, transit, 
bicycle, and pedestrian improvements.

06/01/08 $1,091,981 $1,091,981

Seeks ADVANCE from 2009 to 
2008.  (Project originally 
programmed in 2008.)  Bill Aiken, 
Project Manager      (916) 774-5271

76 03 SACOG / 
PCTPA

Placer 
County 
Transit

PLA25201 Placer County Fleet 
Modernization

Replacement of 9 diesel powered road 
maintenance trucks. (Emission Benefits: 
ROG 0.37, CO 2, NOx 2.74, PM10 .29 
kg/day)

2008 (RFA 
was turned in 
on October 
22, 2007) $309,480 $309,480

   Seeks ADVANCE from 2010 to 
2008.  (Project moved from 2008 to 
2010 as part of Respreading 
Exercise.)  

77 03 SACOG / 
PCTPA

Placer 
County 
Transit

PCT10484 CNG Station Upgrade 
Phase 1

Dewitt Center in Auburn: Increase of CNG 
compressor capacity at Placer County 
CNG fueling station in Auburn. 5/1/2008 $1,000,000 $1,000,000

Seeks ADVANCE from 2009 to 
2008.  (Project orginally programmed
in 2008.)  

78 03 SACOG / 
EDCTC

El Dorado 
County DOT

ELD19211 US 50 HOV Lanes - 
Phase 1

ELDDOT CIP# 53110 - El Dorado Hills 
Blvd. to Bass Lake Grade: Add HOV 
lanes in the median of U.S. 50. (Originally 
CAL17690; Split into three phases: Phase 
1 ELD19211, Phase 2 CAL18818, Phase 
3 CAL19213). 

7/1/2008 6,294,500$    1,700,000$   $7,994,500

CON - Seeking ADVANCE from 
2009 MTIP to 2008.  Total project is 
$7,994,500.  5/20/08 - Initial amount 
to be funded in 2008 Project Delivery 
Plan is at least $1.7M.  Availablity of 
funding of balance of $6,294,500 
confirmed on 5/21/07 (via $6.3M 
loan from Riverside County 
Transportation Commission) so that 
total amount is available for 
important CMIA project.   

79 3 SACOG Citrus 
Heights

SAC24146 Road Rehab Citrus 
Heights

Rehabilitate Arterial Streets Various 
Locations in City

7/18/2008 462,026.00$  $462,026

CON - Seeks ADVANCE from 2011.  
((Project moved from 2009 to 2011 
as part of Respreading Exercise.)

80 03 SACOG SACOG VAR11000 STARNET Integration Develop & install an information exchange 
wsystem:  the Sacramento Transprotation 
Area Network & connect 18 traffic & 
emergency cntrs. 3/6/2008 $1,260,000 $1,260,000

Seeks ADVANCE from 2009 to 
2008.

TIER II - 2009 MTIP Projects Ready Now &  Can Be Accommodated Within Available Apportionments
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81 3 SACOG Sacramento 

Regional 
Transit 
District

REG17924 Neighborhood Ride 
Vehicle Replacement

Purchase 14 Neighborhood Ride Vehicles 
to replace vehicles which have surpassed 
their useful lives. 17 are needed, but 3 will 
be funded from an alternate source.  RT 
assumes $110,000 per vehicle and a 5 
year life. (Emissions reduced: 4 kg/day 
NOx)

11/30/2007 $1,363,000 $1,363,000

Seek s ADVANCE from 2009 to 
2008.  (Prior to recent Respreading 
Exercise, project was programmed 
in 2008.)  Funds were transferred to 
FTA on 11/30/07 and will obligated 
on an FTA Grant with the 2008 Grant
submission cycle.  Execution of the 
Grant is expected around the end of 
July 2007.  Contact Person:  Mary 
Lenihan (916) 321-3893 or

82 03 SACOG Sacramento 
County DOT

SAC22780 Dry Creek Parkway 
Trail, Phase 1

In Sacramento County, Rio Linda-Dry 
Creek Parkway, from Dry Creek Road at 
Dry Creek Ranch to the Cherry Island 
Soccer Complex: Construct a 3-mile 
Class I shared-use bicycle/pedestrian trail.

6/30/2008 $1,295,963 $1,295,963

ENV/ENG - Seeking to ADVANCE 
$2M from 2009 ($450k), 2010 
($400k), 2011 ($1,150,000).  Can 
accept less to get started.  PA/ED 
phase is "Exempt".

83 03 SACOG Sacramento 
County DOT

SAC24416 Arden Way 
Improvements

In Sacramento County, from Eastern Ave 
to Fair Oaks Blvd, construct bicycle and 
pedestrian improvements. The project 
proposes to construct the following:  1) 
installation of sidewalks and class II bike 
lanes;  2) planter strips and shade trees; 
and  3) traffic signal with bicycle and 
pedestrian detectors and intersection 
improvements at Mission Ave.

5/1/2008 $141,470 $141,470

ENV/ENG - Seeks to ADVANCE 
from 2011 to 2008.  Sac County 
requests $141,470 in CMAQ funds 
for the Engineering phase.  This 
project was recently approved for 
$1,530,000 in CMAQ funds from the 
Bicycle/Pedestrian program under 
SACOG's 2008 Regional Funding 
cycle.  The County's funding 
application requested CMAQ funds 
beginning in FY 2008 for 
Engineering, Right-of-way and 
Construction.  Draft Amendment #15 
programs all CMAQ funds in 2011 
with no funding identified in earlier 
years for Engineering and Right-of-
way.  County staff is also requesting 
that SACOG revise the programming 
for this project to include $88,530 for 
Right-of-way in 2009, and 
$1,300,000 for Construction in 2010. 
These changes are needed so that 
CMAQ funding can be made 
available this year to begin work on 
the project and not delay the 
project's scheduled construction.

84 3 SACOG SMAQMD CMAQ VAR549er Truck Plaza at I-
80 and West El 
Camino Avenue

Outreach for Cascade Sierra Solutions 
project, which will assist truckers and 
truck fleet owners in purchasing 
equipment to improve heavy-duty truck 
fuel mileage and reduce emissions. 5/1/2008 200,000 $200,000

Seeks ADVANCE from 2009 to 
2008.  (Prior to recent Respreading 
Exercise, project was programmed 
in 2008.)  Caltrans authorization 
anticpated approximately 5/1/08

85 3 SACOG Marysville YUB15989 10th and Ramirez 
Intersection 
Improvements

Install a new traffic signal, complete 
pedestrian improvements and landscaping
improvements, complete a road 
rehabilitation in and adjacent to the 
intersection and complete channelization 
changes.

7/31/2008 100000 $100,000

CON - Seeks ADVANCE from 2009 
MTIP.  See same project in Tier I 
(w/STIP TEA funds for which no 
advance requ'd if allocated after 
7/1/08).  Respreading by SACOG 
resulted in reduction from $210k to 
$160k.  Project Manager:  Catharine 
Dykes, 530-749-3936

86 3 SACOG Caltrans 
District 3

 Yolo U.S.50 /          
Harbor Blvd in                
West Sacramento

U.S.50 / Harbor Blvd Interchange project: 
widen to 6 lanes, revise ramps and add 
auxiliary lanes 7/1/2008 $1,585,000 $1,585,000 

CON - Seeks to ADVANCE from 
2009 to 2008.  Project Manager is 
Robert Nguyen (916) 274-0653.

Tier II Subtotal 9,509,084 9,824,158 0 0 0 0 100,000 19,433,242
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87 03 SACOG / 
EDCTC

Placerville 
DPW

ELD14090 Clay Street at Cedar 
Ravine

In Placerville, Clay Street at Main/Cedar 
Ravine: realign to a four-way roundabout, 
reconstruct Clay Street Bridge and Ivy 
House parking lot. Bridge construction will 
be funded through Highway Bridge 
Program, (shown in MTIP lump sum).

8/8/2008 $383,387 $383,387

CON - At EDCTC's/Placerville's 
request on 4/25, project moved from 
Tier II to Tier III.  Requesting 
ADVANCE of funds from 2009 MTIP 
to 2008.  Anticipate asking for 
additional PE funds for PS&E upon 
completion of PD/EA.  Bridge 
funding not available until Env 
complete.

88 3 SACOG / 
PCTPA

Roseville 
DPW

PLA25365 Fiber Optics on 
Roseville Parkway 
Project:  on Roseville 
Parkway from 
Pleassant Grove Blvd. 
to Reserve Drive.

Install fiber optic cable in new/existing 
conduit. 

04/30/08 $149,862 $149,862

Seeks ADVANCE from 2011 to 
2008.  (Project originally 
programmed in 2008.)   Contact: 
Susanna Aaltonen, Sr. Eng. 
TechnicianPhone:  916-774-5561.  
NEPA package to Caltrans 5/16.  
Needs Amendment # 15.

89 03 SACOG Folsom 
DPW

SAC24415 Bikestation and To retrofit and install on-demand long-
term bike parking at Folsom Light Rail 
stations and new parking garage. 2008 * $158,000 $158,000

Request project be ADVANCED 
from the 2009 to 2008 MTIP

90 03 SACOG Folsom 
DPW

SAC24399 Folsom Lake 
Bicycle/Pedestrian Trail 
& Overcrossing

In Folsom, along the Folsom Lake Trail 
corridor from the historic truss bridge to 
Green Valley Road: construct class I bike 
trail.  Project includes the construction of 
approximately 4 miles of Class I Bike 
Trail, including a bike/pedestrian 
overcrossing at Folsom Dam Road. (Other
State funds are State EEM Grant funds.)

2008 * $575,000 $575,000

Request project be ADVANCED 
from 2009 MTIP to 2008.

91 03 SACOG Rancho 
Cordova

SAC24411 Road Rehab Rehabilitate various roadways in Rancho 
Cordova. 6/30/2008 $352,642 $352,642

CON - Seeks to ADVANCE funds 
from 2009 MTIP to 2008.  

92 03 SACOG City of 
Sacramento 
City  DPW

SAC20350 Sacramento Intermodal 
Transportation Facility

In Sacramento, develop intermodal 
transportation terminal for heavy rail, light 
rail and bus service. (Other Fed-Project of 
National & Regional Significance is 
Section 1301 and are Earmarked funds 
from SAFETEA-LU.) 2009 $5,084,000 $5,084,000

Seeks ADVANCE from 2010 to 
2008.  (Prior to Respreading 
Exercise, project was programmed 
in 2008.)  MTP MTIP aproval 
needed.

93 03 SACOG SACOG VAR56025 Sacramento 
Metropolitan Area 
Rideshare Program

Provide ridematching services for the 
Sacramento metropolitan area; cooperate 
with local agencies in El Dorado and 
Placer counties on outreach efforts; 
manage regional programs supporting 
alternatives to driving alone; provide 
funding for 12 Transportation 
Management Organizations (TMOs) in 
region through grants. (This is a TCM. 
This is continued from SAC20400.) 4/15/2008 $2,200,000 $2,200,000

CON - Seeking to ADVANCE $2.2M 
($1.1M from 2009 and $1.1M from 
2010).  

94 03 SACOG SACOG VAR56032 Regional Bicycle Trip 
Planner and Bicycle 
Routes Map Set

Develop and launch a fully-functional web-
based Bicycle Trip Planner, and design 
and produce 30,000 copies of the Bicycle 
Map Set. 4/15/2008 $100,000 $100,000

Seeks to ADVANCE $100,000 
project from 2010 to 2008.  $100,000 
needed now; total project $251,000.

95 03 SACOG SACOG VAR56008 RSTP Administration Administer all RSTP-funded projects, 
using 1% of RSTP funds. Ongoing. 4/15/2008 $410,000 $410,000

Seeking to ADVANCE project from 
2009 MTIP to 2008

Tier III - Very Large 2009 Projects, "New" 2009 Projects, and 2010/2010+ Projects; to be Funded if Delivery Failure in Tiers I & II and/or if Sufficient Loans can be Obtained
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96 03 SACOG Sacramento 

County 
DPW

SAC24059 Road Rehabilitation 
Unincorporated 
Sacramento County

Asphalt Concrete overlay of existing 
roadways in unincorporated Sacramento 
County.

2/21/2008 $3,894,003 $3,894,003

Tier II Project:  Authorization to 
proceed with Construction submitted 
to Caltrans on February 21, 2008.  
This includes an advance of Road 
Rehab Sac County share in the 
amount of $482k that was recently 
approved under SACOG's 2008 
STIP Programming and Other 
Regional Programs.  Contact:  
Refugio Razo, Senior Civil Engineer, 
(916) 874-6074.  5/16/08 - Project to 
be funded 100% w/ Advance 
Construction, to be backfilled 
w/RSTP, if sufficent loans can be 
obtained by SACOG.  5/20 - Current 
AC E-76 approved for $3,428,260; 
County intends to add $482,000 AC 
from FFY 2010/11 w/MTIP Amend 
#15.

97 03 SACOG Sacramento 
County 
DPW

SAC21500 Hazel Widening from 
US Highway 50 to 
Madison Ave

Widen Hazel Avenue from 4 to 6 lanes 
from US 50 to Madison Ave. and include 5-
foot bicycle lanes and 10-foot sidewalks 
separated from the roadway by an 8-foot 7/31/2008 $7,000,000 $7,000,000

Tier II Project:  Sac County will seek 
an advance of $7.0 million from FFY 
2009, which was approved recently 
under SACOG's 2008 STIP 

98 #3 SACOG SMAQMD VAR56031 Sacramento County Purchase and installation of bicycle racks 
for short term bicycle parking within the 
SMAQMD (Sacramento County). All racks 
will be available for public use. This 8/1/2008 155,000 $155,000

CON - SMAQMD requests 
ADVANCE of 2010 programming of 
$155,000  to 2008, and the 2011 
programming (also for $155,000) be 

99 #3 SACOG SMAQMD VAR56006 SFNA Spare The Air voluntary driving 
curtailment Program

8/1/2008 450,000 $450,000

CON - District wishes to advance 
$533k from 2009 MTIP.  See same 
project Tier I above & Tier II 
immediately below.

100 #3 SACOG SMAQMD VAR56006 SFNA Spare The Air voluntary driving 
curtailment Program

8/1/2008 483,428 $483,428

CON - District wishes to advance 
$483,428 from 2010 MTIP.  See 
same project Tier I above as well as 
Tier II immediately above..

101 3 SACOG West 
Sacramento 

DPW

YOL19226 West Capitol Ave. from 
Garden Street to 
Jefferson Blvd.

Construction of streetscape 
improvements, including wider sidewalks, 
bicycle lanes, flatter road cross-section, 
reconfigure lanes, utility relocation, new 
lighting, and substantial planting and 
hardscape treatments.

6/1/2008 $3,000,000 $4,275,000 $7,275,000

CON - 3/31/08 - Seeks an 
ADVANCE from 2010 MTIP of 
$4.275M CMAQ and $3M RSTP.   
The project will be ready to list for 
construction in May/June and the 
City, absent available funds, plans to 
use Advance Construction to build 
project this FFY.   For questions, 
please contact Toby Wong at 916-
617-4645.

102 03 SACOG Yuba 
County 
DPW

YUB15990 40 Mile Road Road 
Rehab Phase 2

In Yuba County, 40 Mile Road from North 
of Dairy Road to Plumas-Arboga Road: 
Rehabilitate Roadway

8/8/2008 $200,000   $200,000

CON - Seeking to ADVANCE 
$200,000 from 2011 MTIP to 2008 
MTIP. (In process of deobligating 
RSTP Fed Funds: YUB15983 
($67,485) & YUB15855 ($19,393) to 
reobligate to this project (Total 
$86,878 added reobligation)

103 3 SACOG Caltrans 
District 3

CAL18824   
EA 3E010    
PPNO 
9814

Yuba SR 70 & SR 20, 
Marysville

PA&ED work for construction of a new 
alignment for SR70 and SR20 through 
Marysville,  from 3rd Street westward 
towards the levee just north of Binney 
Junction, reconnecting to SR 20 and 
continuing to reconnect with SR 70 north 
of town. 9/1/2008 $2,000,000 $2,000,000 

ENV/ENG - Seeking to ADVANCE 
$2M from 2009 ($450k), 2010 
($400k), 2011 ($1,150,000).  Can 
accept less to get started.  PA/ED 
phase is "Exempt".

Tier III Subtotal 16,856,645 14,013,677 0 0 0 0 0 30,870,322
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104 03 SACOG SACOG VAR56028 Universal Transit Fare 
Card

Universal Transit Fare Card Procurement 
& Implementation: Implement a Universal 
Transit Fare Card System (UTFS) in the 
SACOG region, including hiring a 
consultant. [This project has $537k STIP 
in 2010, but will implement AB3090 in 
order to use State Bond Transit in 2008] 4/15/2008 $2,915,100 $2,915,100

Total project $3,451,000; only 
$500,000 needed for start up. 
$2,915,100 available for obligation if 
needed.

105 03 SACOG SACOG VAR56028 Universal Transit Fare 
Card

Universal Transit Fare Card Procurement 
& Implementation: Implement a Universal 
Transit Fare Card System (UTFS) in the 
SACOG region, including hiring a 
consultant. [This project has $537k STIP 
in 2010, but will implement AB3090 in 
order to use State Bond Transit in 2008] 4/15/2009 $3,300,000 $3,300,000

Seeking to ADVANCE project from 
2009 MTIP to 2008.  (See 
VAR56028 in Tier I above.)

Reserve Subtotal 0 $6,215,100 $0 0 0 0 0 $6,215,100

Total - Tiers I, II, III, & Reserve $37,256,585 $37,221,398 $5,756,091 $2,418,500 $2,181,600 $3,122,206 $3,556,495 $91,512,875

Reserve - Miscellaneous Projects Which Are Ready & Could Be Obligated if Sigificant Delivery Failure Occurs in Tier I, II, & III
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