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COMMUNITY DESIGN PROJECT APPLICATION 

PROJECT SUMMARY TABLE 
 

Project Title  OLD FLORIN TOWN STREETSCAPE, PHASE 2 

Sponsoring Agency Sacramento County 

Lead Person and contact 
information 

Ron Vicari | Principal Civil Engineer 
Sacramento County, DOT 
906 G Street, Suite 510 | Sacramento, CA 95814  
Direct Phone: (916) 874-5164 | FAX (916) 874-7831 
E-mail:  vicarir@SacCounty.net 

Partner Organizations None 

Grant Category  Category 1 – Conventional (Transportation Infrastructure 
Improvements) 

Community Design Funds 
Requested $4,000,000 

Overall Committed Total 
Grant Project Costs 

$700,000 (17.5% local match) 
Sources: Measure A, Developer Fee 

Local Match and other funds $700,000 (17.5% local match) 
Sources: Measure A, Developer Fee 

Estimated Construction Cost 
(Category 1 pre-construction 
projects only) 

$3,760,000  (Construction) 
$ 940,000  (Pre-construction) 

Minimum Amount to 
Conduct Project  $4,700,000   

Project Description The Old Florin Town Streetscape, Phase 2 project will augment the 
ongoing Phase 1 Project (“Old Florin Town Streetscape Improvements”) 
from Community Design, Round 4.  The Phase 1 Project included the 
design and construction of a “Complete Street” segment between 
Pritchard Road and McComber Street, and will be constructed in 2014.  
This Phase 2 project will “bookend” the Phase 1 project and continue 
the Old Florin Town streetscape vision to the major cross streets:  Power 
Inn Rd to the west and Florin Perkins Rd/ French Rd to the east.  
Roadway improvements include the installation of continuous separated 
sidewalks along with curb and gutter improvements, continuous bike 
lanes, improved transit facilities, median channelization with 
landscaping and tree canopy, improved street lighting and traffic signal 
modifications. This project will be completed with an emphasis on 
providing a more desirable environment for pedestrians, bicyclists and 
transit/bus riders.   
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INTRODUCTION 
 
Sacramento County requests $4,000,000 in SACOG Community Design funds to construct streetscape 
improvements for a second phase within the Old Florin Town corridor.  The Old Florin Town (OFT) 
Streetscape, Phase 2 will augment the ongoing Phase 1 Project (“Old Florin Town Streetscape 
Improvements”) from Community Design, Round 4.  Phase 2 will “bookend” the Phase 1 project and 
continue the Old Florin Town streetscape vision to the major cross streets:  Power Inn Rd to the west 
and Florin Perkins Rd/ French Rd to the east.  The project represents the next step towards 
implementing an ultimate “Complete Street” vision for Florin Road which is planned from Stockton 
Boulevard to South Watt Avenue.  

 
The project builds upon several parallel and interconnected revitalization efforts to make Old Florin 
Town a vibrant and healthy focal point for the Florin community.  The project is guided by several 
master planning efforts, including the Old Florin Town Vision Plan, Florin Road Streetscape Master Plan, 
Old Florin Town Special Planning Area, and Site Development Plan and Development Prototypes.  
Funding is requested to construct “Complete Street” streetscape improvements along the Old Florin 
Town corridor: connecting sidewalks, improved transit facilities for pedestrians including bus turnouts, 
continuous bike lanes, median channelization with landscaping and tree canopy, improved street 
lighting, traffic signalization, improved signage and community identifiers, and other streetscape 
amenities to encourage mobility by alternative modes of transportation.  An example of the Florin Road 
Streetscape, Figure 5-2 is on the next page.  The incorporation of sustainable landscaping and trees into 
street design is an established priority for the County as well as provides numerous health benefits.  
Landscape maintenance is budgeted annually as part of the Department of Transportation’s 
maintenance program.  The Department ensures that the maintenance program is accounted for within 
the County’s road fund.  As required, the $4,000,000 SACOG funds will be supplemented by a local 
county match of $700,000 (17.5%) to be allocated from Measure A Sales Tax and/or Developer Fee 
funds, resulting in a total 2014-17 expenditure of $4,700,000.   

 

Old Florin Town Streetscape, Phase 2 
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Streetscape Vision for the section of Florin Road within the Old Florin Town Area 
 

The OFT Streetscape, Phase 2 Project will continue the streetscape vision that will support and stimulate 
implementation of not only a “complete street”, but also adjacent revitalization of a once unique and 
prosperous local community.  Combined with the Old Florin Town Special Planning Area (SPA) land use 
designations and development guidelines, this proposed project is a great opportunity to demonstrate 
the County’s and SACOG’s commitment to encouraging infill development and revitalization in the 
unincorporated area by implementing Blueprint principles and regional goals.  The construction of these 
streetscape amenities will facilitate comfortable local access to both existing resources and available 
infill parcels, encouraging a livable, mixed use community that supports a residential, civic, commercial 
and retail base, thus reducing sprawl to outlying areas.  In addition, the project represents a great 
opportunity to facilitate the revival of Old Florin Town’s unique “sense of place” and to establish this 
area as the central focal point of the larger Florin community.  
 
RELATIONSHIP TO BLUEPRINT PRINCIPLES AND COMMUNITY DESIGN GOALS  
 
The Old Florin Town Streetscape, Phase 2 Project promotes the SACOG Blueprint Principles by providing 
street improvements along Florin Road in the Old Florin Town historic core area to ensure safe, pleasant 
conditions for a range of travel modes, and to further invest in and build momentum for revitalization 
along one of Sacramento County’s major transportation corridors. The improvements would build on 
existing assets by helping to revitalize the historic Old Florin Town core.   
 
Blueprint Principles Compliance:  The Old Florin Town Streetscape, Phase 2 Project supports the seven 
Blueprint principles by providing the following benefits: 
 
Transportation Choices:  The Old Florin Town Streetscape, Phase 2 Project will deliver constructed 
“Complete Street” amenities that will promote pleasant and safe conditions for pedestrian and 
bicyclists.  The project will promote viable transportation choices by providing new transit facilities, 
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sidewalks, and continuous bike lanes, as well as make a comfortable environment by providing 
landscaping and tree canopy. 
 
Housing Diversity:  The Old Florin Town SPA and the Site Development Plan and Development 
Prototypes study include several new strategies to encourage new residential and mixed use 
development to provide a better mix of uses since the corridor contains several vacant and underutilized 
sites that are primed for development or rezoning.  OFT Streetscape, Phase 2 provides conveniences for 
the many existing, and future high-density residents in the neighborhood to improve their commute and 
local access to alternative modes of transportation such as walking, biking, and transit.  The construction 
of streetscape amenities will provide greater transportation options, a sense of place and a community 
identity for the existing residents as well as provide incentive for new residents and businesses to 
consider this area when needing to relocate. 
 
Compact Development:  The proposed streetscape improvements, the Old Florin Town SPA and the Site 
Development Plan and Development Prototypes study include very specific recommendations and 
development regulations that are aimed at promoting mixed use and compact development, especially 
for properties along the corridor or at major intersections.  There are many vacant and underused 
parcels in the OFT Streetscape, Phase 2 Project vicinity that could be strong candidates for 
“redevelopment” with the attractive features and benefits that the project offers to the area. 
 
Use of Existing Assets: A key purpose of this project and the Old Florin Town SPA and the Site 
Development Plan and Development Prototypes is to build upon existing assets within the Old Florin 
Town area, including existing historical structures and available infrastructure facilities.  The Old Florin 
Town area is intended to serve as the primary pedestrian-oriented core for the area.  The more 
historically significant structures could be refurbished and other parcels could benefit with Smart 
Growth Street concepts by clustering buildings more densely.  The Phase 2 project will provide the 
streetscape infrastructure, features and sense of pride that can energize the interest needed for the 
redevelopment or refurbishment of this “diamond in the rough” neighborhood.  
 
Natural Resource Conservation:  Consistent with the Sacramento County General Plan Update and the 
SACOG Blueprint objectives, the project seeks to allocate a portion of growth within the urban corridors 
and away from green field sites, thus protecting valuable natural resources and reducing urban sprawl.  
Olde Florintown Park is the quintessential natural resource providing lighted baseball & softball fields, 
soccer fields, and basketball courts as well as playgrounds, picnic area, and barbeques.  Phase 1 
streetscape improvements include a water tower landscape feature and curb, gutter, sidewalk along the 
frontage.  The OFT Phase 2 project will facilitate the transportation choices (walk, jog, cycle, or take 
transit) people will have to make the park their destination. 
 
Quality Design:  The Old Florin Town SPA includes a set of design guidelines that seek to achieve quality 
development and a common design theme for the corridor (architectural design standards, landscaping, 
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signage, street lights).  Through extensive community outreach, every effort has been made to ensure 
the project represents a collective quality design.  The Old Florin Town community, and those visiting, 
will greatly benefit from this project that incorporates the extensive community outreach, planning, 
Blueprint Principles, and the County’s Smart Growth Streets concept to make this corridor a more livable 
and desirable community to visit, live and conduct business. 
 
Mixed Use Developments:  The Old Florin Town SPA recommends several new mixed use type zoning 
categories to promote the mixing of land uses.  An example of the Old Florin Town Conceptual Plan is on 
the following page.  The OFT Street Improvement projects set the stage to assure “daily use” 
conveniences and street appeal that will benefit and appeal to the diverse housing types and mixed use 
businesses the area seeks to attract.  This project will create a vital and active corridor for the Old Florin 
Town community. 
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RELATED PLANNING PROGRAMS AND PROJECTS 
 
As previously indicated, the Old Florin Town Streetscape, Phase 2 project builds upon several parallel 
and interconnected revitalization efforts to make the town a vibrant, healthy and focal point for the 
Florin community.  These efforts clearly demonstrate the County’s commitment to addressing issues 
pertaining to the Florin community and to implement specific strategies for revitalizing the Florin 
corridor.  The County’s planning activities are summarized on page 8, Planning Activities in the Florin 
Corridor.  The major construction projects undertaken by the Sacramento County DOT include the 
following:    
 
Florin Road Streetscape and Gateway Improvements:  In 2007, physical improvements by the County 
on the Florin Road corridor have been constructed that include sidewalk, bike lane and median 
landscaping on both sides of a 3100 lineal foot portion immediately west of the Old Florin Town section, 
as well as Gateway Monuments and Signage features in the Old Florin Town section occurring at the two 
major intersections (intersection of Florin Road and Power Inn and intersection of Florin Road and 
Florin- Perkins Road).   These Old Florin Town Gateway Monument features and adjacent median 
beautification and sidewalk/bike lane additions were a $3.5 million investment by the County.  
 

 
Newly constructed gateway signs and landscaping at 
the corner of Florin Road and Power Inn Road  
 

 
   New gateway monument on Florin Road 
 

Florin Road Streetscape Improvements, Phase 1:  This 2009/11 Community Design Program project 
constructs a “Complete Street” segment between Pritchard Road and McComber Street.  Phase 1 will be 
constructed in 2014, and will complete the improvements within the Old Florin Town District as set forth 
in the Florin Road Streetscape Enhancement Master Plan.  Phase 1 of the Old Florin Town Streetscape 
Improvement Project is very complex due to the historic nature of the area.  There are historic buildings, 
compact development close to the roadway, a railroad crossing, and utility relocation.  While a number 
of issues might have led to the delay of the project, their resolution, more often than not, make a better 
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implemented project in the long run.  The community wanted better pedestrian access and slower 
moving traffic.  Ultimately, there are more signalized pedestrian crossings and the roadway has been 
downgraded from six to four lanes.  Not only is the project better aligned with community desires, but 
also better aligns with the SACOG Blueprint Principles.  The decisions made for Phase 1 also pave the 
way for Phase 2:  project pitfalls have been identified and many choices regarding the design have been 
vetted.  The County is confident that the proposed Phase 2 project can meet the schedule outlined in 
the Project Timeline section of the application.   
 
Development in the Old Florin Town Area:  Due to the status of the economy, development 
applications have been scarce within the county as a whole.  There have been a few properties 
proposing tenant improvements, a positive sign of commitment within the community.  Development 
within the Old Florin Town corridor is an economic development strategy that has yet to flourish.  With 
the adoption of the Old Florin Town Special Planning Area, a return of economic viability, and the 
construction of Phase 1, further land development and businesses are expected.  The improvements 
proposed in both the Phase 1 and Phase 2 project are within the transportation goals established by 
both the County and SACOG to encourage multi-modal choices, walkability, and a pleasant environment 
for all users.   
 
COMMUNITY SUPPORT 
 
In terms of community need and support, the Old Florin Town “Main Street” vision and adjacent Historic 
Village Center resulted from the feedback obtained from a series of hands-on citizen planning 
workshops and community surveys, well attended by over 100 residents and stakeholders of the Old 
Florin Town Community.  This outreach has spanned the course of many years, and has provided 
community members the full opportunity to make decisions about place-making, neighborhood 
connections and circulation for the Old Florin Town Corridor planning area.  Previously, a feasibility 
study involving community participation for the area was conducted in 1984.  The study predicted and 
examined most of the current issues now at the forefront nearly 30 years later.  The current SPA process 
has actively engaged an even larger perimeter of stakeholders. This strong level of community 
engagement and their patient, enduring support, when combined with the hope and excitement of the 
recent construction of County and private facilities, assures further success and focus for the Old Florin 
Town vision.  Seeing a “complete street” along the main street is a most welcomed improvement.  The 
following exhibit, Planning Activities in the Florin Corridor, shows a history of the many years of outreach 
that has preceded the proposed OFT Streetscape, Phase 2 project.    
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PLANNING ACTIVITES IN THE FLORIN CORRIDOR 

 
 

 
 
 
 
 

1. In 2004, a Vision Plan 

was prepared for the Old 

Town Florin area which 

defines an overall vision  

4. In 2007, A Draft Special 

Planning Area was prepared 

for the Old Town Florin area.  

It was adopted in 2011 by the 

Board of Supervisors.

 
 
 

 
2. In 2006, the County 

approved a General Plan 

Amendment to downgrade 

of Florin Road from six to 

four lanes through Old 

Town Florin  

5. In 2008, the County of 

Sacramento received a 

Community Design grant 

to for the Old Florin Town 

Streetscape 

Improvement Project.

 
 

Florin Rd 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3. In 2007, a Streetscape 

Master Plan was adopted 

for Florin Road  

6. In 2009, Sacramento 

Housing & 

Redevelopment Agency 

released a draft of the 

Old Florin Town Site 

Development Plan and 

Development 

Prototypes 
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CONCLUSION 
 
By providing for safe, pleasant conditions for a range of travel modes, and providing for reinvestment in 
the Old Florin Town Corridor, the Phase 2 project supports the Special Planning Area and Streetscape 
Master Plan vision as a whole.  The proposed project will address current needs for safe and pleasant 
pedestrian oriented connections to existing public and private facilities in the Old Florin Town core area, 
and to serve as a demonstration of the overall corridor objectives.  This project will build upon Phase 1 
by creating a Blueprint-friendly corridor that provides and encourages all modes of transportation and 
creates a sense of place for both the surrounding community and visitors while establishing the vision 
for future development and private investment.    
 
Thank you for your consideration of funding for this important Community Design Project.  The County 
understands the complexities of funding and the programming of available funds.  The County will work 
with SACOG to deliver the proposed project according to funding availability and Departmental 
resources.  We believe this Project will be a valuable investment for the Florin community, and will also 
help accomplish SACOG’s long term vision for establishing land use patterns as identified by the 
Blueprint Principles.   
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COMMUNITY DESIGN APPLICATION 

MAJOR PROJECT TIMELINE 

MILESTONE         DUE DATE 
 
CEQA Environmental Approvals  
Draft Environmental Impact Report ...........................................................  Complete 
Final Environmental Impact Report Approved By BOS ...............................  Complete 
 

NEPA Environmental Approvals 
Approved by Caltrans & FHWA ...................................................................  May 2014 
 

Design 
65% Plans, Specifications, and Estimate .....................................................  December 2014 
95% Plans, Specifications, and Estimate .....................................................  June 2015 
100% Plans, Specifications and Estimate ....................................................  October 2015 
 

Right-of-Way Acquisition  
Plats/Legal Descriptions ..............................................................................  March 2014 
Appraisals ....................................................................................................  June 2014 
Offer Letters ................................................................................................  September 2014 
Right-of-Way Certification ..........................................................................  December 2015 
 

Utility Relocation 
SMUD/AT&T/Surewest/Comcast Overhead/ Pole Relocation, Begin ........  December 2015 
Utility Relocation Complete  .......................................................................  May 2016 
 

Construction 
Notice to Contractors Issued ......................................................................  January 2016 
Bids Opened ................................................................................................  February 2016 
Bid Award ....................................................................................................  March 2016 
Notice to Proceed/Begin Construction .......................................................  April 2016 
Groundbreaking Ceremony.........................................................................  May 2016 
Construction Complete ...............................................................................  November 2016 
Project Acceptance .....................................................................................  December 2016 
Complete Drawdown of Federal Funds ......................................................  January 2017 
 

Funding 
SACOG Community Design Grant ...............................................................  $4,000,000 * 
Sacramento County Local Match ................................................................  $700,000 
 

* The Schedule for this funding assumes a January 2014 start date, however, this timeline can also be 
adjusted based on available programming dates as directed or preferred by SACOG.   
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Project Budget Summary – Table #2 (Required for Categories 1 and 2) 
 
Please fill out this Project Budget Summary Table for Community Design application.  If your project is 
recommended for funding, you will be asked to fill out a more detailed budget and timeline worksheet 
prior to the working session meeting with the SACOG/Caltrans Review Committee meeting on September 
11, 2013.  Details to be provided in the response to your pre- submittal letter. 
 
Project Name   Old Florin Town Streetscape, Phase 2  SACOG ID (if available)                                 
  
   

 
 

Phase 

 
Cost 

Estimate 

 
Amount 

Requested 

Month/Year 
Funding 

Requested 

For 
SACOG 

Use Only 

For 
SACOG 

Use Only 

 
N

O
N

-C
AP

IT
AL

 

 

Planning Studies      

 

Non-capital Staff 
Activities 

     

 

Non-capital Materials 
(maps, brochures, 
racks, printing, etc.) 

     

 

Miscellaneous      

 
CA

PI
TA

L 

 

Feasibility Studies      

 

Environmental $  50,000 $  44,265 Jan 2014   

 

Engineering/Design $ 590,000 $ 522,327 Jan 2014   
 

Right-of-Way $ 300,000 $ 105,408 Jan 2014   

 

Construction and 
Construction 
Management 

$3,760,000 $3,328,000 Jan 2016  

 

 TOTAL $4,700,000 $4,000,000    

 
Sacramento County is requesting $672,000 for pre-construction activities.  The county will provide 
$268,000 (28.51%) in local matching funds for pre-construction activities.    
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Copy of pre-submittal letter and response letter 
 
For the reviewer’s convenience, the County’s response to the SACOG comments (August 3, 2013) are 
included below and also within the context of the application.  Sacramento County’s pre-submittal letter 
and the SACOG comments to the County’s pre-submittal letter are attached.   
 
1) The Team understands that your project will design and construct a number of improvements along 

a segment of' Florin Road between Power Inn Road and French Road/Florin-Perkins Road that will 
address land use and circulation system components.  The improvements include continuous 
separated sidewalks, bike lanes, improved transit facilities, median channelization, street lighting, 
and traffic signal modifications. 

 
Sacramento County response:  Sacramento County concurs.  
 
2) Please state in your application the schedule/status for when environmental, design, right of way, 

and utility relocation/undergrounding (if planned) will be conducted and completed. Absent 
additional schedule information, the Review Team was unable to determine the appropriateness of 
the proposed schedule. 

 
Sacramento County response:  Please review the milestone project timeline that is submitted as part of 
this application package on page 10 of 15.  
 
3) In Round 4 (2010) of the Community Design Program, the County received funding for Phase 

1 construction in this corridor.  The project is significantly behind the schedule as stated in 
your Round 4 application.  Please address the difficulties that the County had in delivering 
that project and how those issues have been addressed in the schedule for this project.  

 
Sacramento County response:  Phase 1 of the Old Florin Town Streetscape Improvement Project 
is very complex due to the historic nature of the area.  Phase 1 construction is located in the 
core of Old Florin Town; there are historic buildings, compact development close to the 
roadway, a railroad crossing, and utility relocation.  There were a number of issues that needed 
to be addressed and ultimately affected the project schedule, these include:  
 

• Additional outreach to the community was warranted for input regarding the 
community’s desire for pedestrian and bicycle access as well as the maintenance of 
commercial truck mobility within the corridor.  In an effort to appease both the 
commercial and community interests, two traffic signals were added to the scope of 
work at the intersections of:  McComber Street & Florin Road and McCurdy Lane/ 
Pritchard Road & Florin Road.   

• The environmental process was a longer period than expected.  Additional 
environmental studies were required than initially scoped.  As the scope of work 
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changed/extended the County had to acquire additional studies.  The environmental 
schedule, in turn, pushed the right of way period out.   

• One of the major partners and proponents of this project was the Sacramento Housing 
and Redevelopment Agency (SHRA).  The dissolution of the SHRA and the uncertainty of 
the eventual outcome impacted this project. 

• To accommodate the historic buildings, the Department developed and adopted 
exceptions and standards for historic structures.  The design of the alignment and 
roadway width was further refined to save all of the historic structures (the visioning 
process had originally eliminated some of the structures).  The design decisions as well 
as the exceptions that were made in Phase 1 will be applied the design process in Phase 
2.  

• The design of the railroad crossing with Union Pacific proved to be more difficult than 
the schedule originally proposed.  There is no way to account for how another 
organization will accommodate the County’s improvements.  There is no railroad 
crossing in Phase 2.  

• The main utility on Florin Road is SMUD.  Similarly to the Department of Transportation, 
they had to “think out of the box” to design around the historic structures.  They had to 
adopt some design exclusions as well to accommodate both the roadway and the 
structures.  The SMUD design process took longer than anticipated.  Again, there is no 
way to account for these types of schedule impacts.   

 
While these issues might have led to the delay of the project, their resolution, more often than 
not, make a better implemented project in the long run.  The community wanted better 
pedestrian access and slower moving traffic.  Ultimately, there are more signalized pedestrian 
crossings and the roadway has been downgraded from six to four lanes.  Not only is the project 
better aligned with community desires, but also better aligns with the SACOG Blueprint 
Principles.  The decisions made for Phase 1 also pave the way for Phase 2:  project pitfalls have 
been identified and many choices regarding the design have been vetted.  The County is 
confident that the proposed Phase 2 project can meet the schedule outlined.   
 
4) Landscape maintenance funding is extremely limited in most jurisdictions.  Please address how your 

agency will have the funds available to maintain landscape improvements.  Your project contains 
landscaping improvements that can be funded with RSTP or TAP.   Given the issues noted in item #8 
below about these funds, please address how your agency would respond to a situation where no 
federal funds are available for landscaping. 

 
Sacramento County response:  The incorporation of sustainable landscaping and trees into street design 
is a priority for the County as well as provides numerous health benefits. Trees make streets more 
attractive for active transport by providing a sense of enclosure.  The presence of trees on streets has 
been associated with higher rates of walking to school among children.  Trees also improve air quality 
and can reduce asthma rates in children by sequestering particulates, carbon and other emissions.  
Trees reduce exposure to ultraviolet light from the sun, lowering the risk of skin cancer and cataracts.  
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Noise can reach unhealthy levels in cities – trees reduce noise pollution by acting as a buffer and 
absorbing urban noise, especially high-frequency sounds that are the most distressing to people.  
 
Trees calm traffic and, in turn, encourage walking.  A treeless street can encourage higher speeds, 
increasing the frequency and severity of accidents.  Street trees provide both visual interest and 
obstacles near the road edge, which encourage safe speeds and quieter neighborhoods.  Closely spaced 
trees help motorists gauge and control their speeds.  Narrower streets combined with street trees also 
slow drivers down, while maximizing shading of heat-absorbing asphalt.  Trees planted between the 
curb and sidewalk improve safety by adding a buffer between moving vehicles and pedestrians.   
 
Landscape maintenance is budgeted annually as part of the Department of Transportation’s 
maintenance program.  The department ensures that the maintenance program is accounted for within 
the County’s road fund.   
 
5) As this project is part of a multi-phase project, please address any development, new businesses or 

business improvements that have occurred as a result of the planning documents or the prior phase 
improvements, and/or any results that the County anticipates from the multi-phase project. 

 
Sacramento County response:   Due to the status of the economy, development applications have been 
scarce within the county as a whole.  There have been a few properties proposing tenant improvements, 
a positive sign of pride within the community.  Development within the Old Florin Town corridor is an 
economic development strategy that has yet to flourish.  With the adoption of the Old Florin Town 
Special Planning Area, a return of economic viability, and the construction of Phase 1, further land 
development and business is expected.  The improvements proposed in both the Phase 1 and Phase 2 
project are within the transportation goals established by both the County and SACOG to encourage 
multi-modal choices, walkability, and a pleasant environment for all users.   
 
6) The Team believes that this project is likely to be fundamentally federal aid eligible although the 

letter does not provide much detail on the nature of the proposed scope of work.  You may submit an 
application, but please be sure to provide more details about your scope of work.  The project will 
most likely qualify for CMAQ, RSTP or TAP funds.  Please be aware that the funding source in the 
fiscal year that you request may not be available.  This may mean a later programming year or 
somehow advancing the project. 

 
Sacramento County response:  The County understands the complexities of funding and the 
programming of available funds.  The County will work with SACOG to deliver the proposed project 
according to funding availability and Departmental resources.  
 
The following notes are sent to all applicants: 
 
7) If you choose to apply for Community Design Program funding and your project is recommended for 

funding by the Community Design Evaluation Committee (the first of two review committees), you 
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will be contacted to schedule at least one week in advance for a working meeting with the 
SACOG/Caltrans Review Committee on Wednesday, September 11th.  Prior to the meeting, SACOG 
will ask you to submit a draft of a scope of work, schedule and detailed cost estimate and submit it 
by September 10.  We do not expect these documents to be complete, but enough of it so that we 
may discuss it during the working meeting on Sept II.  After the meeting, then we'll ask you to make 
revisions to those documents per the discussion in the interview.  SACOG and your organization 
would need to agree upon the final version of those three documents by September 20. 

 
Sacramento County response:  Noted. 
 
8) Historically the Community Design Program was funded with STIP-TE and CMAQ funds with a very 

small amount of RSTP funds.  Due to the uncertainties surrounding the implementation of the TA 
Program (the replacement of TE in MAP-21), more of the program funding will likely be needed from 
RSTP.  However RSTP is a high demand fund type because that is the preferred fund type for most 
road projects.  SACOG will need to prioritize the needs of RSTP between the SACOG funding 
programs.  The order in which your project is ranked will be the order that SACOG will match funding 
types to projects.  If the correct fund type is not available for your project, SACOG staff will need to 
either delay your project or may need to recommend not programming your project. 

 
Sacramento County response:  Noted. 
 
9) Project sponsors may be required to calculate the emissions benefits of your project.  SACOG will ask 

you to perform this requirement only if and when there is a realistic possibility your project may 
receive Congestion Mitigation and Air Quality (CMAQ) program funding. For a project to spend 
CMAQ, it must show that it reduces emissions of certain types of pollutants. 

 
Sacramento County response:  Noted. 
 
10) Likewise, if the project is recommended for funding by the Community Design Evaluation Committee, 

and there is a realistic possibility that the project might receive Transportation Alternative Program 
(TAP) funding, then you may be asked to do two tasks.  First, you may be asked to fill out an 
eligibility application for review.  Secondly, there is a law that requires that SACOG give priority to 
TAP-eligible projects that partner with or employ the Sacramento Regional Conservation Corps (916) 
386-8394 or the California Conservation Corps (916) 341-3129.  During the interview on September 
II, the Review Team will discuss how this issue may be addressed. 

 
Sacramento County response:  Noted. 
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5.0  Streetscape Master Plan 

Florin Road Streetscape Enhancement 5-1 Sacramento County Department of Transportation 
Administrative Draft Master Plan  Foothill Associates © 2006 

5.0 STREETSCAPE MASTER PLAN 

5.1 Design Guidelines 

5.1.1 Vehicular Traffic Calming Measures and Signalization 
Raised medians should be utilized throughout the study area to improve safety from oncoming 
and cross-traffic.  Medians should be planted where allowed by existing regulations to reduce 
night-time glare, improve shading of pavement and enhance aesthetics.  Left-turn only lanes 
should be utilized to reduce cross-traffic where signal lights are not installed or planned to be 
installed.  Traffic signals should be installed at major unsignalized intersections.  Where 
possible, the street cross-section should conform to the proposed 100-foot right-of-way.  This 
width may be narrowed to reduce conflict with historic structures. 

Raised and/or textured crosswalks should be utilized at street intersections.  Such crosswalks 
should consist of unit pavers bordered and held in place by 12 inch concrete strips on either side 
of the crosswalk.   

5.1.2 Monuments and Signs 
Monuments, including signage, should be included on either end of the Old Florin Town District, 
at the Power Inn Road and the Florin Perkins intersections.  Windmills or water towers should be 
incorporated into the Monument design.  Signage should be incorporated into the monument 
design and include the strawberry flower crest shown in Figure 5-3.  Two additional types of 
signage should be included in the streetscape:  1) historic district monuments to be located at 
major street intersections, 2) walking tour signs for historic structures within Old Florin Town.  
The latter signs should identify significant buildings such as Redman’s Hall or the Florin East 
School. 

5.1.3 Structure Design, Renovation and Restoration 
Since historic buildings are all that remain as a reminder of Old Florin Town’s history, existing 
historic building should be retained or restored where feasible.  New structures should be 
designed using some of the elements that characterize the historic buildings.  Guidelines directed 
toward the retention of character-defining features of historic structures should be developed and 
followed during the rehabilitation or restoration of the buildings, and in the construction of new 
buildings within the existing district and adjacent to the individually significant buildings.  
Prepared by the Federal Government for application to significant historic properties, The 
Secretary of the Interior’s Standards for the Treatment of Historic Properties with Guidelines for 
Preserving, Rehabilitating, Restoring and Reconstructing Historic Buildings are intended to 
provide guidance regarding the treatment of historic buildings.  By following approaches to work 
treatments and techniques consistent with the Standards and Guidelines noted as 
“Recommended” and avoiding those which are inconsistent and noted as “Not Recommended”, 
the existing character-defining features and images of the buildings and district will be retained.  



  

 

 
Old Florin Town District 

 
VISIONS PLAN 

 
 
 
 

                          
 
 
 
 
 
 
 
 
 
 
 
 
 
 
December 1, 2004

 



Old Florin Town District Visions Plan     

December 1, 2004  i 

TABLE OF CONTENTS 
 
 
 
1.0 INTRODUCTION 

1.1 Purpose and Intent……………………………………………………………..1 
1.2 Work Efforts to Date………………………………………………..…………2 

 
 
2.0 VISION, GOALS, AND OBJECTIVES 

2.1 Planning Themes………….……………………………………………………3 
2.2 Community Identity………………………….…………………………………....3 
2.3 Land Use…………………………………………………………………………5 
2.4 Mobility…………………………………………………………………………..7 
2.5 Historic Assets……………………………………………………………………9 
 
 

3.0 PLANNING CONCEPTS AND GUIDELINES 
3.1 Planning Areas……..……………………………………………………………11 
3.2 Village Center…………………………………………………… .….…..……....11 
3.3 Mixed Use Corridor Areas……………………………………………………….12 
3.4 Industrial – Office Areas………………………………….……………………...13 
3.5 Residential Areas…………………………………………….…….……………..14 
 
 

4.0 IMPLEMENTATION STRATEGY 
 4.1 Action Plan……………………………………………….……………………..14 
 
 




